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1.0 EXECUTIVE SUMMARY

The Hot Gas Decontamination System (HGDS) is an innovative technology
which utilizes low temperature heat (350 °F) to decontaminate structures which
have been operationally contaminated with chemical warfare agent. The field
demonstration of the HGDS at Rocky Mountain Arsenal (RMA) Colorado,
successfully proved the effectiveness of the Hot Gas technology for
decontamination of structures (concrete and steel) contaminated with mustard
agent. Sampling and analysis for agent after the field demonstration proved
that the process had decontaminated the area to an analytically clean level.

The Hot Gas decontamination process was the most effective of several
methods investigated in the laboratory by the U.S. Army Environmental Center
(USAEC) for decontaminating structural materials contaminated with a chemical
warfare agent. Following an evaluation of a number of potential test sites,
the Mustard Thaw Pit in Building 537 at RMA was selected for the field
demonstration of the HGDS.

The objective was to demonstrate that the hot gas technology is a viable
technology to decontaminate chemical agent-contaminated concrete and metal
structures and equipment.

The HGDS used a gas burner, similar to a building furnace, to heat the
target area. Furnace heat was directed to the mustard pit, which was covered
with a primary containment barrier and surrounded by a secondary containment
to contain any volatilized chemical agent. In the heated state, the chemical
agent which had been operationally absorbed in the pit structure was
volatilized and released inside the pit. Also, some of the agent was
thermally degraded in situ.

A fume burner with dual burners was the primary treatment system used to
destroy the toxic components of the vapor released from the pit. The pit
exhaust gas was pulled through the fume burner chamber by two induced draft
(ID) fans. The pit, secondary containment and entire HGDS system were
maintained under negative pressure by the ID fans, to prevent release of

1-1

022-1:\723542\41.00C




contaminants to the environment. The ID fans delivered the treated exhaust
gas to a stack for release to the atmosphere. Ventilation air from the
secondary containment was treated in a carbon filter bank, and injected into
the fume burner exhaust (along with outside air), for cooling purposes. A
backup treatment system consisted of a radiator and carbon filter to provide
exhaust gas treatment in the event of fume burner failure.

The field demonstration met the operational criteria for
volatilization and destruction of the mustard agent in the concrete pit, and
destruction of the mustard in the process exhaust gas. The field
demonstration proved that the Hot Gas process can be effectively applied to
operationally contaminated structures and equipment in a manner that protects
worker and public health and safety, and promotes environmental protection.
The secondary containment, primary containment, and negative pressure system
proved effective in controlling volatilized off-gases from the process.

A cost comparison of the HGDS to the only alternative technology
(demolish and incinerate) indicated that the cost of the Hot Gas process is
approximately half of the estimated $10.4 million cost of this alternative.
In addition, the Hot Gas technology is projected to be a safer operation, and
does not require the amount of non-standard construction methods as the

alternate technology.

1-2
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2.0 INTRODUCTION AND SCOPE

This Technical Report documents the design, construction, and operation
of the Field Demonstration of the Hot Gas Decontamination System (HGDS) at
Rocky Mountain Arsenal, CO. The HGDS is an innovative technology which
utilizes low temperature heat to decontaminate structures and equipment which
have been operationally contaminated with chemical warfare agent. This report
presents results and conclusions from the performance of the field
demonstration. Lessons learned and recommendations for future projects are
presented. A project cost and cost comparison to the primary alternative
technology are included in Section 7.

2.1 OBJECTIVE AND SCOPE

The objective of the field demonstration of the HGDS was to demonstrate
that the Hot Gas technology can be successfully used to decontaminate
structures (concrete and steel) and equipment which have been operationally
contaminated with chemical agent. The structure selected for the
demonstration, the Mustard Thaw Pit in Building 537, was contaminated with
mustard (H or HD) during loading and unloading of mustard containers. The pit
contained contaminated tanks and pipes, in addition to contaminated concrete
in the floor and walls.

A secondary objective was to prove that the Hot Gas technology is a
viable alternative to demolition and incineration, the only method of
decontaminating structures and equipment. This method (demolish and
incinerate) is very expensive and presents a considerable health and safety
risk. A major advantage of the Hot Gas technology as an alternative to
"demolish and incinerate" is the potential for future reuse of structures
after decontamination.

2.2 BACKGROUND

The U.S. Army owns facilities, including buildings and large equipment,
used in the manufacture, processing, loading, storage, and destruction of
chemical warfare agents. As part of its responsibilities in the Department of
Defense (DOD) real property disposal, the USAEC must identify, contain, and
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eliminate toxic and hazardous materials at facilities that are declared
excess. With this mandate, the USAEC must provide the technical basis to
implement decontamination, and ensure that decontamination is effective.

Only one method is currently approved for decontaminating materials for
release from government control. This method is thermal treatment at a
uniform temperature of 1,000 °F for 15 minutes. Materials exposed to such
conditions are described as having attained "5X" rating status and are defined
as suitable for unrestricted use (DA Reg and Pam 385-61). The "5X" rating is
an operational scenario based on time and temperature exposure, and is not an
analytically proven standard. Structures must be demolished and incinerated
to meet this requirement, and demolition must be performed under controlled
ventilation according to Army regulation (DA Reg and Pam 385-61). The
demolish and incinerate method is very expensive and poses a considerable
health and safety risk. The Hot Gas technology is intended to reduce cost and
minimize health and safety risk.

Many facilities contaminated with chemical agents are structurally
sound, and it is desirable to decontaminate them without damage to their
structural integrity. Free from chemical agent contamination, these
facilities could be reused, mothballed, or made excess.

The USAEC has investigated several methods in the laboratory for
decontaminating structures contaminated with a chemical warfare agent. The
Hot Gas process was the most effective of the methods tried in the laboratory.
It was then demonstrated successfully in a controlled pilot evaluation
performed at Dugway Proving Ground, UT, using agent-spiked samples.

A site selection report was prepared in September 1988, which evaluated
13 sites for potential application of the Hot Gas technology. The site
selection process evaluated institutional, informational, chemical, and
engineering criteria. From 13 sites evaluated, the Mustard Thaw Pit in
Building 537 at Rocky Mountain Arsenal was selected for the field
demonstration. The Mustard Thaw Pit is below the first floor and behind the
north wall in Building 537. Building 537 is in the northwestern quadrant of
Section 1 in the South Plant’s manufacturing complex. The building was

022-1:\723542\27.00C 2-2



formerly a distilled mustard (HD) manufacturing and demilitarization facility,
and is contained in the area where mustard agent was manufactured in the 1940s
and demilitarized in the mid-1970s. The Mustard Thaw Pit in Building 537 was
selected based upon the pit’s size and shape, relatively well-known historical
use, and the existence of mustard and mustard breakdown products.

The mustard pit is a sub-basement (15 ft. 7 in. wide by 50 ft. 8 in.
long and 9 ft. 3 in. deep) with concrete floors and walls. A plan and section
of the mustard pit are shown in Figure 2.1, illustrating its geometric
configuration. Three tanks were left in the mustard pit during the field
demonstration to test the effectiveness of the HGDS for decontaminating
process equipment. Two 2,600-gallon steel tanks are horizontal cylindrical
tanks and are 19 feet long and 5 feet in diameter. A small condensate tank is
a 250 gallon horizontal cylindrical tank, 5 feet long and 3 feet in diameter.

Building 537 was constructed in 1945 as part of the crude mustard
distillation plant where mustard (H) was purified to produce HD, a product of
high stability for munitions use. At a later time, the building was used for
unloading of ton containers and transfer of mustard to demilitarization
furnaces in Building 538. Building 537 was used for at least six projects
involving mustard production and demilitarization. Contamination of the
mustard pit occurred during this period due to spills, Teaks or tank overfills
as the result of mustard transfer operations. The original floor was covered
over with new concrete pours at least twice, to encapsulate former mustard
contamination.

Mustard (H) is a blister agent which is used primarily for causality
effect. The chemical formula for H is C1-CH,-S-CH,-S-CH,-CH,-C1. It has a
volatility of 610 mg/m® at 20 °C and 75 mg/m3 at 0 °C. The worker permissibie
exposure limit is 0.003 mg/m3, which registers as 1.0 unit Time Weighted
Average (TWA) on the Minicams agent monitors. Mustard hydrolyzes slowly with
water to form dithiane and oxathiane, both of which have uncharacterized
toxicity. Mustard thermally decomposes at 149-177 °C (300-350 °F).
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3.0 PROCESS DESCRIPTION AND DESIGN CONSIDERATIONS
3.1 PROCESS DESCRIPTION SUMMARY

The HGDS was designed to decontaminate structures which have been
contaminated with volatile organic chemical agent. Hot burner exhaust gas was
distributed into the contaminated structure to volatilize and break down
contaminants. Primary and secondary containments surrounded the structure to
contain the off-gas and provide additional safety. The volatilized
contaminants were then directed to a fume burner treatment system and
destroyed under operating conditions of 2,000 °F and 2 seconds residence time.
The structure and containments were maintained under negative pressure by
induced draft (ID) fans, which directed the treated exhaust to a stack. A
backup treatment system consisted of a radiator to reduce exhaust gas
temperature and carbon filter train to remove any hazardous materials from the
exhaust gas. The instrumentation, controls, and stack monitoring system were
designed for maximum safety and environmental protection.

The HGDS used a hot gas burner, similar to a building furnace, to heat
the target area. Hot exhaust gas from the main burner was directed to the
mustard pit, which was covered with a primary containment barrier and
surrounded by a secondary containment. In the heated state, the chemical
agent impregnated in the pit structure was volatilized and released inside the
pit. Also, some of the agent was thermally degraded in situ.

A fume burner with dual burners was the primary treatment system to
destroy toxic vapors released from the pit. The pit exhaust gas was pulled
through the fume burner chamber by the ID fans. Toxic components of the
exhaust gas were destroyed in the fume burner. The pit and entire HGDS were
maintained under negative pressure by the ID fans located in the exhaust
system, to prevent release of contaminants to the environment. The ID fans
delivered the treated exhaust gas to a stack for release to the atmosphere.
Ventilation air from the secondary containment was treated in a carbon filter
bank, and injected into the fume burner exhaust (along with outside air), for
cooling purposes. The backup treatment system (radiator and carbon filter)
provided exhaust gas treatment in the event of fume burner failure. The
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Process Flow Diagram for the HGDS is presented in Figure 3.1, and identifies
the process and major equipment items. Also, the General Arrangement Plan for
the HGDS is presented in Figure 3.2. Photographs of the mustard pit, the
site, process equipment, and control screens are presented in Figure 3.3a-j.

The HGDS design criteria included a significant level of health, safety,
and environmental provisions to safeguard the public and workers. This
applied to pre-construction activities, construction, and operation.

Redundant ID fans at the system exhaust maintained the system negative
pressure. The system pressure was monitored with electronic pressure
transducers and pressure gauges. The key control and monitoring points were
backed up for safety purposes. The system had two backup electrical power
supplies to maintain power and system ventilation.

Real-time chemical agent monitors (Minicams) were located at key
locations throughout the system to provide insurance of safety, effectiveness,
and environmental protection. A Minicam located at the fume burner exhaust
provided monitoring of the treated pit exhaust for system efficiency. A
Minicam located on the discharge stack provided monitoring of the discharge to
the atmosphere. Several other Minicams were located throughout the system.

An instrumentation and control system provided safe, efficient operation
of the HGDS. The control system monitored variations in the temperature
heatup rate and concentration of agent in the process gas during heatup.
Pressure, temperature, and agent monitors were located throughout the HGDS and
provided data signals to the Data Acquisition System (DAS) located in the
control trailer. HGDS operators monitored the control and DAS system at this
location. The control trailer housed both the control system and the DAS.

The control system had interlocks that allowed for conditional automatic
shutdowns, such as main burner shutdown in the event of fume burner failure.
Process, instrumentation, and control systems which have critical importance
with regard to health, safety, or environmental protection were provided with
redundant systems. A slow heatup of the pit promoted gradual volatilization
of organics within the pit. Unburned hydrocarbons were monitored at the inlet
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to the fume burner and could be monitored at the stack. The controls also
prevented the main burner from being started until the fume burner was
operational and the system was under negative pressure. Once the pit was hot,
the fume burner was not shut down until the pit had cooled down. There were
conventional burner controls and safety devices on all burners. Power to the
control system was backed up with the secondary power supply.

Heatup of the pit began at a Tow temperature and was ramped up in pre-
planned increases based on the temperatures, pressures, and content of the
gases leaving the pit. Combustible material was removed from the pit prior to
the start of the HGDS demonstration.

Natural gas for firing the burners was supplied from existing gas
pipelines from Public Service Co. of Colorado through a gas service connection

constructed as part of the HGDS.

A rented air compressor and filtration system furnished instrument air
for the automatic valves and system equipment.

No potable water or sewer system was available at the South Plants at
RMA. Bottled drinking water was available at the site. Portable toilets were
located onsite for sanitary use.

Waste minimization was a primary criterion in development of the system
design. Uncontaminated waste (trash) was processed by the RMA trash disposal
system. All wastes subject to potential contamination were tested, segregated
and disposed of according to appropriate PMRMA protocol.

The field demonstration generated a minimum of wastes, which included:

(1) Used carbon from the carbon filters

(2) Solvents and water used in cleaning of sampling equipment
and glassware used in sample collection and analysis
operations

(3) Protective clothing worn during sampling and analysis
operations

During operations, wastes were contained, labeled, and stored according
to waste disposal procedures required by Program Manager Rocky Mountain

022-1:\723542\43.D0C 3-15




Arsenal (PMRMA). Contaminated waste was stored in drums on-site during the
field demonstration, and disposed of according to PMRMA protocol. The used
carbon and filter trays will be treated as contaminated waste and disposed of

according to PMRMA protocol.
3.2 DESIGN CONSIDERATIONS

3.2.1 General Criteria and USAEC-Furnished Direction

The primary design criteria for the Hot Gas Decontamination System are

summarized as follows:

e The target contaminated area (mustard pit) and contents should be
heated to 350 °F and maintained at that temperature for 24 hours.

e A fume burner treatment system treats exhaust gas at 2,000 °F for
a residence time of 2 seconds.

Other fundamental design criteria for the HGDS process equipment, pit
modifications, primary containment, secondary containment, and support
equipment include the following:

« Promote worker and public health and safety.

+ Protect the environment.

« Economize on cost of the project.

e« Minimize waste on construction and operation of the system.

e Provide containment structures around potential emissions sources.

« Maintain all equipment and structures in the system under negative
pressure, such that potential fugitive emissions or leaks are

directed inward and toward the treatment system.

» Conduct operation of the Field Demonstration in winter months, to
utilize ambient temperatures to contain fugitive off-gasing from

the surrounding area.
e Protect the structure of Building 537 from damage.

* Protect surrounding buildings from damage.
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» Use existing structures for shelter to support the project with
the permission of Program Manager Rocky Mountain Arsenal (PMRMA).
If existing equipment or structures are used, assure that the
project results cannot be biased.

« No large structures or highly visible objects, such as tall
stacks.

» No digging or intrusive activities.

e Minimize fugitive dust emissions during construction and
operation.

» Remove all project facilities after the project is completed.

» No potable or process water is available at the site. Minimize
process water usage.

 No industrial or sanitary sewer facilities are available at the
site. Minimize wastewater generation.

« No release of water (such as clean cooling water) to the surface
at the site.

A primary design and operating criterion for the HGDS called for the
system to be constructed and operated in the colder months of the year (late
fall, winter, and early spring). This criterion was adopted to utilize
ambient air temperature to suppress fugitive emissions from the pit. Mustard
tends to become more volatile at 40 to 50 °F, creating a health hazard to site
workers.

A Preliminary Hazards Analysis and Failure Modes and Effects Analysis
were prepared which analyzed the HGDS for safety risks. Major subsystems were
examined in the analyses, and a risk assessment was conducted, including
evaluation of hazard severity and probability of occurrence. Several
mitigating measures, recommended by the hazard analysis engineers, were
incorporated into the process system to address potential safety hazards.

The HGDS was furnished with redundant equipment for critical safety
systems. Process redundancy includes a backup carbon filter treatment system
for the primary fume burner treatment train. Several unit processes are
provided with redundancies, including dual fume burners operating at 50
percent of capacity, and the two ID fans operating at 50 percent of capacity.
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A redundant power supply, consisting of three sources of power (two generators

and power line), was provided.

A thermal analysis was performed for the heatup and cooldown of the
HGDS. The analysis considered the geometry of the pit, thermal conductivity
of the concrete and adjacent soil, and thermal processes at work. The
analysis used predetermined temperature limits for the concrete structure to
maintain its structural integrity. This includes a maximum temperature of the
concrete of 750 °F, and a maximum temperature gradient across the concrete of
200 °F per foot of concrete. A one-dimensional, transient heat conduction
model, with a composite semi-infinite medium and prescribed heat flux, was
used to solve the heat transfer problem. This model conservatively simulated
the heat transfer in the pit. The model was used to determine the heat
requirements for the main burner, and the heatup time for the mustard pit to
reach temperature criterion. An estimated heatup time of 11.5 days was
calculated for pit heatup to design temperature. Similarly, the cooldown of
the pit was evaluated, and a cooldown time of 14 days was calculated.

3.2.2 Process Equipment Design Considerations

The principal components of the HGDS, their design operating capacities,
temperatures, and pressures are listed in Table 3.1. The process system and
primary components are described as follows.

3.2.2.1 Main Burner
The main burner produced heat which was directed into the Mustard Thaw

Pit through a ductwork system. The main burner was natural gas-fired, and
included a combustion air blower, fuel and air control valves, and a gas
train. The pit heatup was based on a calculated heatup rate which was
dependent on the structural limitations of the concrete in the pit. The main
burner could be adjusted to control heatup rate. During cooldown, the main
burner was shut down while the remainder of the system was maintained on-line.

Thermocouples were placed in the mustard pit to monitor the temperature
of the pit. After the last thermocouple reached the required temperature
criterion (350 °F), the pit was maintained at that temperature for 24 hours.
The two-week cooldown period was initiated immediately after the heat soak.
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COMPONENT

Main Burner

Recirculation

Blower

Fume Burner

Mixing Chamber

Radiator

Carbon Filter

022-1:\723542\43.D0C

TABLE 3.1. HOT GAS DECONTAMINATION SYSTEM
PRINCIPAL COMPONENTS AND THEIR FUNCTIONS

FUNCTION

Generates hot gases that
volatilize agent.

Recirculates heated air
from the pit in order to
improve heat transfer
and mixing, and minimize
the exhausted volume of
hot gas.

Destroys volatilized
agent and organics in
exhaust gases from pit.

Provides mixing of
secondary containment
ventilation air and
ambient air with fume
burner exhaust to
provide cooling.

Cools fume burner

exhaust prior to entry
to carbon filter under
backup mode conditions.

Treats secondary
containment ventilation
air and backup air
treatment in the event
of fume burner flame
out; captures
volatilized organics in
exhaust gas.

3-19

I1ZE
1,000,000
BTU/HR
input of
831 BTU/FT3
natural
gas

25 HP

2,500,000
BTU/HR
input of
831 BTU/FT3
natural

gas

66 %" Dia
x 108"
Tong

120" x 90"
x 139"
high

124" long
76" wide
120" tall

PERFORMANCE

RATING

750 °F
minimum with
10-1
turndown
ratio

5800 ACFM
@12 in W.G.,
550 °F gas
temp.

2,000 °F
minimum with
6-1 turndown
ratio

2,000 °F gas
inlet, 575
°F gas
outlet

575 °F gas
inlet 120 °F
gas outlet

1500 ACFM @
120 °F
normal flow
4,500 ACFM @
120 °F
emergency
flow.



PERFORMANCE
COMPONENT FUNCTION SIZE RATING
Induced Draft Maintain negative 100 HP 8100 ACFM @
(ID) Fans pressure inside 30" W.C. 575
equipment and structure; °F gas
control agent release to temperature.
atmosphere.
Stack A11 components disperse 24" 0D x 8100 ACFM @
treated exhaust gases. 55’ high 575 °F

Control System Provides feedback to
operators to achieve the
desired results based on
input provided by
instrumentation (e.q.,
thermocouples, pitot
tubes, or agent sensors)
located throughout the
decontamination system.
Many of the instruments
are included for safety
measurements; some are
included to optimize
system performance, and
others record data
required for test
validation.

The design criteria provided by USAEC required that the main burner be
sufficiently sized to heat the entire cross-section of the concrete walls and
floor of the mustard pit to 350 °F, and maintain this temperature for 24
hours. The design duty of the main burner was 750,000 Btu/hr, rated at a
natural gas heating value of 831 Btu/std.cu.ft. The temperature rating of the
main burner was 750 °F minimum. The design criteria data sheet for the main

burner is presented in Table 3.2.

The main burner as procured was sized greater than the design duty and
was rated at 1,000,000 Btu/hr. The burner unit was a Maxon Corporation Series
2 G Kinemax medium velocity burner, furnished by the Coen Company, Inc. The
main burner was started up under the direction of a Coen representative. The
burner was natural gas-fired, and was purchased with a combustion air blower
and gas train. The main burner flame was directed into a 2-foot diameter by
6-foot long stainless steel shroud assembly, custom fabricated with a gas
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Table 3.2
BURNER DESIGN CRITERIA

Location: Denver, Colorado (Adams County)

Temperature: Outdoor winter minimum -10°_F Outdoor winter maximum 70°_F

Elevation: 5,300 above sea level
Installation: Indoor , exposed to weather X
Environment: Relatively clean X , dusty , corrosive

Service: 24

Available utilities:

Electric supply: 480 volt, 3
Electric supply: 120 volt, 1

DATA SHEET

REQUIREMENTS DESCRIBED

hrs. per day, 7

days per week

60 hertz
60 hertz

SPECIFIED VALUE

1. Main Burner
Fuel Natural gas, 831 BTU/FT3
Burner rating 1,000,000 BTU/hr minimum
Burner Operating pressure (in. WG) -%
Temperature rating (°F) 1500 minimum
Turndown ratio 10 to 1
Combustion air blower no, separate
Gas train yes
2. Fume Burner
Fuel Natural gas, 831 BTU/Ft3
Burner rating (each) 2,500,000 BTU/Hr minimum
Burner operating pressure (in. WG) -2
Temperature rating (°F) 2,000 minimum
Turndown ratio 6 to 1
Combustion air blowers (2) no, separate
Fume burner, residence time, seconds, 2
Gas train yes
Shell design pressure (in. Hg) 10
022-1:1723542\43.D0C 3-21




reheat section. The main burner housing was field-assembled at the site.
There was no redundant equipment furnished in the main burner system, except a
shelf spare burner assembly and combustion air blower. This was due to the
fact that the main burner was not part of any safety system, and time could be
allowed for repair of the main burner in the event of failure.

Main Burner System Controls

An operating light and alarm at the Main Control Panel (MCP) indicated
on/off operating status of the main burner. The temperature at the combustion
air blower discharge was monitored locally and displayed on the MCP. Pressure
at the blower discharge was transmitted for display on the MCP. A flow
control Toop consisting of a mass flow transmitter, flow controller, and
control valve maintained the air flow at the proper rate. A backup control
configuration allowed the flow controller to readjust the setting of the
control valve to allow draft from the induced draft fans through the blower
assembly to preclude shutdown of the main burner in the event of blower
failure. Flow alarms were activated should the air flow to the burner go
beyond the preset limits. Position indicators on the control valve indicated
"Lightoff" position or "Purge" position.

Fuel gas was supplied by Public Service Company of Colorado through the
RMA natural gas pipeline at 20 psig, which was reduced to 2 psig by a pressure
regulator. A local pressure gauge and transmitter communicated the pressure
to the MCP. Alarms and automatic shutoff valves with fail closed or fail open
features were provided for safety. A flow control loop consisted of a mass
flow transmitter and flow controller with control valve and maintained the
preset firing rate of the main burner. A separate valve and safety system was
provided for the pilot gas, which was reduced to 1.5 psig by a pressure
regulator, and monitored at the MCP. Similar alarms and automatic shutoff

were provided for the pilot gas.

Main burner operation could be terminated by Tow fuel gas pressure, high
fuel gas pressure, high burner temperature, and burner flame out. To start or
restart the main burner, a system purge procedure must be followed for safe
operation, requiring manual reset of the gas control valves.
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- A temperature controller controlled the firing rate of the main burner
and received its set point from a temperature indicator. The system permitted
two controlled rates of firing, either from the main burner outlet or from the
mustard pit. Trending and high alarms of both signals at the MCP were
provided, as well as a high temperature shutdown. A local temperature
indicator was provided at the burner.

Pit Heat and Distribution Controls

Concrete temperatures in the mustard pit were monitored during heatup
and cooldown by 117 thermocouples installed in the pit floor and walls. The
thermocouples are described in detail in Section 3.2.3. This temperature data
was displayed and trended at the control computer. Also, the 117 points were
grouped and averaged to indicate hot and cold spots. The control program
contained data variation limits that triggered alarms to pinpoint the hot and
cold spots. Heat was input and distributed to the pit with the objective of
uniform heating over the floor and walls. Plant operators corrected uneven
heating by reducing or increasing the main burner output, or by modulating the
inlet distribution valves.

The three control valves on the pit inlet ductwork directed and
distributed the main burner heat input to the north, center, and south areas
of the pit. Throttling these valves controlled the distribution of the heat
to the respective areas to provide uniform heating throughout the pit.
Control of the valve setting occurred at the MCP, where a valve position
indicator was displayed.

Pressure in the mustard pit was displayed and trended on the MCP, and
provided with high and low pressure alarms.

3.2.2.3 Fume Burner

The fume burner unit was designed to provide 2 seconds of residence time
at 2,000 °F, and destroyed toxic components in the pit exhaust gas. Two
burners in this unit were equally sized at 100 percent capacity to provide
duplicate flame sources to reduce the risk of failure. As the primary exhaust
treatment system, a fully redundant burner was required for safety purposes.
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The burners were natural gas-fired and each included a combustion air blower,
fuel and air control valves, and a fuel safety train. The two burners were
operated simultaneously at 50 percent load during normal operation. If one
burner failed, the other burner ramped up to provide full (100 percent) load.
The burner that failed can then be checked, repaired, and returned to service
without a complete shutdown.

The design criteria data sheet for the fume burner is presented in Table
3.2. The design duty of the fume burner was 2,000,000 Btu/hr, rated at a
natural gas heating value of 831 Btu/std.cu.ft. The burners as purchased were
rated at 2,500,000 Btu/hr. The temperature rating of the fume burner was
2,000 °F minimum. The fume burner assembly was manufactured by the Coen
Company, Inc. The fume burners were started up under the direction of a Coen

representative.

The fume burner chamber provided the residence time for exposure of the
exhaust gas to the burner heat. Each burner flame was directed into the head
end of the fume burner chamber. The chamber was a cylindrical steel vessel,
6-foot diameter and 12 feet long, and lined with refractory brick. A steel
safety guard was placed on the outside of the chamber for worker protection.
Each burner in the fume burner was provided with a view port to visually
observe the burner flame.

Fume Burner Control

The temperature and pressure at each combustion air blower discharge
were monitored and displayed on the MCP. Flow control loops consisting of
individual mass flow transmitters, flow controllers, and control valves
maintained a constant air flow to the burners. Flow alarms activated when the

air flow varied from preset limits.

For fuel gas, a local pressure gauge after the pressure regulator on the
natural gas supply was provided, and gas pressure data was transmitted to the
MCP. High and low pressure alarms were provided, and burner shutdown was
initiated if the gas pressure dropped too Tow or in the event of an electrical
power failure. Flow control loops consisting of individual mass flow
elements, transmitters, valve positioners, and control valves maintained the
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preset burner firing rate. The control valves were equipped with position
indicators showing "Lightoff" or "Purge" position.

For pilot gas, a similar control system included a local pressure gauge
and transmitter to the MCP. Alarms were activated for low and high pressure,
and the high pressure alarm would interrupt the start sequence during burner
startup. In case of power failure or automatic shutdown, gas safety valves
would close the pilot gas supply.

The fume burners would be shut down by low or high fuel gas pressure,
electrical power failure, or burner flameout. Flameout was sensed by
ultraviolet flame sensors for each burner. If both ultraviolet flame sensors
failed to detect a flame, an alarm is activated, followed by closure of the
automatic gas safety valve. To start or restart burners, the gas safety
valves must be manually reset with a manual reset lever. The burner system
start control was located at the MCP. A pre-programmed sequence for safe
burner starts included timed intervals for purge cycles, valve open and close
cycles, and igniter energization.

3.2.2.4 Mixing Chamber

A mixing chamber was located immediately downstream of the fume burner
to facilitate cooling of the fume burner exhaust gas. The purpose of the
mixing chamber was to cool the process gas so that standard materials of
construction (carbon steel) can be utilized for downstream equipment. The
mixing chamber provided cooling of the fume burner exhaust by injection and
mixing of ambient cooling air. Two sources of cooling air were utilized to
reduce the gas temperature below 575 °F, which is below the practical limit
for carbon steel. Ventilation air from secondary containment (which had been
previously treated in the carbon filter) and outside ambient air were mixed
with the hot process gas to cool the exhaust temperature below 575 °F.

Also, the mixing chamber reduced the temperature of the fume burner
exhaust to contribute to cooling in the backup carbon filter/radiator train.
The mixing chamber was of similar design and construction to the fume burner
chamber, and was purchased from the Coen Company as a package with the fume
burner.
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The mixing chamber was a design feature of the system which eliminated
the requirement for a quench system and cooling water. This, in turn, reduced
the overall project cost and waste generation.

Mixing Chamber Control

A temperature control loop consisting of a temperature transmitter,
valve positioner, and control valve admitted ambient air to the mixing chamber
according to an automatic operator-adjustable program.

An agent analyzer located between the fume burner and mixing chamber
monitored agent concentration of the fume burner exhaust. This value was
displayed at the MCP, recorded, and trended. An alarm was activated if the
agent concentration exceeds 0.1 units TWA (0.0003 mg/m3).

3.2.2.5 Radiator

A radiator system was located ahead of the carbon filter on the backup
circuit, and provided temperature protection for the carbon filter. In the
backup configuration, the radiator cooled the mixing chamber exhaust to reduce
the temperature of the exhaust gas to 120 °F, which is within the efficient
operating range for the carbon filters. In the event of fume burner failure,
the main burner would be shut down to lower the temperature of the gases
leaving the pit. The radiator was a natural draft-type heat exchanger, whose
sole purpose was to protect the carbon filter from temperatures above 130 °F
in the process gas. The radiator was designed to reduce the temperature of
exhaust gas from 575 °F maximum to 120 °F maximum, at a flow rate of 7,700
actual cubic feet per minute (ACFM). The design criteria data sheet for the
radiator is presented in Table 3.3.

The radiator was constructed by Des Champs Laboratories Incorporated.
During a full-scale test conducted at the manufacturer’s plant, the radiator
successfully reduced the gas temperature by 487 °F, at a flow rate of 8,100
ACFM and a pressure differential of 1.24 inches. The radiator was mounted on
a pedestal to allow for natural up-draft cooling, and has dimensions that were
approximately 10 feet long by 10 feet wide by 11.5 feet high.
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Table 3.3
RADIATOR DESIGN CRITERIA

Location: Denver, Colorado (Adams County)
Temperature: Outdoor winter minimum -10°_F Outdoor winter maximum 70°_F
Elevation: 5,300 above sea level
Installation: Indoor , exposed to weather X
Environment: Relatively clean X , dusty , corrosive
Service: 24 hrs. per day, 7 days per week
Available utilities:
Electric supply: 480 volt, 3 phase 60 hertz
Electric supply: 120 volt, 1 phase 60 hertz
DATA SHEET
REQUIREMENTS DESCRIBED SPECIFIED VALUE
Rated radiator gas volume capacity at 6 in. WG (ACFM) 7,700
Static pressure at radiator inlet (in. WG) 3.5 negative
Outlet pressure differential (in. WG) 6 negative
Radiator design pressure PSIG 15
Temperature range of process gas entering radiator (°F)
Maximum 575
Minimum 550
Process temperature leaving radiator
Maximum 120°
Minimum 100°
Wind velocity (MPH) 0

Similar to the mixing chamber, the radiator provided dry cooling without
cooling water with attendant cost savings and waste reduction.

Radijator Control

The radiator/carbon filter backup mode was automatically enabled
immediately upon the failure of both fume burners. After a 10-second time
delay, the supply of secondary containment air to the mixing chamber was
terminated and increased ambient air for cooling was introduced to the mixing
chamber. A control valve opened to allow the carbon filter exhaust to flow
directly to the induced draft fans.

To achieve a "bumpless" change from the Normal Mode to the Backup Mode,
the instantaneous opening of the backup inlet control valve was coupled with a
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delayed closing of the normal control valves, allowing the alternate path to
be opened prior to closing the normal path. Position lights indicated the
position of valves at the MCP.

A pressure gauge monitored the inlet pressure, while a thermometer and
temperature transmitter monitored the inlet temperature. This data was
displayed on the MCP, and the program included alarms and trends.

3.2.2.6 Carbon Filter Unit

The carbon filter served a dual function as a safety backup to the fume
burner in the event of fume burner failure, and provided full-time treatment
of the ventilation exhaust from the secondary containment during normal system
operation. The carbon filter was capable of adsorbing organic vapors from the
exhaust gases. The carbon filter contained two banks of filters, each sized
for 100 percent capacity.

The carbon filter unit contained multiple filter modules which included
a medium efficiency pre-filter, a high-efficiency particulate air (HEPA)
filter bank, two activated carbon filter banks in series, and a final HEPA
filter bank. The two tray-type activated carbon filter banks conformed to
MIL-HDBK-144 Type II. The maximum allowable leakage rate was 0.1 SCFM at 10
inches of water gauge, in accordance with ANSI N509, ESF leakage Class II

specifications.

The carbon unit was manufactured by Ionex Research Corporation. The
design flow rate was 4,500 ACFM at a negative pressure of 10 inches of water
gauge. The capacity of the granulated carbon media was estimated to be 10
times that expected to be processed during the operation of the HGDS. The
excess capacity was built into the system to accommodate emergency back-up in
the event of fume burner failure or shutdown. The carbon filter unit
dimensions were approximately 11 feet long by 7 feet wide by 11 feet high.
The design criteria data sheet for the carbon filter was presented in Table

3.4.
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Table 3.4

CARBON FILTER DESIGN CRITERIA

Location: Denver, Colorado (Adams County)

Temperature: Outdoor winter minimum -10°_F

Elevation: 5,300 above sea level
Installation: Indoor , exposed to weather
Environment: Relatively clean X , dusty

Service: 24 hrs. per day, 7

Available utilities:

Electric supply: 480 volt, 3 phase
Electric supply: 120 volt, 1 phase

DATA SHEET

REQUIREMENTS DESCRIBED

Rated filter capacity at 24 in. WG (ACFM)
Static pressure at filter inlet (in. WG)
Dirty Filter final pressure differential (in. WG)
Housing design pressure positive or negative (in. WG)
Maximum housing leakage rate at 10 in. WG (SCFM/ft2)
Temperature range of air entering filter (°F)

Maximum

Minimum

Minimum adsorber residence time per bank (sec)
Access Doors

Type

Hinges

Self-locking open (w/manual release)

Sample port location, 1" NPT cplg.
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_______ , corrosive
days per week

hertz
hertz

SPECIFIED VALUE

4,500

3.5 negative
2

10 negative
0.1

120
100
0.25

Bulkhead
Double pin
Required

Between charcoal
adsorber banks
(MINICAMS)




Redundancy in treating the secondary containment ventilation air at the
carbon unit was addressed by excess carbon capacity in the unit. The
monitoring point in the carbon unit was placed at the midway point of the
unit, so that orderly shutdown of the system could occur in the event of
breakthrough at the midpoint.

Carbon Filter Control

A local pressure gauge monitored inlet pressure, while inlet temperature
and differential pressure across the filter bank were communicated to the MCP.
The alarms were activated for high differential pressure and high temperature.

An agent analyzer (Minicam) monitored the agent level between the two
banks of filters in the carbon filter, and agent concentration was
communicated to the MCP with an alarm set for 0.1 units TWA.

3.2.2.7 Recirculation System

A recirculation system was utilized, which reduced the size, cost, and
energy consumption of the HGDS. A recirculation fan recirculated much of the
heated pit exhaust back to the pit. The recirculation system was designed to
recirculate exhaust gas exiting the mustard pit back to the inlet manifold,
where it was blended with fresh heated air from the main burner and injected
into the pit. The recirculation fan delivered process gas from more negative
pressure on the inlet side to less negative on the outlet side, maintaining
the negative pressure safety feature of the system. The induced draft fans
were sized to provide negative pressure throughout the system.

The recirculation fan was manufactured by Twin City Fan and Blower
Company. The fan motor was 25 HP and capable of moving 5,800 ACFM of process
gas, at 550 °F and 12 inches of water gauge. The recirculation fan was
procured with an operational limit of a minimum of 400 °F, and consequently
could not be started until the HGDS system had warmed up for some time. The
design criteria for the recirculation fan was presented in Table 3.5.
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Table 3.5
FAN DESIGN CRITERIA

Location: Denver, Colorado (Adams County)

Temperature: Outdoor winter minimum -10°_F

Elevation: 5,300 above sea level
Installation: Indoor
Environment: Relatively clean
Service: 24
Available utilities:

Electric supply: 480 volt, 3

DATA SHEET

REQUIREMENTS DESCRIBED

1. Recirculation fan
Hot process gas volume (ACFM)
Fan static pressure (" W.G.)
Hot process gas temperature (° F)
Volume control
Maximum BHP at operating temperature

2. Induced draft fans (2)
Hot process gas volume

Fan static pressure (" W.G.)
Hot process gas temperature (° F)
Volume Control

Maximum BHP at operating temperature

, exposed to weather
, dusty _ x

hrs. per day, 7 days per week

Outdoor winter maximum 70°_F

, corrosive

hertz

SPECIFIED VALUE
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8,100 ACFM (3,400
SCFM)
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Inlet air dampers
with pneumatic
operators
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A recirculating heat system was selected over a once-through heating
system for several reasons. The heat transfer calculations indicated that a
once-through heating system would result in an inlet temperature which would
exceed the maximum Timit for concrete, and would result in a large temperature
differential from the inlet to outlet of the ductwork. The recirculation
system offset this shortcoming by reducing the required inlet gas temperature.

The recirculation system reduces heat loss by recirculating most of the
exhaust gas (and heat), rather than discharging it all. This feature reduces
the size and energy consumption of the main burner, with associated capital
and operating cost savings. This savings offset the capital cost of the

recirculation system.

The recirculation system increases the total mass of heated gas
circulating through the pit. This increases the available energy for heating,
and the velocity of the gas over the pit floor and walls. Increased hot gas
mass and velocity provides more uniform heating of the pit and improved
convection heat transfer coefficient.

Recirculation System Control

An operating light and alarm at the MCP indicated on/off operating
status. Temperature and pressure were monitored locally at the blower
discharge and transmitted for display at the MCP. Flow rate and upward or
downward trends at the blower discharge were also displayed at the MCP. The
recirculation blower was limited to operation when the pit exhaust was greater
than 400 °F. The recirculation flow rate was set by a flow control Toop
consisting of a mass flow transmitter, flow controller, and control valve.

The recycle flow rate and upward and downward trends were displayed at the

MCP.

3.2.2.8 Induced Draft Fans

The ID fans were the prime movers of process flow through the fume
burner and mixing chamber from the primary containment and from the secondary
containment through the carbon filter. The HGDS was designed so that the
entire system, including the mustard pit, secondary containment, and process
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train, was operated under a negative pressure. The ID fans drove the negative
pressure for the entire system. The fan design called for the secondary
containment area to be maintained at a negative pressure of 0.25 inches of
water gauge, and the primary containment to be at a negative pressure of 0.50
inches of water gauge. The negative pressure concept is a safety feature
which directs leakage inward to the treatment system, promoting worker safety
and environmental protection.

The ID fans were lTocated on the process train immediately before the
stack. The design criteria for the ID fans are presented in Table 3.5. The
ID fans were manufactured by Twin City Fan and Blower Company. Each fan motor
was 100 HP and capable of moving 8,100 ACFM (3,400 SCFM) of process gas, at
575 °F and 30 inches of water gauge. The design specifications required that
the noise level at 1 foot from the fans does not exceed 85 dba.

A variable flow rate for the ID fans was required for control of the
system pressure, flow throughput, and fume burner residence time. Rectangular
industrial grade dampers were placed on the inlet of each ID fan to regulate
flow rate.

The two ID fans were each sized to operate the HGDS at 100 percent
capacity and operate in parallel. Each fan was of sufficient size to pull the
required negative pressure at full flow rate through the system. The ID fans
were operated continuously together at 50 percent load, to provide immediate
on-line fan operation in the event of the failure of one fan.

Induced Draft Fan Control

An operating light at the MCP indicated operating status, and an alarm
indicated motor shutdown due to overload. A hand switch was located at the
motor control center. A selector switch at the MCP allowed the operator to
run the blowers in automatic or manual modes or to shut them off. Each ID fan
was equipped with an inlet damper controlled by a flow control loop, including
mass flow transmitter and flow controller. In the event of failure of one fan,
the inlet damper would close to prevent short-circuiting around the fan
ductwork.
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Control of the flow rate for both fans was based on maintaining the
negative pressure in the primary containment area. Failure of one ID fan
caused the pressure in the primary containment area to become less negative,
and the automatic system response opened the other fan damper to compensate
for the loss of flow. The second fan ramped up to an increased flow rate to
maintain the negative pressure in the primary containment. The control system
response to a loss of both ID fans caused all burners to trip, and placed the
HGDS in the Contain Mode (described in Section 3.2.3).

Secondary Containment Area Ventilation Control

Ventilation of the secondary containment area was accomplished by
pulling air through the carbon filter by the induced draft fans. The rate at
which air was exhausted was controlied by a flow control loop consisting of
mass flow transmitter, valve positioner, and control valve. A local
thermometer and a temperature transmitter monitored the gas temperature going
into the carbon filter, which was displayed and trended at the MCP. The flow
rate was controlled by a control valve and pneumatic valve positioner which
were adjusted to maintain a maximum secondary containment temperature of
130 °F. An alarm was activated if the temperature exceeded 130 °F.

Fresh air for cooling the secondary containment area was introduced
through the west containment wall through an adjustable damper to maintain a
negative pressure of - 1/4 inches water gauge (WG). The temperature and
pressure in the secondary containment area were monitored at the MCP, with
trending and high temperature and pressure alarms. Ventilation air
temperature at the carbon filter was monitored and trended at the MCP, and an

alarm was provided.

A Minicam agent analyzer monitored the agent concentration in the
secondary containment area, and relayed this information to the MCP. The MCP
displayed concentration (in units Time Weighted Average [TWA]), trends, and
alarms. If the agent concentration exceeded 0.1 TWA, the alarm was activated.
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3.2.2.9 Stack

The final element of the process system is the stack. Process exhaust
from the ID fans was discharged to the atmosphere. The stack was located
downstream of the ID fans and is the only equipment in the HGDS under positive
pressure. The stack is a 24 inch diameter steel structure, 55 feet high.

The stack was sized based on similar stack heights immediately nearby.
Public sensitivity to construction of a new large stack precluded a large
structure. Existing nearby stacks from early processes were considered for
use in the HGDS, but were rejected because of the potential for bias of
results due to entrainment of prior contamination.

Stack/Exhaust System Monitoring

A thermometer was provided mid-height on the stack for direct reading of
stack temperature.

Six air quality analyzers and one agent analyzer monitored the exhaust
at either the fume burner discharge or the stack using an either/or switch for
sampling lines. Separate analyzers monitored hydrocarbon, sulfur dioxide,
nitrogen oxides, carbon dioxide, carbon monoxide, and oxygen. The air quality
analyzers and agent analyzer normally monitored the fume burner exhaust before
the mixing chamber, which provided more accuracy than the stack. These
analyzers could be switched to the stack as required. Each of the seven
analyzers had a readout at the MCP, and each analyzer was trended. 1In the
event the detected level exceeded a predetermined set point, alarms were
activated.

3.2.3 Process Control and Monitoring System

3.2.3.1 Process Control System

The process control system (PCS) permitted remote control and monitoring
of the HGDS process. A computer control station located in the control
trailer received and displayed process information relayed from HGDS
instruments and equipment, as described in Section 3.2.2. Real time
operational feedback, such as temperature, pressure, flow, alarm conditions,
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and equipment operating (on/off) status, were displayed on the Main Control
Panel (MCP) at the control station. This information allowed operators to
manually control, adjust, and monitor the HGDS remotely from the control
station. Automatic control of critical subsystems was provided to
instantaneously respond to operating conditions, alarm conditions, or failure
scenarios. Manual override of automatic functions permitted manual control

when desired.

The operators provided process monitoring and control of the system on
the MCP using Control View (Allen Bradley) process control software on two
industrial computers, the MCP and a spare. The MCP was an Industrial Model
IBM 7546 Computer using the 50/25 MHz 80486SLC2 microprocessor, with IBM 7554
monitor. High speed mass storage was provided by an internal hard disk and
400 MB capacity. Two printers were provided for printing process output,
alarms or graphic displays. The printers were Epson LQ-2550, 24 pin, dot
matrix units. A Dell 486/33 computer was used as an on-line backup in the
event of the primary computer failing. A1l HGDS adjustments and monitoring
were conducted from the MCP. Real-time alarm conditions were printed out next
to the MCP to allow for quick response times. The second computer was also
useful in allowing the control operator to view two different control screens
at the same time. Hence, system responses to control adjustments (e.g., ID
fan damper adjustments) could be observed without switching between control

screens on one monitor.

System software was driven by Microsoft DOS 5.0 digital operating
system. The primary software components were Allen Bradley PLC-5 Programming
and Allen Bradley Control view 3000 Core Package with the following features:

. Graphics Package.

. Data Logger Package.

. Trending Package.

. Mouse Package.

. Event Detector Package.

. Alarming Package.
022-1:\723542\43.D0C 3-36

HE N EGE OGN N BN B BD R e aE an Il G . BN BB = =Ee (



. Diagnostics Package.

. Utilities Package.

Alarm conditions were established at the control station, so that
limiting conditions of operation for temperature, pressure, and emissions
could be instantaneously recognized.

If primary and secondary power supplies were interrupted, the
Uninterruptible Power Supply (UPS) automatically engaged to furnish power to
the control station to continue system monitoring for 30 minutes. Remote
control of the system operations from the control station was not possible in
this event. After the 30 minutes of UPS power had expired, system monitoring
was no longer available.

The MCP was hard-wired to two programmable logic controllers (PLCs), one
for process control and another for critical safety systems. The PLCs were
digital signal processors that controlled electrically operated devices on the
HGDS, such as solenoid valves, relays, motor starters, power contactors, and
valve positioners. Pneumatic-operated control valves were also actuated by
signals from the PLC. Two Allen Bradley PLCs were installed in a NEMA-1
cabinet, which was located in the control trailer. The PLCs were hard wired
to the MCP. One was used for process control (PCL-1), while the other was
used for the critical safety systems (PLC-2). Process control variables under
PLC-1 included pressure transmitters, motor starters, temperature
transmitters, flow transmitters, valve operations under the Normal Mode of
operation, and air compressor operations. Safety systems controlled under the
PLC-2 included pressure switches, natural gas pressures switches and flow
control, burner fire eye instrumentation, and valve operations controlling the
Backup Mode of operation. More detailed information regarding instrumentation
is presented in Section 3.2.3.5.

Pre-programmed instructions were communicated from the PLC to an
intelligent input/output (I/0) transfer module. The I/0 transfer modules
accomplished data transfer by communicating between the PLC and the
operational devices. Five I/0 cabinets were located throughout the HGDS.
System telemetry consisted of 4-20 mA dc analog signals through a hard wire

022-1:\723542\43.D0C 3-37




network between the PLC and control and monitoring devices throughout the
HGDS. The five I/0 cabinets consisted of Allen Bradley hardware and were
NEMA-4 rated. Each I/0 cabinet was primarily dedicated to a specific piece of
equipment. I/0 cabinet #1 was dedicated to the thermocouples and located on
the east side of Building 537 secondary containment. I/0 cabinet #2 was
dedicated to the MCC and located within the MCC. I/0 cabinet #3 and #4 were
primarily dedicated to the main burner and fume burner, respectively, and
located in the process area. I/0 cabinet #5 was primarily dedicated to the
stack and was located next to the stack.

Data recordkeeping was provided on electronic and hard copy records, and
included two data recorder/printers, one for normal events and the other for
alarm events. Paralleling the process control system was a Data Acquisition
System (DAS) connected to a data highway. While the MCP had a limited
capacity for data storage, the DAS primarily recorded for historical purposes.
The DAS stored and recorded process and emissions information for later
evaluation and interpretation, such as calculations of heat and mass balances,
fume burner efficiency, and process analysis.

The DAS consisted of a Dell 486/66 computer and was located in the west
room of the Control Trailer. The DAS acted as a terminal and read process and
monitoring data directly from the Control Station. The computer had a Alien-
Bradley Data Highway Card, 1784-KT, installed so that it could be connected to
the data highway used for the HGD control system. The DAS operated under
Microsoft Windows with the following software: ICOM WinLinx (interface with
the Allen-Bradley card), Visual Basic to display the data on the monitor and
store the data in a Microsoft Access data format using the Dynamic Data

Exchange.

Historical data was archived by the DAS for future review and
evaluation. The DAS was operated throughout the heatup and field
demonstration. The DAS was programmed to record instrument data at five
minute intervals and store the data for future interpretation. The Tog
interval of five minutes was adjustable down to thirty second intervals.
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3.2.3.1 Modes of Operation

The instrumentation and control system provided three modes of operation
for the HGDS: the Normal Mode, the Backup Mode, and the Contain Mode. The
three operating modes are described in further detail as follows.

Normal Mode

The Normal Mode was the mode of operation used during heatup and
cooldown of the mustard pit. Discharge of pit exhaust in the Normal Mode
occurred through the fume burner primary treatment train. The Normal Mode was
intended to meet the primary design criteria of the HGDS for pit temperature
and time, and fume burner temperature and residence time. In the Normal Mode,
the ventilation air from the secondary containment was treated directly
through the carbon filter, and not the fume burner.

Backup Mode

The Backup Mode utilized the radiator/carbon filter treatment train to
treat pit exhaust gas in the event of fume burner failure. The ductwork was
configured such that the fume burner/mixing chamber exhaust was passed through
the radiator to the carbon filter, where it was forwarded by the ID fans to
the stack. This arrangement permitted the Backup Mode to be on-line with the
fume burner, during ramp-up of the fume burner or if the fume burner
temperature dropped below specifications. Ventilation air from secondary
containment air was treated directly through the carbon filter unit (not
through the radiator).

A process objective for temperature control in the Backup Mode was to
reduce the exhaust gas temperature entering the carbon unit to below 130 °F,
to protect the carbon medium from excess temperature. To meet this criterion,
exhaust gas temperature exiting the fume burner was reduced in the mixing
chamber, and then cooled to below 130 °F in the radiator. Temperature in the
mixing chamber was automatically controlled by the system Programmable Logic
Controller.
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Emissions were controlled and treated by passing the exhaust gas through
the carbon unit. Adjustments to the amount of blending air and total volume
of exhaust gases passing through the carbon unit were made from the control

station.

Contain Mode

The Contain Mode was an emergency system response to catastrophic
failure of subsystems of the HGDS. When activated, the Contain Mode placed
critical automatic valves, such as the exhaust dampers, mixing chamber inlet,
and combustion air inlets, in the closed position. The objective was to seal
the system from the atmosphere in the event of system-wide failure. The
Contain Mode could be activated automatically or manually by operators.
Automatic activation of the Contain Mode could occur in the event of failure
of all three power supplies. Other failure scenarios for which manual
activation of the Contain Mode would be appropriate include failure of both ID
fans or failure of both fume burners combined with carbon unit breakthrough.
The Contain Mode could only be engaged if all burners and both ID fans were
tripped. Fail settings on Contain Mode equipment (valves and dampers) were
designed to fail into a Contain Mode configuration.

The operational objective of the Contain Mode was to close all inlet
nozzles and exhaust paths exiting the system. No direct exhaust gas emissions
should occur during the Contain Mode.

3.2.3.2 Control and Monitoring lLocations and Functions

Key control and monitoring points for the system are listed in Table
3.6, including all control valves, and agent and emissions monitors. The
location and control function at each of these points is presented. Also, the
control configuration for each unit in the three modes of operation (normal,
backup, contain) are shown, as well as the backup contingency in the event of

failure of each unit.

The automatic (control) valves consisted of Fisher® PosiSeal Model A31A
butterfly valves with Bettis® rotary valve actuators. A Moore® positioner
and Fisher® filter regulator were mounted on the units. The valves ranged in
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size from 4" valves on the combustion air 1ines to 22" valves on the system
discharge lines. Cooling air supplied to the mixing chamber was controlled by
two 14" Series Va Technaflow Rovalves® that were designed for operational
temperatures of 2,000 °F. The agent and emissions monitors are described in

Section 3.2.3.5.

3.2.3.3 System Failure Response

A11 standard control logic for the instrumentation and control system
was developed with safety as the primary objective. Safety issues were the
primary drivers for the system startup and operation logic, and for control

decisions.

The process control system was designed to automatically respond to
failure of critical safety systems during operation of the HGDS. The intent
was to have instantaneous response action by the computer control system in
the event of a critical process failure. The instantaneous timing of this
response was far more desirable than the manual response of an operator to an

alarm.

As part of the Preliminary Hazards Analysis, a Failure Modes and Effects
Analysis was conducted to examine the control system for potential safety
hazards. Several control responses were incorporated into the process control

system to address potential safety hazards.

These automatic control responses were programmed into the system, and
include:

e One fume burner failure: When one burner was shut down while at
normal operating conditions, the other burner automatically took
over, maintaining the outlet gas temperature at approximately
2,000 °F.

» Failure of both fume burners: When both fume burners were tripped
while operating, automatic transfer to the Backup Mode occurred.

 One ID fan failure: When one ID fan failed with both operating,
the other ID fan ramped up to 100% capacity.

» Failure of both ID fans: Upon failure of both ID fans, the system
automatically switched to Contain Mode.
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o Generator failure: When one generator failed, the system
automatically switched to line power.

3.2.3.4 Instrument Air Compressors and Control System Support Equipment

Pneumatic process control devices were actuated by compressed air
provided by two air compressors (ACP Model 53V). The compressors were
identical 5 horsepower units mounted on 80 gallon receivers, one wet air
receiver and one dry air receiver. Total capacity of both compressors was 36.2
ACFM at 120 psig, and a noise level of 81 dba was specified.

Normally one compressor was fully operational, while the other cycled to
maintain system pressure at 120 psig. To equalize equipment wear, operational
cycles were alternated weekly. The duty compressor was started when the
pressure in the wet air receiver dropped to 100 psig and stopped at 120 psig.

The air was treated in a dryer and filter to instrument quality and
stored in the dry air receiver. The air dryer/filter consisted of a pre-
filter, a regenerative air dryer and post-filter section, to reduce the water
content of the compressed air to meet instrument air specifications of -40 °F
dew point. The low dew point insured that freezing did not occur in air lines
or instruments. The twin dryer towers were self-regenerating and required
little or no attention during operation. A small quantity of air was purged
from the operational dryer tower and passed through the other tower to dry or
recharge the desiccant. Automatic traps discharged accumulated condensate to
the atmosphere. Coalescing oil filters removed oil and vapor blowby from the
compressors to further improve instrument air quality.

The dry air receiver was an ASME coded vessel designed for 250 psig and
stored only instrument quality air from the air dryer/filter. An alarm was
activated when pressure fell below 95 psig, and a relief valve protected the
receiver by discharging excess air above 125 psig. An electrically timed and
operated trap drained condensate accumulated in the receiver.

Each compressor had an on/off switch at the MCP which allowed automatic
or manual operation. The compressors pressurized the wet air receiver, which
was monitored by a pressure gauge and pressure switch. Pressure in the dry
air receiver was monitored by local gauge and was communicated to the MCP. A

022-1:\723542\43.00C 3-47




low pressure alarm and pressure relief valve were provided in the dry air
receijver.

3.2.3.5 Instrumentation

Design Considerations

The primary criteria for the instrumentation and control system for the
HGDS was high reliability and reasonable cost. The added expense of a fully
redundant system was avoided, in part by limiting procurement to known
suppliers of high quality equipment. A measure of redundancy was provided by
direct measuring field instruments at some locations, which duplicate remote
transmitting instruments. For example, a local field pressure gauge was
mounted in close proximity to a pressure transmitter, which sent the same
pressure data to the control trailer.

A complete listing of process instrumentation is presented in Table 3.7,
which includes their location and function.

Temperature Monitoring in Pit Structure

Thermocouples were placed into the concrete of the pit to monitor the
temperature profile and heat-up rate. These units were Type K, and were 304
stainless steel sheath, 1/16 inch diameter by 24 inches long and ungrounded
junctions manufactured by Marlin Manufacturing Corporation. The thermocouple
had a Marlox high temperature transition junction connecting the extension
wire to the thermocouple element. The thermocouples were calibrated to NIST
traceable references and were used to verify that materials reached the
temperature objective of 350 °F in the pit.

To monitor the temperature profile in the pit, the thermocouples were
arranged to monitor the inner surface, middle, outer surface, and soil. This
was accomplished by positioning the thermocouples in an assembly grouted into
holes drilled into the pit floor and walls. The grout assemblies consisted of
two types. The first consisted of two thermocouples to monitor only the
outside concrete surface. The second consisted of five thermocouples; one for
the inner surface, middle, and soil, and two for the outer surface. Ten
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assemblies were placed in the floor and east wall with eight in the west wall.
Two were placed in the south wall. The placement is shown in Figure 3.4.

Agent Monitoring

Eight chemical agent monitors called Miniaturized Chemical Agent
Monitoring system (Minicams) were located around the process system to monitor
the stack emissions, unit process effectiveness, and the ambient workplace.
The Minicam is a portable near real-time (NRT) gas chromatograph (GC) with
detection, recording, and alarm capabilities. The Minicams were provided with
a data acquisition and recording system to document results. The Minicams

were located specifically for worker and public safety, and environmental
protection.

In addition to the Minicams monitoring units, the following equipment
was used to perform the NRT mustard agent monitoring:

e A MiniNet data collection system

e Stack sampling kit

« Two single and one four-track strip chart recorders
« Insulated heated gamp]ing lines

» A four unit common gas manifold supply system.

The Minicams were interfaced with a mininet which is a computer link to
consolidate data storage, concentration reports, and system operational data
at a central host computer location. The Minicams used during the field test
were field model FM-1001A with a standard flame photometric detector
manufactured by CMS Research Corporation. The Minicam is designed to screen
air samples for chemical warfare agents and related compounds. The Minicams
is a short (15 meter) column GC equipped with Flame Photometric Detector
(FPD). The system operates by drawing a gas sample through either a heated
sampling line or directly into an inlet portal where it is adsorbed upon the
pre-concentrator tube (PCT). Following a three to five minute sampling time,
the inlet portal is closed and the PCT Tube is heated to approximately 200 °C.
The volatilized air stream is drawn through the GC column where compound
separation occurs. Upon elution from the column, the sample enters the FPD
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unit where either sulfur or phosphorous is detected (depending upon the
detection window). The FPD produces a electrical signal corresponding to the
amount of sulfur or phosphorous present in the sample. The signal is
converted into a chromatogram which records the elution time of the analyte
from the column, the signal strength and duration as retention time, peak
height and peak area.

The field Minicams model was selected for this application, and affords
the same sensitivity and selectivity as the laboratory model. The field
Minicams is equipped with a rugged integral detector and microprocessor,
vacuum pump and gas cylinders, encased in a hardened shell which is sealed
against moisture.

For monitoring of hot process gas, a Minicams stack sampling systems
(MSSS) was required. The MSSS units were installed at the fume burner inlet,
the fume burner outlet and stack monitoring locations. The MSSS system allows
the individual Minicams to monitor heated air streams for mustard agent while
preventing water vapor condensation in the sampling lines or the Minicams.

The data generated by the Minicams was collected on the MiniNet data
collection system, connected to the individual Minicams by coaxial cable. The
MiniNet collects réadings from each instrument and serves as an alarm system.
Through the MiniNet, HGDS operators observed data from each Minicam and
remotely monitored current conditions at each sampling location without the
personal exposure risk. Data from the MiniNet was downloaded daily onto
electronic diskette for storage and safekeeping. For redundancy, strip chart
recorders logged the analog chromatogram data from each instrument for the
purpose of analyzing calibration injections, reviewing interferant peaks and
general observation of output.

Figure 3.1 is the process flow diagram for the HGDS which graphically
depicts the Minicam locations during the field demonstration. Minicams
locations are indicated by the abbreviation "AE", for "Agent Element". The
Minicams monitored selected stations in HGDS process system and the
environment in containment areas during the entire field demonstration. Seven
Minicams were purchased to provide NRT coverage at six locations, with the
seventh unit designated as shelf spare. Two additional units were provided by
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the operations contractor. Table 3.8 lists the Minicams locations by station

number,

Placement of Minicams was selected based upon the type of process or
safety information required. The locations provide either an "in-Tine"
assessment of the process conditions or ambient conditions inside and outside
containment areas. The Minicams provide a quantitative assessment of the HD-
related vapors off-gassed from the mustard pit, the effectiveness of the fume
burner for destruction of HD and HD byproducts, and the amount of HD-related
vapors in stack emissions. Additionally, the Minicams stations provided
information concerning monitoring to assure personnel safety. The Minicams
were calibrated such that the worker permissible exposure 1imit of 0.003 mg/m3
for mustard registered as 1.0 unit Time Weighted Average (TWA) on the
Minicams. The Minicams alarms were set at 0.1 TWA (0.0003 mg/m3).

TABLE 3.8 MINICAMS SAMPLING STATION DESCRIPTION

Station Number Description of Sampling Location

Minicams Station 1 DAS/Control Trailer Interior

Minicams Station 2 Fume Burner Inlet

Minicams Station 3 Fume Burner Outlet

Minicams Station 4 Secondary Containment Zone (carbon filter
inlet)

Minicams Station 5 Carbon Filters

Minicams Station 6 Stack Discharge

Minicams Station 7 & 8 East and West sides of secondary
containment

The detailed locations and functions of the eight Minicams are as

follows:
(1) Inside the control trailer to monitor the worker area.
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(2) Inside the duct leading to the fume burner. This sensor monitored
levels of HD being released as the pit was heated.

(3) The juncture of the fume burner outlet and the mixing chamber
inlet, prior to being cooled. This point allowed monitoring of the
fume burner exhaust.

(4) Inside the duct from the secondary containment area to the carbon
filter. This sensor identified leakage from the primary enclosure
into the immediately surrounding environment and for releases in
the secondary containment area.

(5) Within the carbon filter between the two banks. This helped
establish the efficiency of the filter over time, and monitored for
the potential breakthrough of the carbon filter.

(6) At the stack. This sensor provided back up and monitored all
process emissions before discharge to the environment.

(7) Qutside the secondary containment to the east and to the west to
& (8) monitor ambient air.

A shelf spare Minicams was provided in case of failure of a unit.

Emission Monitors

Continuous emission monitors were used to measure the levels of gaseous
emissions coming from the fume burner and stack. There were three continuous
emissions sampling locations. These were at the inlet to the fume burner, the
exit of the fume burner, and at the stack. The continuous emission monitoring
(CEM) instruments used are listed in Table 3.9. Hydrocarbons (HC) were
monitored at the inlet to the fume burner, and the remaining substances
(oxygen (0,), carbon dioxide (CO,), carbon monoxide (CO), sulfur dioxide (SO,)
and nitrogen oxides (NO,)) were monitored at the exit of the fume burner
before the mixing chamber. The continuous emission monitors measured gaseous
emissions on a full-time basis.

An ice bath condenser was used to reduce moisture to the gas analyzers.
The moisture interferes with the operation of the non-dispersive infrared
(NDIR) and oxygen analyzers. The gas is not bubbled through water so the
impact on the monitoring of hydrocarbons (volatile), sulfur dioxide and NOx is
minor based on past sampling activities on similar systems.
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TABLE 3.9 CONTINUOUS EMISSION MONITORS

Species Make Model Type

0, Servomax 570 Paramagnetic

co, Horiba VIA-510 NDIR

co Horiba VIA-510 NDIR

SO, Horiba VIA-510 NDIR

NOy Horiba CLA-510 Chemiluminescence
HC Beckman 400A FID

3.2.4 Mechanical Design Considerations

Hot Gas Inlet Ductwork

The Hot Gas inlet manifold and distribution system was insulated up to
the primary containment to contain heat. Three downcomers from the inlet
manifold distributed hot gas into the pit and were provided with remote
control valves to direct hot gas to selected areas of the pit. Stainless
steel flexible hose was used to direct the hot inlet gas into the two tanks in
the pit to ensure heating and circulation in these tanks.

Exhaust Ductwork

Slotted rectangular duct was custom-fabricated for the exhaust ductwork
to promote uniform heat distribution and to discourage short-circuiting. The
exhaust duct was insulated outside of primary containment to reduce cooling
and condensation in the exhaust duct, to reduce heating of secondary
containment and to retain heat in the recirculation system.

Cold Bypass Duct

A cold bypass pipe was constructed into the system to provide a means

for checkout and testing of equipment and systems without heatup of the
mustard pit. The bypass line was located between the main burner discharge
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and the fume burner inlet, circumventing the pit inlet manifold. A spectacle
blind was placed in the pit inlet manifold to isolate the pit during system
testing. The spectacle blind and bypass pipe were physically located inside
secondary containment. Manual removal of the spectacle blind was required to
open the pit inlet manifold. The spectacle blind was included in the system
as a fail-safe feature to preclude the heatup of the pit during pre-
operational testing (due to operator error).

A control valve was placed in the bypass pipe to simulate the losses in
the mustard pit during systemization testing. During pre-operational tests,
an 8-inch nozzle was cut into the bypass system to simulate in-leakage of
ambient air into the pit during use of the bypass.

3.2.5 Structural Design Considerations

A primary safety requirement of the HGDS was to maintain the structural
integrity of the surrounding building. After the HGDS was completed, the
facility could then be mothballed, reused, or demolished using conventional
demolition techniques. To accomplish this goal, the materials of construction
of the building structure had to withstand HGDS process temperatures up to a
maximum 750 °F, and a calculated maximum temperature gradient of 200 °F per
foot across any concrete structural member or element. Detailed structural
calculation and computer modeling were performed to verify that structural
integrity would be upheld during the performance of the HGDS under these
conditions. Structural analysis of existing concrete elements in Building 537
and the mustard pit revealed a potential for structural deformations under
temperature loadings up to 550 °F. These deformations (movements) were
calculated to be on the order of 1/2" to 1" for the concrete columns and wall
elements which support Building 537 on the east side of the tank pit. While
the movements induced additional forces and moments within the existing
structural concrete elements, they were not large enough to exceed the
capacity of those elements.

The field demonstration included two containment barriers around the
mustard pit to prevent the escape of off-gases and minimize heat loss. The
primary containment was placed over the top of the pit and consisted of pre-

022-1:\723542\43.00C 3-61




fabricated modular steel panels, with an outer 1ining of high temperature
ceramic fiber insulation. The panels were joined to form a temperature-

resistant structural cover and end walls.

The roof, north, south and east walls of Building 537 were repaired and
sealed to create the secondary containment barrier. The west wall of the
secondary containment and the recirculation fan secondary containment room
were constructed of gypsum wallboard supported with Tight-gauge metal studs.
A synthetic rubber membrane draped on the outside sealed the west containment
wall. The primary and secondary containment structures were designed for
structural stability, fire resistance, and containment effectiveness during
construction and operation of the HGDS, when subjected to high temperatures

and pressure loads.

The east wall of the pit is load-bearing, and supports the east wall of
Building 537. Two columns, which are an integral part of the east pit wall,
are structural bearing columns supporting the building roof. The east pit
wall is approximately 12 inches thick, while the columns are 18 inches thick.

The structural load-bearing nature of the east pit wall created a
limiting condition of operation for the heatup and cooldown of the HGDS. The
limiting factor is the rate of differential expansion of the concrete and
rebar over its depth during heatup or cooldown, which could cause substantial
cracking or failure of the concrete if uncontrolled. The concrete is Timited
to a calculated maximum differential temperature of 200 °F per foot of

concrete through its depth.

Primary Containment Construction

The function of the primary containment was to provide containment of
the mustard pit and a heat barrier between the pit and secondary containment.
Also, primary containment served as a negative pressure barrier between the

pit and secondary containment.

Primary containment was constructed of steel panels and insulation
board, supported by a steel structure. Construction safety and support of the
primary containment were main considerations in the design. The containment
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structure was designed to support the load of several workers during
construction. The steel panels were sized to allow two workers to readily
handle and install them. A steel support structure was designed to support
the panels and installers during construction.

The design criteria for the primary containment structure included the
ability to withstand a negative pressure of -1/2 inch of water gauge and
temperature of 550 °F. Negative pressure in the primary containment was
driven by the induced draft fans through the fume burner exhaust system. For
safety reasons, the pressure balance was designed such that pressure was more
negative in the primary than secondary containment, and off-gas flowed from
secondary to primary containment. To control negative pressure balance, the
primary containment was sealed from the secondary containment by a gasket seal
which allowed some leakage from secondary containment into primary.

Completion of the primary containment required additional heat barriers
at several locations including:

e« The north end stairwell.
» The south end stairwell.
o The adjacent ventilation tunnel west of the pit.

» The upper 3 feet of the east pit wall.

The stairwells at the north and south ends of the pit were purposely not
included in the target area of the field demonstration. This was because they
were not suspected to be contaminated, and their large mass and odd geometric
shape created difficult and costly heat transfer problems. The primary
containment barriers at the stairwells were constructed of sheet metal and
metal studs covered with insulation, to close off the pit from both stairwells
and contain the heat in the pit.

The ventilation tunnel on the western side of the west pit wall required
additional insulation to complete the primary containment. Insulation board
(identical to the primary containment) was pinned to the east wall of the
ventilation tunnel to retard heat radiation toward the tunnel and unload
booths.
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Also, the east pit wall was exposed about 3-feet above ground level on
the east side. Similar to above, insulation board was pinned to the top of
the east wall of the east pit wall above ground level to provide a heat

barrier.

The floor and walls of the pit were not tightly sealed to allow in-
leakage from the surrounding ground, to control volatilized off-gas from areas
immediately outside the pit. Potential off-gases would subsequently be
controlled and treated in the fume burner system.

Plenum and Support Structure

The inlet hot gas was distributed through an inlet manifold and three
downcomers into a plenum, which directed the hot air at the pit walls and
floor. The plenum was a steel sheet structure which followed the contour of
the pit wall and floor, to create an annular space between the pit surface and

plenum wall.

The purpose of the plenum was to direct the heat to the walls and floor
of the pit, which were the target of the decontamination process. A
significant economy of size and energy cost in the main burner system was
realized by the use of a plenum, as opposed to pouring the inlet heat into an
open pit. The function of the plenum was to increase the velocity of the
inlet gas over the pit floor and walls. Increased gas mass and velocity
provided more uniform heating of the pit structure and enabled concentration
of heat to localized areas with deep cross-sections. Increased velocity
provided an improved convection heat transfer coefficient and reduced gas

channeling.

The plenum floor was constructed of steel plate, and the plenum walls of
steel plate and corrugated steel. Plenum floor plates were tack-welded and
supported by fire brick, while the plenum walls were supported by the steel
structure. A clearance of 2 to 3 inches was provided between the plenum wall
and pit wall to allow for expansion of the support structure during heatup.
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Secondary Containment Construction and Location

Secondary containment around the mustard pit was designed to contain
off-gas from the pit and surrounding area during heatup, such that hazardous
emissions did not escape. The secondary containment was constructed to
enclose areas adjacent to the mustard pit which were suspected to be
contaminated based on their historical use. This includes the four unload
booth Tocations, where mustard agent was transferred from ton containers to
the bulk tanks in the pit, and the sub-floor ventilation ducts and tunnels.

Negative pressure in the secondary containment was driven by the induced
draft fans through the carbon filter treatment system. The primary design
criteria for inside secondary containment were a minimum negative pressure of
-0.25 inches of water gauge (W.G.) relative to atmospheric pressure, and a

maximum temperature of 120 °F.

The simplest and most cost-effective construction utilized the existing
building walls and roof for secondary containment, as much as practical. The
walls were sealed with grout and caulk, and penetrations and openings were
closed with block construction.

A temporary wall was constructed on the west side of the pit area to
form the west side of the secondary containment. The wall was constructed of
double-layered gypsum wall board over metal studs. A hypalon membrane was
placed over the west containment wall to further seal containment. The west
containment wall was located approximately 16 feet west of the west pit wall.
This location was selected to encompass the four unload booth locations and
underfloor ventilation tunnels which were known to be contaminated.

Two doorways were placed in the secondary containment walls to permit
access during construction. No access was permitted to secondary containment
during normal operation. A gravity intake louver was provided in the west
containment wall inside Building 537 to ventilate the secondary containment

with outside air.
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3.2.6 Civil Design Considerations

Site Selection/Site Investiqations

The USAEC selected the mustard pit at Building 537 for the Field
Demonstration of the Hot Gas Decontamination System after extensive evaluation
of alternative sites. Site-specific design considerations at the Building 537

site are addressed here.

A Groundwater Assessment was conducted which examined historical
monitoring well data at the site. This assessment concluded that groundwater
at the site was sufficiently below the lowest point in the mustard pit not to
effect the performance of the field demonstration. The Groundwater Assessment
concluded that groundwater was at its lowest point in winter months, further
reinforcing the decision to operate the field demonstration in winter.

Utilization of Existing Facilities

In the interest of cost savings, existing facilities were utilized for
shelter of support equipment with permission of PMRMA. This includes use of
Building 538A for minicam shelter, Building 539 for shelter of the
Uninterruptible Power Supply, Building 527 for worker break room, and Building
541 for welding shop and receiving/storage warehouse. No existing RMA process
equipment (pipe, blowers, or stacks) was utilized in the HGDS, to eliminate
any risk of biasing test results.

Site-Specific Design Considerations

Existing buildings, interferences, electrical lines, and suspected
contaminated areas were noted during the site inspections conducted during the
early design phase. Efforts were made to minimize the impact of the project
on existing structures and surrounding area. The purpose was to provide a
design that promotes safe and efficient construction, operation, and removal

of the HGDS.

Facility drawings were requisitioned to develop base site plans for
superposition of HGDS structures and equipment. Very old drawings
(approximately 50 years old) were furnished by PMRMA. A transit survey was
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conducted of outdoor areas to verify that as-built conditions matched the
drawings. At the time, health and safety restrictions precliuded the conduct
of a transit survey of indoor facilities. The outdoor transit indicated that
as-built conditions varied significantly from the antiquated drawings. In the
case of outdoor HGDS facilities, project design drawings were modified to
accommodate the as-built survey results. In the case of indoor HGDS
facilities, a significant amount of field engineering and field changes were
later required to accommodate the as-built conditions as they were encountered
during construction.

Retrofit of the HGDS at an antiquated manufacturing plant that is
surrounded with suspected contamination created special design conditions.
Many design and construction considerations were made to allow for this
circumstance, which contributed to the cost of construction and operation.

Mustard Pit

The mustard pit was the pre-determined target of the Hot Gas
Decontamination effort. The mustard pit is a 16 foot wide by 51 foot long
sub-basement in Building 537, with concrete floors and walls.

The concrete floor of the mustard pit varies in thickness from 8 to 17
inches. The original floor was covered over with new concrete pours at least
twice, to encapsulate contamination from former mustard spill incidents. Core
sampling indicated that the thickness of each pour varied from 1 to 7 inches.
The floor slopes gently to a sump located in the southwestern corner of the
pit. The sump is approximately 14 inches by 20 inches by 20 inches deep, and
is known to have prior contamination.

Close monitoring of thermocouples in the east wall during heatup and
cooldown, and frequent structural inspections, were required to preserve the
pit and building from structural damage during the test.

The other walls of the pit which were exposed to the heat of the HGDS
were not load-bearing, and were not subject to the same heatup/cooldown
restrictions and monitoring as the east wall. The north pit wall is also
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load-bearing, but was isolated from the heat by the north primary containment

wall.

A 4-foot-wide by 5-1/2-foot-high ventilation tunnel is located
immediately behind the west pit wall, and was suspected to be contaminated due
to its history and former function. The ventilation tunnel was physically
connected to the unload booth locations, which were known to be contaminated.
To retard off-gassing from these areas, the ventilation tunnel wall was
insulated to reduce heat flow toward the ventilation tunnel and unload booth
locations. The outside end of the ventilation tunnel was sealed from the
outdoors by a wall constructed of metal studs and gypsum wall board.

Three tanks were left in the mustard pit during the field demonstration
to test the effectiveness of the HGDS process on process equipment. Two
2,600-gallon steel tanks were previously used for mustard storage during
demilitarization operations. These horizontal cylindrical tanks are located
in the southern half of the pit, and are 19 feet long and 5 feet in diameter.
A small condensate tank (horizontal cylindrical, 5 feet long and 3 feet in
diameter) is located in the southwestern corner of the pit.

The building footing was not included in the target area for the field
demonstration effort.

3.2.7 Electrical Design Considerations

The major design criteria for the electrical system included adequate
capacity and fail-safe operation of the system in the event of power failure.
The primary philosophy for the design of the power distribution system was
that complete power failure was unacceptable. Design inputs incorporated into
the electrical design of the HGDS electrical power distribution system
included availability of utility line power, the calculated total electrical
load, and project duration.

Electrical power was provided by two rented 500 KVA, 480 volt, 3 phase
diesel generators, and from Public Service Co. of Colorado through an existing
750 KVA, 480 volt, 3 phase 3 wire ungrounded transformer. Redundant power
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supplies were required to meet the fail-safe requirement for electric power,
which was met by the two trailer-mounted diesel generators.

One consequence of primary power failure was the loss of the ID fans and
system negative pressure during startup of the backup generator. It was
determined that a maximum time of one second could be allowed for transfer to
backup power supply, to maintain negative pressure. This jssue was addressed
by making one diesel generator the primary power source, and making the
utility transformer (line power) the secondary source. Startup and warm-up of
the diesel generators took several minutes, which detracted from their
effectiveness as the backup power source. An automatic transfer switch from
primary to secondary power was located in the motor control center, with
capability of transfer in less than one second. The automatic transfer switch
continuously monitored the primary and secondary power sources, transferring
to secondary power if primary is below minimum performance requirements.
Transfer would only occur if the secondary source is within tolerances for
operating performance. A manual transfer switch was furnished to allow only a
single generator to be connected to the motor control center (MCC) at any one
time.

A second generator was furnished in the system to act as a third power
source and replace the first generator during routine maintenance. Routine
service required that the unit be taken out-of-service for oil change after
every 300 hours of operation. A diesel fuel tank was rented and sized for one
week of operation by one generator. Diesel fuel for the generator was
supplied by truck. The fuel tank was a 6,000 gallon concrete tank,
constructed with a built-in secondary containment tank, to meet environmental
regulations. Fuel storage and handling systems were installed according to
applicable fire codes and safety guidelines. The location of the fuel storage
tank is as shown in Figure 3.2.

The condition of the two diesel generators was monitored by local lube
oil pressure gauges for each generator. Also, each generator was equipped
with a Tow 0il pressure shutdown feature, which tripped the generator in the
event of low oil.
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An Uninterruptable Power Supply (UPS) and distribution system was
furnished to provide additional backup power to the control station and to
condition (prevent surges to the power supply) power to the Programmable Logic

Controller. Battery sizing of the UPS unit was based on one-half hour of

backup operation of the control station.

The total electrical load was calculated during the design of the HGDS.
It was anticipated that additional loads might be added during construction or
operation of the system, and consequently a sufficient factor of safety was
included for sizing of the generators and MCC to allow for load growth.

Outdoor site lighting was provided by two rented portable, self-powered
Indoor lighting in Building 537 was from existing fixtures and

trailers.
Communication was provided by two-way

lighting stands with plant power.
radios and telephones in each trailer.

3.2.8 Construction Considerations

3.2.8.1 General

The primary parties participating in construction of the HGDS included
the general construction contractor (Tennessee Valley Authority), the Resident
Construction Manager and Engineer (Parsons Engineering Science, Inc.), and the
environmental monitoring contractor (Battelle Columbus).

The construction contractor provided craft labor and technicians to
construct the HGDS, and furnished construction consumables. The engineer

provided detailed design drawings and specifications, and procured process

equipment and materials. The environmental monitoring contractor furnished
and installed environmental and process monitoring equipment. The Resident
Construction Manager (RCM) provided management and oversight, and advised the

contractor concerning design clarifications, intent of design documents, and

project objectives and philosophy.

The Final Construction Drawings and Final Construction Specifications
(September 1992) provided drawings, details, requirements, and procedures for
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construction of the HGDS. These were used by the construction contractor to
build the project.

Construction of the HGDS was started in November 1992 and initial
activities included foundation placement, material receiving, and pipe
fabrication. A stop-work order was placed on January 13, 1993 at the request
of Program Manager Rocky Mountain Arsenal (PMRMA), due to issues unrelated to
the HGDS project. With permission of PMRMA, pipe fabrication continued inside
Building 541 until March 1993, when all work was stopped. Full-scale
construction resumed in August 1993 and was completed in December 1993.

A Construction Management Manual (December 1992) was prepared to present
the construction schedule, construction management procedures and duties,
documentation requirements, inspection procedures, and quality control/quality
assurance requirements. The Construction Management Manual documented details
of the responsibilities, activities, and functions of the project team during
the construction. Quality control forms, quality assurance procedures, and a
summary of the tasks were included in this document.

Quality control (QC) and quality assurance (QA) were two primary
functions during construction. These functions were guided by the Quality
Assurance Plan, Procurement and Construction Management Tasks (May 1993) and
Amendments, the quality requirements presented in the specifications, and
further detail in the Construction Management Manual.

During construction and operation, HGDS project personnel attended
mandatory daily and weekly contractor meetings conducted by PMRMA. These
meetings kept project field personnel informed of procedures, activities, and
planned events at Rocky Mountain Arsenal.

The use of two buildings at the Arsenal were provided by PMRMA for
construction support. Building 541 was furnished for materials receiving,
indoor storage, and welding shop. Building 527 was provided for personnel
shelter and break room.
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3.2.8.2 Pre-Construction Phase

Several planning activities took place during the pre-construction phase
included scoping, sequence planning, and scheduling.

An initial baseline schedule was developed which showed activities,
activity durations, delivery milestones, and critical path for the project.
The schedule was developed through the combined effort of the Resident
Construction Manager and the Contractor. The project schedule was used to
determine manpower requirements for labor and construction oversight to meet

established milestones.

To facilitate the project and maintain schedule objectives, a site
preparation activity was undertaken prior to construction. Several pre-
construction activities were conducted and a site preparation guidance
document was prepared to direct this work. The following tasks were
undertaken:

¢ Process and electric equipment from secondary containment and
primary containment areas was removed.

» Steel checkerplate above the pit was removed.

* Process and electrical equipment from process area and stack area
was removed.

» Process pipe in the pit was decontaminated and removed.

o Penetrations in the pit walls were plugged.

» Trash and debris was removed from Building 537 and the HGDS
process area.

o Combustible material was removed from the pit (including tanks
supports, which were replaced by metal shims).

3.2.8.3 Process Construction Considerations

Main Burner and Fume Burner

The fume burner as purchased from the vendor did not conform to the
geometric configuration or physical requirements of the specifications and
drawings. The shop drawings which were required by the bid package were not
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received until after the equipment had been manufactured, shipped and
received. Consequently, the engineer had no shop drawing to approve before
manufacture and shipping, and the RCM had no drawings to inspect and receive
delivery. Several field changes resulted from this circumstance, in order to
fit the non-conforming purchase into the system.

The combustion air fans for the fume burner as received were integral to
the unit, while the specifications called for free-standing fans.
Instrumentation requirements dictated the use of stand alone fans. The
combustion air fans were removed from the units and reinstalled in the desired
configuration. The inlet boxes were repositioned on the fume burners to
overcome interferences.

The gas trains as procured and delivered were larger than specified and
shown on the design drawings. Their footprint exceeded the available space
allotted in the area. It should be noted that the manufacturer had shipped
the equipment before his shop drawings were received for review and approval.
Location of the gas trains was revised to an area adjacent to the main process
equipment.

The combustion air fans for the main burner and fume burners were
undersized as delivered from the vendor. After much time, expense, and
repair, these units were replaced by the manufacturer. Replacement of these
fans required unplanned installation and calibration time. The combustion air
pipe to the main burner was enlarged and reconfigured during the course of
this work.

The intake filters for the combustion air fans were not adequately
protected from the elements. Moisture collected on the filters and froze,
reducing the flow intake of the blowers. Metal housings were field-fabricated
to prevent precipitation from collecting on the filters.

The main gas regulator (purchased as low bid) did not meet process
requirements, and was undersized, sluggish, and unresponsive to process
changes. During testing, the unit was rebuilt, replaced with a larger unit,
and finally replaced with another manufacturer’s equipment. This caused
several days delay in construction completion and considerable cost for
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maintenance repair and lost time. In the end, the low bid equipment was
discarded and the higher bid equipment (as specified or equal) was purchased,
at extra cost to the project.

Induced Draft Fans

The ID fans as received from the manufacturer were subject to excessive
vibration and noise. The fan problems spanned 12 weeks during the pre-
operational phase and throughout the operation of the system. The fans were
directly responsible for a 7-week schedule delay of the project, and
substantial additional work and expense for the construction contractor. A
list of tests and repairs on the ID fans is as follows:

e Three vibration tests were conducted on the fans.

+ Cracks from excessive vibration were repaired on the fan housings
and the pipe-to-fan transition pieces.

* New pipe-to-fan transition pieces were fabricated of thicker wall
construction after cracks reappeared on the pieces.

o The ID fan impellers were subjected to magnetic-particle
inspection by a certified inspector to ensure mechanical
integrity. No flaws or cracks were noted.

+ The original base frames were replaced by sturdier base frames
furnished and fabricated by the vendor and installed by the
construction contractor.

e Additional gussets and braces were welded onto the frames and
housings.

e Skillets were fabricated and installed over the fan air intakes in
an effort to control flow turbulence.

+ The metal expansion joints were replaced with flexible fabric
expansion joints to dissipate vibrations.

o Instrument stands were fabricated and installed for the damper
positioners due to performance problems resulting from excessive
vibrations.

Test reports for factory testing of the ID fans were not submitted by
the manufacturer, and consequently the operational status of the ID fans at

the factory was not verified.
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Radiator

The radiator as procured was much larger than specified and shown on the
design drawings. Its footprint and envelope exceeded the available space
allotted in the process area, and a major design revision was required. A
complex and extensive piping revision and additional slab were required to
accommodate the radiator as purchased.

During the initial inspection, the radiator as delivered was determined
to have pressure leaks. Leaks were located and repaired during the
construction phase.

The radiator was delivered without a supporting base. This was a source
of contention between the engineer, who specified a fully functional and
complete unit, and the manufacturer (Des Champs Laboratories). A steel frame
base was required to support the radiator and promote air circulation. The
base was fabricated and installed by the construction contractor to meet the
manufacturer’s specifications.

During operation, the radiator was observed to have fluid leakage
problems. During early tests, suspected condensation from the radiator leaked
onto the ground. Repair was not possible due to the configuration of the
baffles. A record search did not indicate if a Teak test had been conducted

at the factory.

3.2.8.4 Mechanical Construction Considerations

Use of spiral-wound pipe as the primary piping material for process
ductwork negatively impacted the quality and timeliness of piping fabrication.
Upon material receipt, visual inspection of the spiral pipe (direct from the
manufacturer) indicated excessive pin-holes and poor quality welds. It was
necessary for the construction contractor to repair these problem areas before
installing the pipe. The spiral pipe was often out-of-round, and spools were
difficult to weld together. Since spools did not line up properly, a
considerable amount of time and effort was needed to meet specifications for
acceptable fit. Finally, the spiral pipe fittings did not match standard pipe
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dimensions, and in some cases did not match the drawings. This created

problems at equipment interfaces.

The main natural gas supply pipeline was re-routed due to the poor
structural condition of building structures. The driving factor in re-routing
this line was unsafe working conditions.

3.2.8.5 Structural Construction Considerations

Primary Containment

Primary containment insulation was installed in the ventilation tunnel
adjacent to the west wall of the pit. The insulation was required to contain
heat in the pit area. The south end of the ventilation tunnel connected to a
stack outside secondary containment. The ventilation tunnel was sealed with
metal plate and high temperature caulking to preclude emissions.

The design called for bolted fastening of the gussets and structural
members of the plenum frames. A double-fillet weld was substituted to provide
the required strength, while saving fabrication time.

Secondary Containment

Cracks, penetrations, doors, and openings in the building walls used for
secondary containment created breaches in containment, which were tedious and
costly to seal. These openings were sealed during construction with grout,
concrete block, and high temperature tape. During system testing, it was
determined that the cinder block in the building walls were extremely porous,
resulting in insufficient negative pressure in the secondary containment. Two
coats of seal coating were applied on the building walls to seal containment,
and lower the negative pressure to an acceptable level. After these efforts,
negative pressure in secondary containment was still insufficient (less
negative), but reasonable enough to proceed with the field demonstration.

The Hypalon membrane fabric used to seal the secondary containment wall
was heavy and difficult to hang without wrinkles.
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Pipe Supports

The system piping in the recirculation fan area could not be supported
with pipe hangers as designed, due to the poor condition of the ceiling
joists. Floor pipe supports were constructed to support the system piping.

A sliding support was designed for the 22" mixing chamber discharge line
to the stack. An adjustable roller support was installed in place of the
sliding support to provide vertical adjustment after the piping is in place.

A structural support was field-engineered and constructed to support the
Rovalves at the mixing chamber. Upon delivery, the Rovalves were much larger
and heavier than expected. Vendor drawings and specifications were not
received prior to delivery.

The ambient air inlet assembly used for cooling air at the mixing
chamber was intended to be self-supporting. No structural support was
initially planned for this assembly, but stresses on the valves and piping
were noted at installation. A pipe support was fabricated and welded in place
to support the assembly.

3.2.8.6 Instrumentation Construction Considerations

One flow element was damaged during installation. The instruments were
found to be very fragile, and the clearance between the instrument mount and
the pipe diameter was insufficient to install the unit. Upon installation,
the sensing element was crushed when forced into place. These particular
instruments were extremely costly and time-consuming to have repaired by the
factory.

Three thermocouples would not fit into the fume burner as delivered.
The 3/4" pipe nipples were removed and replaced with 3/4" half-couplings, per
manufacturer recommendations.

During loop checks of the field instrumentation, the contractor noted
that communication radios were interfering with signals from the flow elements
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to the PLC. The solution (other than substantial insulation to the control
wiring) was to avoid using the radios within 30 feet of the flow elements.

The air compressors for instrument air supply were not specified for
outdoor service, and were installed without weather protection. During
initial testing, the compressors had difficulty maintaining pressure and
failed twice due to blown gaskets. Cold weather was suspected to be the
source of the problem. Changing to a lighter o0il and other adjustments proved
ineffective. A heated shelter was constructed, which solved the problems and

resulted in a reliable air supply.

3.2.8.7 Electrical Construction Considerations

Prior to the field demonstration, the utility transformer and 1ine power
had been energized but not loaded for many years. The transformer was load-
bank tested to verify its suitability for use, and was found to be
satisfactory.

The uninterruptible power supply failed its performance acceptance test
on several occasions. As a critical safety system, these failures did not
promote operator confidence. The problem with the UPS was the vendor-
furnished used batteries. After much time and maintenance expense, the
batteries were replaced with new batteries, which performed well in tests.

As presented in the design documents, power cable and control wiring
were to be placed directly on the ground as a cost saving measure for a
temporary installation. However, at the request of the construction/operation
contractor, all conductors and wiring were placed in elevated cable trays.
The complexity and sensitivity of the cable and information network required
an organized site without electronic interferences or unnecessary tripping
hazards. One exception was that multiconductor cable was placed directly on
boards on the ground in accordance with National Electric Code Requirement for

temporary installations.
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3.2.8.8 Construction Safety Considerations

Personal protection standards and mandatory safety practices for all
persons employed in the field demonstration of the HGDS were presented in the
Final Safety Plan for the Field Demonstration of the Hot Gas Decontamination
System" (September 1992). Safety issues were the primary drivers for the
system design and construction. Under no circumstances were unsafe practices
permitted during construction of the HGDS. The Final Safety Plan addresses
environmental safety and health risk issues, hazard evaluation, physical
hazards, heat and cold exposure, and emergency response plan. Personnel were
trained on anticipated hazards, safety and personal protective equipment,
safety practices, emergency procedures, and communications. Construction
personnel were issued, trained, and fit tested with U.S. Army M-17
respirators.

No major safety incidents occurred during construction. Two minor
safety incidents (personnel injuries) occurred during construction and were
addressed as required by the Final Safety Plan. A site security program was
undertaken to prevent the exposure of unauthorized people to site hazards and
to prevent theft.

3.2.9 Procurement Considerations

A Final Equipment Procurement Strategy Guideline (September 1992) was
prepared to guide the purchase of materials and equipment required to support
the HGDS project. This procurement guideline specifically addresses the
purchase of major equipment items and construction materials. It was
developed to ensure that all schedules, costs, and coordination objectives are
adequately addressed. Procurement procedures for the purchase of materials
and equipment strictly adhered to professional purchasing practices consistent
with the Uniform Commercial Code, the Federal Acquisition Regulations (FAR),
and all applicable business laws and governmental regulations. Schedule and
budgetary concerns were of primary importance in the procurement effort to
ensure that all purchases were delivered to meet the startup schedule. The
objective was to provide the maximum value per expenditure while maintaining
quality assurance of all procurement and supply efforts.
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Upon design initiation, it was identified that certain equipment would
require long lead times for manufacture and delivery. An accelerated
procurement schedule for this equipment was required to facilitate the HGDS
startup. The particular equipment identified in this category included:

+ Main Burner and Fume Burner Package.
« Stack.
e Induced Draft Fans and Recirculation Fans.
« Carbon Filter.
+ Radiator.
Long-Lead Equipment Specifications and procurement documents were

prepared which were separate and independent from the general construction

specifications.

The design of process equipment centered upon the assumption that
efficient and reasonably space-effective equipment would be procured.
However, the government-required procurement system resulted in purchase from
low bid vendors, who supplied equipment much Targer than expected in
practically every case. The process equipment consequently outgrew the
original process area envelope during the procurement phase, resulting in
major design revisions during the construction phase.

With the objective of reducing costs, an effort was made to rent
equipment whenever available or practical. The use of rental equipment was
limited to non-process equipment which were not exposed to hazardous process
streams. The following equipment was rented for the HGDS:

o Control Trailer and Data Acquisition System Trailer.
» Power Generator Trailers (two).

e Uninterruptible Power Supply.

» Compressed Air Supply.

o Outdoor Lighting.

e Hand-Held Radios.
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While the cost savings of equipment rental was a worthwhile objective,
the equipment rented through the low-bid procurement process (particularly
used equipment) was poor quality in some cases. The result was schedule
delays, downtime, lost time for labor, and repair charges which were very
costly in the final analysis. The Uninterruptible Power Supply, in
particular, was furnished from the vendor as very used equipment and failed
numerous times during testing, causing costly repairs and delays. The
compressed air supply system for instrument air was another rented system
which experienced considerable problems during startup due to cold
temperatures. This unit was apparently not suited to outdoor service, and a
heated enclosure was eventually built to house the unit. This was expensive

and time-consuming.

Other equipment purchased as low bid caused much troubleshooting and
repair, and long project delays. Examples are the induced draft fans and gas
pressure regulator. Both units experienced major problems which caused
project delays. The cost savings from low bid procurement was far outweighed
by the cost of the repair, replacement, and time delay. In summary, the Tow
bid procurement process created a significant added cost to the project due to
purchase of poor quality equipment.

Schedules for delivery of some equipment and materials, including long-
lead equipment, fabrication materials, and consumables, were not met. This
created delays in construction and added cost due to labor forces standing
down.

3.3 PROJECT ORGANIZATION AND RESPONSIBILITIES

3.3.1 Organizational Responsibilities

The organizations involved in the HGDS program were the USAEC, Program
Manager Rocky Mountain Arsenal (PMRMA), Battelle Pacific Northwest
Laboratories (PNL), Battelle Columbus Operations (BCO), Parsons Engineering
Science, Inc. (Parsons ES), and Tennessee Valley Authority (TVA).

The contractual relationship of the above organizations and contractors
was as follows. USAEC was the Program Manager and contracted directly with
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PNL for engineering, procurement, operations, and project management services,
and with TVA for installation and operations labor services, and to act as the
Instrumentation, Control, and Monitoring (ICM) subcontractor. PNL was
responsible for the technical management and conduct of the field
demonstration. Parsons ES and BCO were subcontractors to PNL, and provided
engineering and support services for the project. Parsons ES provided design
and field engineering, procurement, and construction and operations
management. BCO provided agent and emissions sampling and monitoring
services. A summary of organizational responsibilities is presented in Table
3.10, and description is as follows.

Program Manager Rocky Mountain Arsenal

PMRMA manages the Rocky Mountain Arsenal and is the organization
responsible for the cleanup of RMA. PMRMA was not directly contracted with
any of the participating organizations for performance of this project. PMRMA
provided Building 537 at RMA as the site for the HGDS demonstration. PMRMA
reviewed and approved the plans and procedures of operation. PMRMA served as
the public liaison and regulatory focal point for required environmental
permits. Electric power, natural gas, and Standard Analytical Reference
Materials (SARMS) for agent and analysis support for the agent samples were
provided by PMRMA. Dilute SARMS solutions necessary for calibration of each
automated chemical agent monitor and gas chromatograph were used. Two
additional buildings (541 and 527) were furnished by RMA to support the
project. Ultimate disposal of the hazardous materials generated was the
responsibility of PMRMA.

U.S. Army Environmental Center

The USAEC was the developer of the HGDS technology, the funding agency,
and the Program Manager for the U.S. Army. The USAEC coordinated activities
between PMRMA, PNL, and TVA. The USAEC contracted directly with TVA for HGDS
construction, installation, and operation support. USAEC contracted with PNL
through the U.S. Department of Energy (DOE) for program management of the

HGDS.
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TABLE 3.10 ORGANIZATIONAL RESPONSIBILITIES

PROGRAM MANAGER ROCKY MOUNTAIN ARSENAL

Safety Support Coordination

Requlatory Permits and Approval/Public Relations
Receiving Area Security

SARMS for Calibration

Laboratory Space and Gas Chromatograph
Electric Line Power Supply

Natural Gas Supply

Water Supply

Ultimate Waste Disposal

Personnel Protective Equipment
Emergency Response Teams

BATTELLE PACIFIC NORTHWEST LABORATORIES

Project Management
Technical Support
QA/QC oversite

BATTELLE COLUMBUS OPERATIONS

Operation of the Data Acquisition System
Management of the Fume Burner Challenge

HD Surrogate for the Fume Burner Challenge
Operation of Stack Sampling

Stack Sampling Equipment

Operation of Process MINICAMS

Chemical and Surety Analysis

Technical Support

PARSONS ENGINEERING SCIENCE, INC.

Hot Gas System Design, Procurement, Construction and Operation Management
Utilities Connections and Distribution

Operations Plan

Site Decommissioning Plan

Personnel Support Facilities (Construction Trailer)

Health and Safety Management

TENNESSEE VALLEY AUTHORITY

Construction Personnel

Operators and Maintenance Personnel

Instrumentation, Control, and Monitoring Services

Operation of Two Ambient (work area) MINICAMS

Setup Decontamination Line

Decontamination and Removal of Agent-Contaminated Materials
Core Drilling of Pit Area and Installation of Thermocouples
Conduct Sampling Operations at End of Test Operation
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Battelle Pacific Northwest Laboratories

Battelle PNL was the technical program manager responsible for managing
the day-to-day activities, reviewing deliverables, and providing QA review and
support to the program. Battelle Memorial Institute operates PNL for DOE in

Richland, Washington.

Parsons Engineering Science, Inc.

Parsons ES was responsible for design engineering, field engineering,
management of construction and installation of the HGDS, and management of the
operation of the field demonstration. Also, the HGDS equipment was designed
and procured by Parsons ES. Design for site modifications, utility hookups,
and support facilities were the responsibility of Parsons ES. Planning and
management of decommissioning and equipment disassembly after completion of
the field demonstration was also the responsibility of Parsons ES.

During operation of the HGDS field demonstration, Parsons ES provided a
Test Director, Test Engineers, and Lead Discipline Engineers and took
responsibility for managing the operation of the field demonstration.

Parsons ES provided a 24-hour-per-day on-call Health and Safety Officer
during field activities. A Quality Assurance Manager provided periodic
reviews of procedures, records, and data to ensure that all project quality
control and quality assurance procedures were being instituted.

Battelle Columbus Operations

Battelle Columbus provided sampling teams and non-agent chemical
analysis support for the operation of the HGDS. The sampling team performed
baseline, stack, ambient air, and post-operation sampling. BCO also conducted
the sampling operations during the fume burner challenge. BCO chemists were
qualified to work with chemical agent materials and supported the RMA
laboratory in analyzing the samples. Sampling and monitoring of the site
during and after HGDS operation was conducted by BCO with support from TVA.
Battelle Columbus furnished and operated process air sampling equipment. BCO
provided setup, maintenance, and operation of the Minicams, continuous
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emission monitors, EPA-method stack sampling equipment, and the Data
Acquisition System (DAS) located in the control trailer. Data acquisition
consisted of a system that automatically recorded operating conditions and
provided data during the test.

Tennessee Valley Authority (TVA)

The Tennessee Valley Authority provided skilled craft labor and field
instrument technicians to construct and install the HGDS. As the
Instrumentation, Control, and Monitoring (ICM) System subcontractor, TVA was
responsible for the entire ICM system installation including calibration,
validation, programming, start-up, operational testing, and training of
operating personnel. TVA was also the control program developer. In
addition, TVA provided Operators, Control System Specialists, Health and
Safety representatives, Minicam Operators, Instrument Technicians, and skilled
craft Tabor for maintenance and trouble-shooting during operation of the HGDS.

TVA operated two ambient air (work area) Minicams.

3.4 PROJECT SCHEDULE

The following lists milestone dates for key activities on the Field
Demonstration of the Hot Gas Decontamination System.

Feasibility Studies for Decontamination Methods February 1983

Pilot Test Operation (Dugway Proving Ground)
Project Planning
Stop Work/Funding Restriction
(Operation Desert Storm)
Preliminary Design
Final Design
Construction Start
PMRMA Stop-Work Order/Partial Demobilization
Stop Construction
Re-Start Construction
Construction Completion
Pre-Operational Tests
Field Demonstration Startup
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September - December 1990

January - August 1991
September 1991 - January 1992
April 1992 - October 1992
November 1992

January 1993

March 1993

August 1993

December 1993

January - February 1994
March 3, 1994




Field Demonstration 24 HR Heat-Soak March 17, 1994
Field Demonstration Completion April 2, 1994
Pit Sampling Operations April 14, 1994
Temporary Decommissioning April 1994
Site Demobilization May 16, 1994

3.5 REGULATORY APPROVAL

Public liaison and regulatory approval were the responsibility of PMRMA.
The field demonstration of the HGDS was classified as a treatability study
under CERCLA Remedial Investigation/Feasibility Study guidance for the RMA
Installation Restoration Program. The U.S Environmental Protection Agency
(EPA) and the Colorado Department of Health (CDH) were formally notified of
the project scope and schedule on two occasions at regular monthly briefings
at the Arsenal. A Draft Final Technical Plan (June 7, 1993) was presented to
these agencies, which addressed project objectives, design and operation,
sampling and analysis, risk assessment, health and safety, and schedule.
Comments of the agencies were addressed and incorporated into the Final
Technical Plan (November 24, 1993). A site tour for EPA and CDH personnel was
conducted during construction of HGDS facilities to familiarize them with the
project and answer questions. This disclosure approach satisfied the EPA and
CDH representatives, who permitted operation of the field demonstration.
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4.0 OPERATIONAL CONSIDERATIONS

4.1 GENERAL

Operation of the field demonstration of the HGDS was conducted from
March 3, 1994 to April 1, 1994. The 24-hour heat soak which maintained pit
concrete temperatures at 350 °F was conducted on March 17, 1994. The field
demonstration successfully accomplished project objectives while meeting
design criteria. During operations, the project team manned the project
around the clock. Personnel on-duty during that time included one Control
Systems Specialist and two plant operators from TVA, one Test Engineer from
ES, and one Minicam operator from BCO. Routine maintenance and repair
personnel were provided on the day shift by TVA, along with a Test Director
from ES and a Data Acquisition Specialist from BCO. A five-person sampling
team from Battelle Columbus conducted an air monitoring program to meet EPA
method test requirements on several occasions.

Detailed information regarding the results of operation of the HGDS is
presented in Section 6.0, Results and Discussion.

The Final Operations Plan (February 1994) was prepared to provide
procedures, guidance and direction to operators for control decisions and safe
operation of the HGDS. This plan was approved by USAEC, PMRMA, and other
participating organizations. The plan addressed standard operating procedures
for startup, normal operation and cooldown, systemization tests, emergency
procedures and shutdown of the HGDS. Other topics addressed in the Final
Operations Plan included a process description, project organization and
schedule, instrumentation, control and monitoring descriptions, maintenance
requirements, safety considerations, and pre-test and post-test activities.

The heart of the Final Operations Plan was the Standard Operating
Procedures. Routine procedures for operation of the plant included:
o Pre-start Procedures
» Startup Procedures

e Heatup Procedures
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« Steady State Operating Procedures

» Cooldown Procedures

e Shutdown Procedures

+ Post-Shutdown Procedures

» Electric Generator Operation and Service

» Waste Management Procedures

Cautions were emphasized to alert operators of special conditions or
procedures to protect equipment or safety. In addition, operating procedures
for non-routine and failure conditions were presented for the following:

« Backup Mode Procedures
e Contain Mode Procedures

e Failure Condition Decision Guide

4.2 PRE-OPERATIONAL PHASE

Pre-Operational Testing

Pre-operational testing and component checkout took place during late
December 1993 and January 1994. At that time, problems with vendor equipment
caused the operations schedule to slip. The scheduled startup date was
delayed from January 10 to March 3, 1994, while the contractor and
manufacturer’s representatives repaired and replaced equipment. The field
demonstration was formally started on March 3, 1994.

Numerous inspections and tests were conducted to insure the HGDS was
constructed, installed and operating according to performance and safety
standards. Final pre-operational activities included minor repairs and
adjustments to various pieces of equipment, and system checks and challenges
prior to the full-scale systemization test and preoperational survey.
Additional loop and calibration checks were performed on critical pieces of
instrumentation prior to final start-up. System reviews and site walkthroughs
were conducted by the engineer and contractor.
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During component checkout and acceptance testing, each element of the
HGDS system was tested and verified as functional. This final step in
construction and installation of the HGDS verified that each element of the
HGDS operated satisfactorily and safely in accordance with the specifications
and drawings. Several types of acceptance testing were undertaken, including
pneumatic tests, leak tests, electrical tests, mechanical functioning, and
run-in tests. Detailed records of the test results were kept. Component
checkout procedures (loop checks) and verification records for the Instrument
and Control System were presented in the Final Operational Test Certification
of the Instrumentation and Control System for the HGDS, by TVA.

Subsystem tests were conducted to insure that each subsystem, such as
each ID fan, fume burner, and the main burner, was operated and verified as
functional. After each component of the HGDS was tested and verified as
functional, its subsystem was operated and tested to be within performance
requirements. Individual components were grouped into subsystems according to
the following organizational groupings:

« ID Fan No. 1, including stack and associated instruments
o ID Fan No. 2, including associated instruments

e Fume Burner No. 1, including gas train, combustion air fan, mixing
chamber and associated instruments

e Fume Burner No. 2, including gas train, combustion air fan, and
associated instruments

+ Main Burner, including gas train, combustion air fan, and
associated instruments

. » Secondary Treatment Process, including radiator, carbon filter and
associated instruments

» Electrical Systems, including generators, UPS and transfer
switches

 Pit and secondary containment controls
e Recirculation fan and associated controls

e Instrument Air System and associated controls
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The subsystem tests were followed by the systemization test, where the
entire HGDS was operated with the mustard pit off-line to verify that the
process system was functional. The "cold" bypass duct was used during this
test to isolate the pit from the heat during the test. The test was conducted
to insure that the entire system, including all subsystems and components were
functioning according to performance requirements before the field
demonstration on the mustard pit was initiated. The systemization test
involved test of each of three system operational modes (Normal, Backup, and
Contain Modes) and by simulating a number of failure scenarios. System
response to simulated failure scenarios was evaluated to determine that all
automatic safety responses programmed into the controls were operational.
Simulated failure scenarios included forced occurrence of the following

events;
e One fume burner failure
+ Failure of both fume burners
* One ID fan failure

e Contain Mode Test (failure of both ID fans).

e Generator failure

A secondary containment in-leakage and pressure test was performed with
the ID fans operating and no main burner heat into the system. This test
confirmed that an adequate negative pressure in the secondary containment was

reached.

Before the fume burner and mixing chamber were operated at full design
temperature, the refractory brick in the fume burner and mixing chamber was
cured by gradually heating the brick in controlled increments. This one-time
controlled heatup was required to cure the brick and mortar to avoid cracking

damage.

A fume burner challenge was conducted with the entire HGDS operating and
the pit off-1ine using the cold bypass duct. The effectiveness of the fume
burner to destroy volatile organic compounds was tested by injecting a non-
toxic organic simulant into the system and measuring the destruction
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efficiency. A detailed description of the Fume Burner Challenge is presented
in the Fume Burner Challenge Test Plan, Field Demonstration of the Hot Gas
Decontamination System, Battelle Columbus, December 1993.

Government Acceptance

Prior to startup, a Government Operational Readiness Evaluation (ORE)
was performed by USAEC and Program Manager Rocky Mountain Arsenal (PMRMA)
representatives. The ORE examined construction, inspection, and test records,
and planning documents to determine that the system was ready for operation.
The HGDS Procurement Files and Construction Management Files were reviewed to
confirm that acceptance criteria for the system have been met. Review and
acceptance of project planning documents included review of the Final
Operations Plan, Final Test Plan, Final Safety Plan, the Sampling and Analysis
Plan and other project documents. An Operational Readiness Evaluation (ORE)
Checklist was prepared, and signed for acceptance by representatives of the
USAEC and PMRMA after a satisfactory review.

A Government Pre-Operational Survey was conducted by USAEC and PMRMA to
survey the HGDS plant facilities, review personnel qualifications and
training, and witness HGDS operations and safety procedures. This survey is
performed to ensure that the project meets government standards, prior to
initiation of the field demonstration. A "cold" demonstration run of the HGDS
was performed with the mustard pit off-1ine and the bypass Tine in place.
Several routine operations were demonstrated including system startup, heatup,
Normal Mode operation, and cooldown. Several failure scenarios were
demonstrated including a forced Backup Mode and Contain Mode, fume burner
failures, ID fan failure, and power failure. Government personnel witnessed
several contingency drills, including an agent emergency, personal injury
emergency, and fire drill.

4.3 PROCESS OPERATIONAL CONSIDERATIONS

4.3.1 Process Control

The main objective of the pit heatup control was to heat all concrete
areas of the pit walls and floors to the primary temperature criterion of
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350 °F for a 24 hour period. Another objective of the pit heatup control was
to ensure that the mustard pit received an even distribution of heat across
the surface of the floors and walls. The maximum allowable temperature
gradient across any cross-section of concrete walls and floor was 200 °F/ft.
A maximum temperature of 750 °F on the inside surface of the pit concrete was

another of the criteria monitored.

Temperature elements (thermocouples) located in the concrete of the
mustard pit provided continuous heat input information to operators at the
control station. The pit area had 117 thermocouples installed in 32 core
holes in the floor and walls of the pit to monitor temperature and temperature
gradients. Cores were equipped with two types of thermocouple arrangements;
outside/outside and inside/center/outside(2)/soil. The thermocouple
arrangements were designed to monitor inner and outer temperatures, and
temperature gradient. A second thermocouple was provided for each outside
thermocouple for redundancy.

Adjustments at the control station regulated the heat input and
distribution to control the heatup and temperature gradients. Pit heating was
controlled by modulating the main burner to control total heat input. The
heat distribution to the north, center and south of the pit was regulated by
throttling three butterfly valves on the downcomers from the inlet manifold.

Operations criteria required by the Final Operations Plan called for
adherence to the temperature gradient limitation for the pit walls and floor.
However, during operation it became apparent that the heat input to the west
pit wall was Timiting the overall heat input to the pit. This is due to the
fact that the ventilation tunnel behind the west pit wall presented less
thermal mass than the earth behind the east pit wall. Since the west pit wall
was not structurally load-bearing, an operations decision was made to exceed
the temperature gradient limitation in the west pit wall to facilitate timely
pit heatup. Consequently, the east pit wall became the focus of the
temperature gradient monitoring.
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4,3.1.1 Modes of Operation

During operation of the HGDS, two of the three system operating modes
were utilized. The Normal Mode was the primary mode of operation during the
field demonstration. The Backup Mode was used on three occasions during
operation. The Contain Mode was not used during operation and was only placed
in service after the system was shutdown, at test completion.

The Backup Mode was used to treat the pit exhaust during startup, while
ramping the fume burner up to temperature, and when the fume burner failed to
meet minimum performance requirements.

The Backup Mode was used on three occasions during the field
demonstration. At startup, use of the backup mode was necessary during ramp
up of the fume burner to provide treatment of the exhaust gas. During
operation, one brief excursion occurred where the fume burner temperature
dropped below the allowable minimum. During cooldown, the Backup Mode was
utilized after the fume burner was shutdown to provide additional treatment
and cooldown of the pit after the heating operation was completed.

After the field demonstration was complete, during post-test core
sampling, the Backup Mode was used to ventilate the pit for worker safety.

4.3.1.2 Phases of Operation

Three phases of operation took place during the field demonstration to
meet project objectives: the mustard pit heatup, the heat soak, and cooldown

phases.

The heatup of the mustard pit took approximately 14 days, which was
reasonably close to the calculated heatup period of 11.5 days. The primary
operation criteria for the heatup was a result of the requirement to protect
the structural integrity of the building, and particularly the load-bearing
east pit wall. A maximum temperature gradient allowed for the cross-section
of the concrete was 200 °F per foot of concrete depth in the pit floor and
walls.
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Soil drying in the vicinity of the pit had a substantial effect on the
heatup time. Plant operators observed venting of moist heated air in the
vicinity of the east pit wall during the test. A consistent pattern of heatup
of the pit was observed. After a uniform initial heatup, many outside
thermocouples were noted to level off near 200 °F during heatup, sometimes for
several days. Heat input at that point was used to meet the requirements of
the heat of vaporization of moisture in the soil. After the soil in the
vicinity of the thermocouple was dried, uniform heatup resumed.

The heat soak phase was the culmination of the test to meet the primary
criteria of the Hot Gas technology, where all areas of the concrete are
maintained at a minimum of 350 °F for 24 hours. The heat soak occurred on
March 17, on the 15th day of operation. Heat input and operating conditions
were maintained as in the heatup phase for the duration of the heat soak,
which resulted in all thermocouples well above 350 °F at the end of the heat

soak.

The cooldown phase to reduce the pit wall and floor temperatures to
ambient temperatures began at the conclusion of the heat soak. The cooldown
period lasted 14 days, until April 1 when the HGDS system was shut down. The
allowable temperature gradient in the concrete of 200 °F per foot of concrete
depth in the pit floor and walls was again the primary operations criterion in
the cooldown phase. However, this was never approached in the pit during
cooldown, and was not a consideration in the cooldown phase. In fact, the
process system did not exhibit the ability to cool down the pit at an
acceptable rate. Warmer than expected ambient air temperatures contributed to

the slow cooldown.

The first operational step during the cooldown period was shutdown of
the recirculation fan. Several field changes and procedure adjustments were
required in the cooldown phase to accelerate pit cooling. However, these
steps were limited by the flexibility of the process system and the operations
procedures.

The main burner combustion air fan was operated at maximum output (with
the burner off) to force more cooling air into the pit. Later, the main
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burner was physically removed to reduce pressure losses and increase air flow
from the combustion air fan. The combustion air fan motor was eventually
burned out during this service. The motor has since been replaced.

At one time, the recirculation fan was operated to determine if this
would assist cooling. This step failed, and actually caused an increase in

temperature during cooldown.

As the pit cooled over time, the concrete cooling slowed even further
and appeared to assume an asymptotic curve. As the temperature of the
concrete approached ambient air temperature, the delta temperature driving the
cooling process dropped to unacceptable jevels.

Finally, the HGDS process system was placed into the Backup Mode, to
take advantage of the larger capacity of the carbon filter to process pit
exhaust, which is primarily pit cooling air during cooldown.

The requirement in the Final Operations Plan for cooldown of the pit to
ambient temperatures was determined to be unrealistic, particularly in view of
the Timitations for cooling of the process system. A field change in standard
operating procedure for shutdown was made during the cooldown phase. The
ambient temperature requirement for shutdown was deleted and replaced with a
limit for safe personnel entry for burns to the skin (100 °F). The revised
shutdown criterion of 100 °F for the pit concrete was reasonable and

technically achievable.

As a result, the HGDS was shutdown after 3 days of operation in the
Backup Mode, and inside pit thermocouples were below 100 °F.

4.4 PROCESS EQUIPMENT

4.4,1 General

The HGDS and process equipment were designed around operation during
winter conditions. The maximum temperature for operation of the system was 70
*F. This limitation was approached and surpassed on numerous occasions during
the field demonstration in March 1994, which was an unusually warm month.
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4.4,2 Main Burner

.During pre-operational testing of the main burner, the unit initially
failed to meet performance standards. Initial startup and shakedown of the
main burner was a difficult task, due to limitations of the equipment as
furnished by the vendor. The specifications called for performance
requirements which were not achieved by vendor products as received. The
vendor-furnished combustion air fans were inadequately sized to meet the
performance specification. The fans were eventually replaced, but a five week
delay was experienced awaiting delivery of new combustion air fans.
Troubleshooting the problem, removal and replacement of the fans, and the
schedule delay contributed to extra construction cost.

4.4,3 Fume Burner

The fume burner experienced multiple difficulties during initial testing
and startup, which resulted in time consuming and costly troubleshooting and
repairs. This included problems with inadequately sized combustion air fans
furnished by the vendor, and poorly performing gas pressure regulator. The
vendor-furnished combustion air fans were also inadequately sized to meet the
performance specification. The original and spare combustion air blowers for
the main burner (as initially furnished by the vendor and found to be
undersized) were used to replace the combustion air blowers for the fume
burner. These fans operated satisfactorily for the fume burner, which was a

fortunate coincidence.

The gas pressure regulator as purchased from Schlumberger did not
respond to performance requirements of the system. The regulator was first
dismantled and rebuilt, then replaced with a larger unit from the same vendor,
and finally replaced with a different vendor’s (Fisher) equipment, which was
originally specified. The final replacement with Fisher equipment solved the
problem and allowed the project to proceed.

Both fireyes on the fume burner were replaced prior to startup after one
of the fireyes had failed.
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The fume burner is a complex system with multiple factors affecting its
operation. Several variables influenced the fume burner operating
temperature, including process throughput, combustion air input, gas supply,
and outside ambient air temperature. During operation, there was considerable
thermal momentum experienced, and the fume burner was sluggish in response to
system changes to meet operational objectives. Control of the temperature in
the fume burner was a persistent problem. The difficulty in achieving and
maintaining the required 2,000 °F led to the preliminary conclusion that the
fume burner did not have sufficient capacity to heat the gas stream, and that
the burner did not meet the design specifications. During post-test analysis
of the data, discrepancies were noted between the measured natural gas flow
and the flow rates shown from the pit to the fume burner. A series of
calculations were performed to identify the source of the discrepancies. The
conclusion drawn from the calculations is that the flow measuring device which
indicated the flow rate into the fume burner from the pit was defective. It
is believed to have reported consistently lower flow rates than actually
experienced. These calculations are discussed in the results section of this
report. The overall effect of this erroneous flowmeter reading was difficulty
in achieving the design temperature in the fume burner, system instability
because of additional cooling air required downstream, and a residence time
Tess than the design requirement during part of the field demonstration.

The fume burner chamber was lined with refractory brick, which presented
considerable thermal mass during heatup of the fume burner. Consequently, a
substantial amount of time (approximately 15 hours) was required to bring the
fume burner chamber from a cold start to operating temperature.

4.4.4 Mixing Chamber

The mixing chamber was a refractory lined, cylindrical horizontal steel
chamber, of similar construction to the fume burner. The fume burner
discharge at 2,000 °F was cooled in the mixing chamber by a combination of
ventilation air from the secondary containment, and outside ambient air. The
mixing chamber was operated in the range of 800 °F to 900 °F which was beyond
its design temperature criteria of 575 °F. This is a result of the
operational balance maintained between cooling air inlet flow in the mixing
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chamber and negative pressure in the system, which is increased when the
ambient cooling air inlet valve is opened wider. The 800 to 900 °F
temperature approaches the maximum 1imit for the carbon steel discharge
system. The ID fans were protected from excess temperature by the long length
of pipe in the discharge system from the mixing chamber to the fans, which
provided significant cooling of the exhaust gas. This supplemented the mixing
chamber and protected the ID fans from heat damage.

4.4.5 Radiator

The radiator was designed to reduce the temperature of the mixing
chamber discharge from 575 °F to 120 °F, to protect the carbon filter media
from excess temperature when the system was in the Backup Mode. The radiator
was placed in service during initial pit heatup and fume burner ramp up,
during a brief excursion when the fume burner dipped below temperature
criteria, and during final cooldown. Each time the radiator was placed on-
line, its design temperature criteria for operation was exceeded, due to the
higher than expected temperatures from the mixing chamber. During testing and
operation, the radiator met its performance objectives for cooling of process

gas.

During operation in the Normal Mode (fume burner treatment train),
process gas flow was observed through the backup treatment system, including
the radiator. The radiator was off-line (by design) during the Normal Mode
operation, and no process exhaust gas should pass through the radiator under
this condition. It is presumed that one or two of the Fisher Posi-Seal Model
A31A High Performance butterfly valves did not maintain a complete seal,
causing leakage through the radiator. The failure of the Fisher Posi-Seal
valves to correctly seat is more likely the result of maladjustment of the
valves than a defect. In the future, pre-operational pressure testing and
adjustment of the valves should correct this problem.

A considerable amount of water was observed coming from the bottom of
the radiator during and immediately after operation with hot process exhaust
in the Backup Mode. It is assumed that moisture in the process gas condensed
in the radiator, and was the source of the leak. After the radiator was taken
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off-1ine and negative pressure became atmospheric, the condensate leakage out
of the bottom of the radiator became more intense. It was not possible to
examine the inner baffles of the radiator due to its configquration.

4.4.6 Carbon Filter

As the system was configured, ventilation air from the secondary
containment was routed directly through the carbon filter prior to discharge.
This process arrangement was designed for winter operation as the system was
planned. The design inlet temperature to the carbon filter was set at 120 °F,
due to temperature limitations of the carbon filter media. However, unusually
warm weather experienced during March of 1994 (fourth warmest March in
recorded history) contributed to excessive heat in the secondary containment.
Also, heat emanating from the pit at the culmination of the field
demonstration largely contributed to the high temperatures in secondary
containment. As a consequence of these factors, the temperature of the
ventilation air from the secondary containment to the carbon filter exceeded
the maximum allowable of 130 °F and peaked at 140 °F while operating in the
Normal Mode. A field change was implemented to remove insulation from
ducting, and spray water on the duct from the secondary containment to the
carbon filter. This uncontained water spray tended to be a minor nuisance on
the ground in the process area.

In addition, several excursions to 140 °F were incurred in the Backup
Mode as needed during operation, due to process requirements for the mixing
chamber.

The granulated carbon media loses removal effectiveness above 130 °F,
but is not damaged in this range. No damage or serious loss of efficiency
should be incurred in the filter at 140 °F. No breakthrough of the carbon
filter was detected at the midway monitoring point or damage to the media was
found during the field demonstration.

4.4.7 Recirculation Fan

The recirculation fan was observed to be noisy at the culmination of the
heatup period (after 13 days of operation). The fan was shut down at that
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time for the cooldown period. The fan was later operated at ambient
temperatures with no evidence of vibration or noise.

4.4.8 Induced Draft Fans

A persistent problem during pre-test and operation of the HGDS was the
lack of reliability of the ID fans. Both fans experienced excessive vibration
and noise, and the north one had bearing overheating, while the south fan
motor burned out. A substantial amount of time and maintenance labor was
required to keep the fans in operating condition.

According to warranty conditions, the manufacturer was responsible for
satisfactory fan operation during the one year warranty period. A factory
repair representative was dispatched to the site on several occasions. His
visits resulted in numerous repairs to the fans including impeller balancing
several times, replacement of fan bases, shimming of fan bases, welded
reinforcement of fan housing, base and inlet box. To expedite the project
schedule, this effort was supported with engineering and maintenance labor by
the construction manager and construction contractor. At the fan
manufacturer’s request, four high temperature flexible expansion joints
($1,000 each) were procured and installed on the two fan inlet and discharge
ducts, to decrease stiffness at the end points of the fans. At completion of
the field demonstration, it was noted that the fan bearings were still
overheating, and showing excessive wear. The manufacturer has since replaced

the bearings on both ID fans.

The noise levels of the fans appeared to exceed the design criteria of
85 dba level, one foot away as required by the specifications. This noise
level was not verified by measurement with a sound meter.

During operation, it was noted that the industrial grade damper system
on the ID fans would not securely close. Measured flow rates as high as 3,000
ACFM were observed with the dampers in the closed position, during ID fan

operation.
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4.4.9 Stack

No visible plume (steam, heat or particulates) was observed from the
stack during operation. The temperature of the stack discharge was monitored
in the range of 400° to 500 °F.

4.4.10 Mechanical

Cold Test Bypass Duct

Pre-operational changeover from the bypass line to the pit inlet
manifold required manual removal of the spectacle blind inside secondary
containment. This is a labor-intensive and time-consuming effort in secondary
containment, and consequently the main burner and HGDS must be turned off
during this task. This creates a dilemma during startup, since the pit
ideally should be heated with the fume burner on line. Considering the 12 to
15 hour ramp-up time of the fume burner, the system must be operated through
the carbon filter (Backup Mode) before switching to the fume burner treatment
(Normal Mode).

An air intake nozzle was installed on the cold bypass loop during pre-
operation testing. Since the pit was off-Tine during system testing, the air
intake nozzle was used to simulate pit in-leakage.

4.4.11 Process Instrumentation

Prior to startup, process flow elements for the recirculation system and
fume burner inlet failed, and were removed for factory repair and
recalibration. The instruments appeared to have been overheated during the
pre-operational testing of the main burner. The fume burner flow element was
repaired at the factory and replaced in the system. The recirculation flow
element was not repaired in time for startup and its location did not allow
replacement during operation.

Inspections performed after the cool-down phase indicated that no
significant damage had been incurred by system instrumentation, equipment, or
structure.
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The use of duplicate control station computers and control software
proved to be invaluable during operation of the HGDS. This feature allowed
two operators to monitor and control multiple systems data and functions.

In most cases, the instruments utilized on the HGDS performed very well,
with some exceptions. The plastic positioners on the ID fan dampers as
inftia]]y procured did not withstand the vibration of the fans. They were
subsequently replaced with more durable positioners.

The flow meter that measured the flow into the fume burner from the pit
was found to read consistently half or less than half of the actual value by
extensive mass and energy calculations. This erroneous reading caused
difficulty in achieving design flow rates, and caused the residence time to be
less than two seconds most of the time.

The mass flow meters (Fluid Components Inc.) were found to be rather
delicate and prone to damage during installation and operation. Also, these
units were not capable of field calibration, and were capable of factory
calibration only. Factory re-calibration typically took six weeks, due to
service backlog, and was unreasonably expensive.

4.4,12 Electrical

The field demonstration of the HGDS was operated with diesel generator
as the primary power source and utility line power as backup source. This
backup power configuration was universally successful. The rental diesel
generators proved to be highly reliable and trouble-free during round-the-

clock operation.

The contractor requested the early delivery of one of the generators.
Early delivery allowed the Contractor to install and check the main power
system, train operating personnel, and test onsite equipment.

An instantaneous power outage (blink) was experienced during startup and
testing of the HGDS while on utility line power. The power blink occurred at
the Uninterruptible Power Supply, and did not present any obvious problems
with the control system, until the system was tested for automatic system
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responses. At that time, the controls acted sluggish and unresponsive. The
system was shutdown and re-booted to be returned to its normal operating
condition. The timing of this blink was unfortunate in that it occurred
several hours before the government witness Operational Readiness Evaluation,
during which the system initially performed below expectations. In the
future, the system should be re-booted (if possible) in the event of
instantaneous power outage to the control station.

One scheduled outage of line power at Rocky Mountain Arsenal was
successfully negotiated during operation of the HGDS by using one generator as
primary power, and the second generator as secondary power.

Use of the UPS was never required or activated in its role as backup
power for the control station. The opportunity never presented itself for use
in any emergency scenario.

A transfer switch between the two diesel generators was required to
prevent the possibility of simultaneous operation of the generators.

4.4.13 Agent and Emissions Monitoring

Monitoring of process gas streams was performed during the field
demonstration to measure process performance and the type and amount of
emissions generated. Three types of monitoring were carried out as follows:

o Continuous emission monitoring (oxygen, hydrocarbons, nitrogen
oxides, sulfur dioxide, carbon monoxide, and carbon dioxide)

o Chemical agent monitoring (Minicams)
» Periodic stack sampling by EPA Methods.

The methods and equipment used for each of the monitoring types is
described in the following sections.

4.4.13.1 Gaseous Emissions

The continuous emissions monitors measured gaseous emissions on a full-
time basis. Because moisture and possible particulate matter may occur in the
exhaust gas, continuous samples must be treated in heated filters and ice bath
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condensers to remove these materials. Solids and moisture in the samples
contaminate the samples, produce interferences, and may damage the continuous
emissions monitors.

Hydrocarbons (HC) generated from the process were sampled prior to the
fume burner (where they were destroyed). The sample was taken from the burner
inlet duct using a 3/8" stainless steel tube connected to a 1/2" heated flex
sample line. The sample line was heated to approximately 250 °F to maintain
moisture in the vapor state. The heated flex line was connected to a heated
thimble filter to remove solids from the gas stream. The exit of the filter
was directed to a stainless steel ice bath condenser to remove moisture from
the gas stream. A vacuum pump located in the instrument laboratory pulled the
clean-dry hydrocarbon sample through the sample line, into the appropriate
flow monitoring devices, and then to the hydrocarbon analyzer for
determination of HC content.

The ice bath condenser was used to reduce moisture to the gas analyzers.
The moisture interferes with the operation of the non-dispersive infrared
(NDIR) and oxygen analyzers. The gas is not bubbled through water so the
impact on the monitoring of hydrocarbons (volatile), sulfur dioxide and NOx is
minor based on past sampling activities on similar systems.

The levels of 07, COp, CO, SO, and NOy were sampled using a similar
sampling system as provided for the HC analyses. The sampling point for these
constituents was located in the transition piece between the fume burner and
the mixing chamber, to provide higher concentrations before dilution with
cooling air. Because of the relatively high exhaust temperatures at this
location, a water cooled probe was used to quench the sample prior to the
heated Teflon sampling line. Moisture and solids were removed with a heated
filter and ice bath condenser prior to the respective continuous emissions
monitors (CEMs).

The same emissions analyzers were used to monitor HC, 0,, CO,, CO, SO,
and NOy from stack samples on an either/or basis. Flow selector valves
provided the means to direct the sample flow from any of the three sampling
locations to the analyzer. This meant that only one sampling location was
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monitored at a time. The majority of the time, the CEMs monitored the outlet
of the fume burner while the hydrocarbon analyzer monitored the fume burner
inlet. The outputs from the continuous emission monitoring, 0 to 10 VDC, were
wired into the data acquisition system.

Calibration of the CEMS was performed daily, problems associated with
the operation of the CEMS were corrected, and noted in the laboratory
notebook.

4.4.13.2 Agent Monitoring

Minicams were used to provide a near real time (NRT) monitoring of
process gas for the presence of mustard gas (HD). The Minicams were also
necessary to provide a NRT HD ambient air monitoring capability to ensure
environmental and worker safety. The Minicams monitoring of internal process
streams provided an indication of the performance and effectiveness of the
HGDS.

A redundant agent monitoring method was furnished in addition to the
Minicams, to provide backup and confirmation of results. The method is a
solid sorbent air sampling system known as the Depot Area Air Monitoring
System (DAAMS tubes), currently utilized by the Army. The secondary method
was to be employed in the event of a Minicams alarm, and would provide
confirmation of HD vapor detection. Standard analytical chemistry protocol
dictates that the secondary method has equal or greater sensitivity than the
primary method. DAAMS tubes meet this requirement. They were selected as the
backup system due to Army acceptance, and compatibility with RMA laboratory
equipment to analyze the results.

The DAAMS tubes consist of a 60/80 series TENAX-TA mesh encased in a
glass tube with openings at both ends. A sample is pulled through a duplicate
pair of DAAMS tubes at a predetermined rate (typically one liter per minute)
for a period of thirty minutes. The TENAX-TA media has a high binding
affinity for the organic agent target analytes. Following the sampling
period, the tubes are capped and transported to the laboratory. An analysis
is performed on a standard analytical GC. The tubes are thermally treated to
desorb the adsorbed analytes into the GC column.
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The DAAMS tubes results are considered more accurate than the Minicams,
since a standard laboratory analytical GC is equipped with a longer column
capable of better separation and resolution. The DAAMS tubes are capable of
both qualitative and quantitative analysis for chemical agent (HD)
contamination at much Tower concentrations than the Minicams.

During the field demonstration, the DAAMS tubes were planned for use
only in the event of a true Minicam alarm.

4.4.13.3 Stack Sampling

In addition to continuous monitoring and agent monitoring, the stack was
sampled and monitored to detect other emissions from the field demonstration.
Stack sampling included performance testing for emissions releases by
Environmental Protection Agency (EPA) Method 5, using an impinger sampling
train for particulate material and metals (EPA Methods 5 and 29). Another
Method 5 sampling system was modified to include an XAD-2 polymer adsorbent,
to allow determination of organic breakthrough species (HD and breakdown
products). In addition, Summa canisters were used to take a 30 minute
composite sample for organic analysis. The Modified Method 5 (MM5) train was
used to perform EPA Method 23. A third sampling system included a
determination of HC1 emissions by California Method 421.

A stack sampling port was located near the top of the stack, and a
crow’s nest and supporting scaffolding was provided for sampling personnel.
For the field demonstration, a total of nine particulate and metals tests, ten
organics tests, and nine acid gas sampling trains were conducted at the stack.
Method 5 tests used procedures specified in 40 CFR Part 60, except that a high
purity quartz fiber filter and a dilute HNO3 rinse solution were used. The
stack sampling tests were conducted four times during the field demonstration,
including:

« During pre-operational tests before the pit was on-1line (baseline)
e During heat up of the pit

e During the heat soak after thermocouple temperatures reached
350 °F
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» During cool down of the pit when the main burner was off

For sampling, two 4-inch threaded and capped sampling ports were
installed on the stack in accordance with the specifications in EPA Method 1A.
Sample preparations and recovery were conducted in a mobile monitoring
facility using protocols established for the EPA procedures.

Samples were recorded immediately after each sampling period and
analysis were made for the following:
» Total particulate emission (Method 5)
» Metal emissions (Method 29)
» Volatile organics from XAD-2 sorbent cartridge (Method 23)

e HC1 from collected condensate and acidic impinger solution (Method
421)

e Summa canister (Method 18)

One blank MM5 train for organic background determinations, and a blank
of each reagent and media material (filter) were prepared. Each test set also
included an integrated Summa canister sample of effluent gas.

4.4.13.4 Gas Sampling Methods

Methods used for collection of exhaust gas samples are presented in
Table 4.1. Standard methods are discussed in the following paragraphs, with
any modifications detailed. The flue gas sampling methods described below
were utilized for characterization of the target analytes.

USEPA Method 29 (Draft June, 1992) - Multiple Metals

Method 29 (Draft 6/92) is designed to determine emissions of 13 metals
from stationary sources. In Method 29, flue gas is withdrawn isokinetically
from the source. Particulate emissions are collected in the probe and on a
heated filter, and gaseous emissions are collected in a series of chilled
impingers. Two impingers contain a solution of 5% nitric acid and 10%
hydrogen peroxide, and two impingers contain a solution of acidic potassium
permanganate. The following metals of interest were analyzed for the HGDS:
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e Chromium (Cr)
« Arsenic (As)
e Mercury (Hg)
« Cadmium (Cd)
+ Nickel (Ni)

TABLE 4.1 SAMPLING METHODS

Sample Description Location EPA Method
Metal Stack 29
Semivolatile Organics Stack 23
Volatile Organics Stack 18
HC1l/Particulate Stack CA 421

California Method 421 - Acid-Gases Hydrogen Chloride

Method 421 is designed to determine hydrogen halides in the absence of
other chloride-containing volatile species. It is suitable for combustion
sources where the primary source of chloride is the dissociation of
chlorinated organic compounds. Method 421 was used as published in Stationary
Source Test Methods, Volume III, State of California Air Resources Board,

December 13, 1981.

A sample of gas is withdrawn isokinetically from the source.
Particulate emissions are collected in the probe and on a heated filter
housing, and gaseous emissions are collected in a series of chilled impingers.
A solution of dilute sodium bicarbonate is contained in one impinger, and
dilute sodium carbonate in another.

USEPA Method 23 - Semivolatile Organic Compounds

Method 23 is designed to determine semivolatile (boiling points greater
than 100 °C) Principal Organic Hazardous Constituents (POHCs) in the flue gas
of stationary sources. The method, published in 40 CFR 60, Appendix A, dated
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December 31, 1992, was used to collect samples to screen for the following
semivolatile organic species:

o Mustard breakdown products

» Polynuclear Aromatic Hydrocarbons (PAH)

USEPA Method 18 - Gaseous Organic Compounds

Method 18 is designed to determine volatile organic compounds from
stationary sources. The Method, published in 40 CFR 60 Appendix A dated
February 13, 1991, places an empty 30 liter Tevlar bag in a sealed rigid
container. A vacuum pump evacuates the container and draws a grab sample into
the Tevlar bag. For this project, the method was modified to use an evacuated
6L Summa Can to take volatile organic samples.

4.4.13.5 Minicams Dilution Boxes

Dilution boxes were used as gas conditioners for the Minicams to lower
the gas temperature and moisture concentration of high temperature gas streams
from combustion processes in the HGDS. The three units on the HGDS were used
at the following locations: on the inlet and outlet to the fume burner, and
at the stack. The dilution boxes bleed in a set amount of dry air and mixed
it with the gas samples from the process stream. The dry air cools and lowers
the moisture concentration of the process gas stream. The dilution box flow
conditions were established and checked at the start of the test using a gas
rotameter. During the test, injections to challenge the Minicams to confirm
their calibration were made at the dilution box. The dilution box injection
port supplies the challenge material into the line to the Minicams after the
dry air has already been mixed.

The Minicams were working to specifications and responding to the
challenges within the acceptable Tevels. The Minicams were indicating no
response to materials entering and exiting the fume burner. One night when
the dry air cylinder for the inlet and outlet dilution boxes for the fume
burner became empty, the Minicams started to show response to daughter
products of mustard on the strip chart recorder. This indicated that there
was a problem with the dilution box. After checking, it was found that the
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dry air flow had increased and prevented a sample from being taken from the
process streams. The dilution box at the stack was checked and found to be
working correctly. A1l three dilution boxes were removed from service and the
Minicams then sampled the hot process gas streams directly. The Tenax
preconcentrator tubes on the Minicams monitoring the fume burner inlet had to
be changed out frequently but the Minicams worked and provided real-time
readings of the hot process gas streams.

As a check that no agent was released, DAAMS tubes were taken, analyzed,
and confirmed that no mustard was present in the process gas streams during
the time that there was a problem with the dilution boxes.

4.4,.13.6 Concrete Core Samples

The concrete core samples taken from the pit after the test were ground
and extracted with solvent. The solvent was then injected into either a GC or
GC-MS for analysis. This provided quantification of mustard, dithiane, and
oxathiane. Other sulfur by-products may not be picked up by this method of
analysis.

4.4.13.7 Placement of Sampling Lines

The gas sampling lines used at the test site for continuous emissions
monitoring were polypropylene and were placed in a protective PVC piping
located under the duct going to the ID fans. The high temperature of the
ducting was sufficient to degrade the PVC and melt one of the gas sampling
lines inside the PVC to where it collapsed. The replacement of the line was
hampered by the high temperature of the ducting.

4.4.13.8 Thermocouples

The type K, 1/16 inch 304 stainless steel sheath, ungrounded junctions,
thermocouples exceeded specifications for monitoring the temperature profiles
in the concrete. The thermocouples had a Marlox high temperature transition
Junction connecting the extension wire to the thermocouple element. During
heat up, five of the 117 thermocouples in the pit gave noisy signals, as the
temperature readings varied considerably. Later in the test, the five behaved
and all 117 thermocouples provided good readings. These thermocouples used
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for monitoring the concrete temperature profiles during heat-up and cool-down
are recommended for future projects.

4.4.13.9 Data Acquisition System

The Data Acquisition System (DAS) operated continuously during the
operational test of the HGDS. During the field demonstration, there were
times where short durations of data were lost. This occurred when data
exchange via Windows Dynamic Data Exchange (DDE) had problems. This usually
occurred when too many operations were being performed on the DAS. Other than
a few problems with the DDE, the DAS performed to expectations.

The DAS allowed the operator to select the data update rate (15 seconds
to 1 minute) and the rate at which the data was archived (1,5, or 10 minutes).
During the field demonstration, data was archived every 5 minutes. The DAS
also allowed the operator to take a one hour snap-shot of the last hour of
data in a separate data file. The snap-shot allowed an operator to save high
frequency data for certain events so that if events changed rapidly, the data
could be stored for later analysis. During the field demonstration the
sampling rate was usually set at every 30 seconds.

The DAS performed reasonably well, except for several instances were the
system stopped archiving data. The reason appeared to be a timing conflict
with the software and the data highway. Little data was lost during DAS

stoppages.

4.5 STRUCTURAL CONSIDERATIONS

During the field demonstration, a large crack appeared on the loading
dock floor on the northeast corner of the building outside of the containment
area. It was determined that the cracking was the result of a localized
consolidation of the supporting soils under the loading dock floor. As the
heating process progressed, the water in the surrounding soils began to
evaporate. The soil consolidated and created the cracking in the slab. Also,
numerous hairline cracks were observed in the structural columns during
operation of the HGDS. These cracks were due to differential expansion of the
columns, and were anticipated. Substantial cracking between the cinder block
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walls of the building and structural columns was noted during HGDS operation.
This was theorized to be due to heat drying and shrinkage of the cinder block.
In all, damage to the building was superficial from a structural standpoint,
and did not affect the structural components of the building.

Although the integrity of the building was never in question due to the
superficial cracking, the cracks did require caulking to maintain negative

pressure in secondary containment.

Due to operational requirements, the west pit wall received a higher
temperature gradient than anticipated prior to the test. Since the pit walls
and floor of the west pit are now covered by the plenum, they have not been
inspected to determine the structural effects of the excess temperature
gradient to the pit wall. After decommissioning, a structural inspection of
the west pit wall (as well as the entire pit) will result in valuable
information for future projects.

4.5.1 Secondary Containment

During operation, personnel entry was prohibited into the secondary
containment for safety reasons.

"During the field demonstration, the air inlet louver to secondary
containment was sealed closed, when it was determined to be redundant due to
in-leakage through the building walls. Conversely during the cooldown period,
the air inlet Touver was propped opened to facilitate increased cooling.

4.6 OPERATIONAL SAFETY CONSIDERATIONS

The Final Safety Plan for the Field Demonstration of the Hot Gas
Decontamination System (September 1992) set personal protection standards and
mandatory safety practices for operations personnel. In addition, the Final
Operations Plan (February 1994) contained site-specific information and
provides -responses for contingencies that may arise during HGDS field
activities. The Final Operations Plan presented the site safety layout for
the HGDS operation, including exclusion zone, contamination zone, hot line
location, safety zone, and safety equipment location.
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Safe operation was the primary directive for startup and operation of
the HGDS system. Protection of plant operators and the general public was the
over-riding concern during all phases of the HGDS operation. A1l standard
operating procedures were developed with safety considerations as the prime
motivator. Safety issues were the primary drivers for the system design,
startup and operation logic, and control decisions. During startup and
operation of the HGDS, control decisions were made such that no health and
safety criteria were compromised.

Health and safety concerns generally determine the number of operators
required on the job site during system operation. Two plant operators are the
minimum number to handle the general duties during normal operations.

However, four operators were required at the site at all times during
operation to handle emergencies and follow contingency plans.

Operations personnel were issued, trained, and fit-tested with U.S. Army
M-17 respirators by an RMA representative. After start up, HGDS personnel
carried the M-17 on their person while onsite.

Site-specific safety and health briefings were conducted by safety
representatives for personnel who engaged in the HGDS operation. This
training specifically addressed procedures, monitoring, and safety equipment,
site layout, potential hazards, and emergency response.

Daily safety inspections were conducted during operation to ensure that
a safe work environment was maintained at the site. These inspections were
performed to detect, identify, and control potential hazards before accidents
occur.

Adequate communication facilities were a critical part of the safety
program. A public address system and hand-held 2-way radios were used by the
operators to alert personnel onsite of emergency situations. Telephones were
located in the control trailer and construction manager’s trailer to call the
RMA Fire Protection and Prevention Branch for emergency assistance.
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5.0 QUALITY ASSURANCE/QUALITY CONTROL CONSIDERATIONS

5.1 GENERAL

Quality control (QC) and quality assurance (QA) were an integral part of
the project through all phases of development. A quality assurance plan was
effective during each phase of the work, and contained requirements for design
control, change control, procedures, document control, QA/QC records, audits
and surveillances, control of purchased items and non-conformances, and
corrective actions. QA/QC requirements and procedures were established for
the preliminary design, detailed design, procurement, construction, and
operations tasks. Quality assurance for the design, procurement,
construction, and operations of the process equipment for the HGDS was the
responsibility of Parsons Engineering Science, Inc. Quality assurance for the
design, procurement, installation, and operation of emissions and agent
monitoring equipment for the HGDS was the responsibility of Battelle Columbus

Operations.

A Quality Assurance Manager (QAM) was assigned to implement the QA
requirements during performance of the project. This authority was exercised

by:

» Representing project management in quality-related matters

+ Interfacing with project personnel to ensure interchange on

quality requirements

» Providing assistance and guidance on matters pertaining to quality

o Evaluating the effectiveness of project/operational activities
through performance of surveillances and reviews, and by offering

recommendations for improvements

« Verifying conformance to requirements and completion of corrective

actions

¢ Reporting the status of QA activities to project management
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The QAM had the authority and independence to identify quality-related
problems, evaluate solutions, identify corrective actions, and verify
implementation of corrective actions.

5.2 DESIGN_PHASE

Quality assurance requirements for the preliminary design were presented
in the Quality Assurance Plan, Phase I, Tasks 1, 2, and 5 (November 1990).
This document focused on procedures and requirements for design verification
reviews, design control and changes, intradiscipline and interdiscipline

reviews, and recordkeeping.

The Quality Assurance Plan, Equipment Design Task (October 1991),
addressed QA considerations for the detailed design. Design activities were
controlled through the review process, including intradiscipline checks and
interdiscipline reviews. Drawings, specifications, and final design
calculations were verified, and documentary evidence was maintained. Design
documents were released for final use after verification was made that
comments were resolved and incorporated. The record of the checking and
review process included signatures and dates on routing records, approval
records, discipline check and interdiscipline review prints, and review

meeting minutes.
Project-specific procedures were developed for implementing the design

task QA Plan for the following areas:

o Design Control

« Design Development

o Intradiscipline Review

o Interdiscipline Review

« Peer and Technical Review

e Client Review

» Design Change Control

e« Control of Purchased Items and Services
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« Non-Conformance Control
« Control of Processes

» Inspection

« Test Control

o Recordkeeping

Two surveillances were conducted during the design phase. Minor
deficiencies were noted and corrective actions were implemented.

5.3 PROCUREMENT AND CONSTRUCTION

The Final Quality Assurance Plan, Procurement and Construction
Management Tasks, detailed QA requirements for the procurement and
construction phases of the project. This document ensured that the materials
and equipment purchased and construction work performed met the quality
standards of the specifications and drawings.

Quality assurance requirements for indoctrination and training,
reporting, tracking, auditing, and management assessment were stated in the QA
Plan. In addition, detailed QA requirements are specified for the following
elements applicable to the procurement and construction tasks:

« Project Organization

QA Program

» Design and Specification Change Control
» Document Control

e QA and Project Record Control

» Procurement Document Control

. Control of Processes

« Control of Purchased Items and Services
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o Control of Measuring and Test Equipment
+ Identification and Control of Items

« Inspections

« Test Control

« Inspection, Test, and Operating Status
« Control of Non-Conforming Items
 Corrective Action

« Surveillances

Instructions, Procedures, and Drawings

Project-specific procedures for each of these categories were developed
and presented in the Construction Management Manual (December 1992). All
technical personnel and task managers were required to review the QA Plan and
procedures, and sign an acceptance form, verifying their concurrence with the
conduct of the work. Quality standards for procurement, materials acceptance,
and construction were presented in the General Construction Specifications and

Drawings, and Long-lLead Equipment Specifications.

During construction, the contractor was responsible for the quality of
construction, while the Resident Construction Manager (RCM) had the
responsibility to effectively implement the QA program. The RCM performed the

following activities for this purpose:

o Monitored compliance of the construction contractor with regard
to quality requirements of the design documents

» Monitored compliance of the construction contractor and vendors
with applicable federal, state, and local codes, standards and
regulations, and commercial practices and standards
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e Functioned as the client’s onsite representative in matters
pertaining to specification or design change control and the
acceptance of services, material, and equipment

« Interfaced with the QAM on matters pertaining to quality
» Ensured that quality-related issues were identified and reported

» Ensured that approved and documented corrective actions were
implemented by the construction contractor or vendors

« Maintained appropriate QA records and documentation in accordance
with task record control requirements

A Quality Assurance Surveillance of the HGDS was conducted by a Battelle
PNL representative on the dates of January 10 to 12, 1994. A Source
Verification Report (SVR) was completed by Battelle PNL and documented the
activities and deficiencies found or observed during the performance of the

surveillance.

The SVR noted three Findings and two Observations. The SVR was received
on January 25, 1994. A written response was required for Findings #1 and #2
within 30 days from the receipt of the SVR, while a written response was
required for Finding #3 within 5 days from the receipt of the SVR.
Observations #1 and #2 only required a written commentary to be submitted
within 30 days from the receipt of the SVR. The focus of the responses
included: 1) how to resolve the noted deficiency, 2) how to prevent further
occurrence of the deficiency, and 3) a date that listed when the changes would
be implemented. Response to the SVR was accomplished in a timely manner and
with all responses and commentary accepted by Battelle PNL.

A summary of the Findings, Observations, and Responses is as follows:

Finding #1: Adequate indoctrination, training and evaluation of
personnel assigned to the HGDS project as required by the Final Quality
Assurance Plan (QAP). Section 3.3 of the Quality Assurance Plan for the Field
Demonstration of the Hot Gas Decontamination System - Procurement and
Construction Tasks provides for the indoctrination and training of personnel
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performing activities affecting quality. This section requires that task
participants including the construction management be "qualified by
educational training, technical knowledge, and/or experience to perform
assigned functions." Objective evidence that evaluation, training and
indoctrination had occurred was not provided. It was acknowledged that the
appropriate documentation (QA Acceptance form) had not been prepared.

Response to Finding #1: The deficiency was in record keeping for the
Construction Management Task only. Indoctrination, training and evaluation of
personnel were immediately performed according to the project quality
assurance (QA) requirements for the Construction Management Task. During the
Design Task, indoctrination, training and evaluation of personnel were
performed with the appropriate record keeping to meet QA requirements. QA
Acceptance Forms were distributed to all appropriate personnel, signed, and
filed in the project files. During the field demonstration phase, all Test
Engineers and Lead Discipline Engineers were required to review the Operations
Addendum to the QA Plan and sign a new QA Acceptance Form.

Finding #2: Not all items and materials designated in Section 9.2 of
the Final Quality Assurance Plan were identified and controlled from receipt
to installation. Section 9.2 designates materials and items to be identified
and controlled on the HGDS project. The controls were required to be
implemented in accordance with procedure ES-PQAP-08-DE-01. It was observed
during the walk down that items on the list were not being identified and
controlled. It was acknowledged that the list of controlled materials was

inaccurate and needed revision.

Response to Finding #2: The list of items to be controlled, as listed
in Section 9.2 of the HGDS Procurement and Construction Management Task QA .
Plan, was acknowledged to be inaccurate and was revised to require materials
control on a revised Tist of items. The new list of items was identified,

controlled, and traceable.

Finding #3: The qualifications for personnel performing special
processes and inspection were inadequate. Procedure ES-PQAP-10-DE-01
requires that inspections be performed by qualified personnel. The Final
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Construction Specifications for the HGDS (Section 15052-6, para. 1.7.3.1)
requires the individuals performing visual weld inspection be a Certified
Welding Inspector in accordance with AWS QC-1. No evidence could be provided
that the inspector (Richard Moore) had such a qualification. The HGDS Final
Construction Specification required that the code and procedure under which
each welder is qualified for shall be stated on the certification of the
welders qualification tests. It was noted that the welder qualification
documents for Thomas Floyd Steel (dated 11/6/92), James Harris (dated
11/6/92), Mike Hardeman (dated 11/12/92) and Curtis Ricks (dated 11/12/92) did
not reference the welding procedure that the welder had qualified for.

Response to Finding #3: Al1 visual weld inspections were certified by
Mr. Leaster Stigall who is a Certified Welding Inspector in accordance with
AWS QC-1. A certificate was submitted to Battelle PNL. Furthermore, another
independent visual welding inspection in accordance with AWS QC-1 was
performed by MQS Inspection, Inc. on February 17, 1994. A1l visible field
welds were reinspected and repaired, as necessary, and reinspected.
Inspection reports and a Certified Welding Inspector certificate were filed
for the record. The code and procedure under which each welder was qualified
was reissued by Intermountain Testing Company (ITC), which conducted the
welder qualification tests. All necessary qualification documents were

reissued.

Observation #1: It was noted that the separate, monthly QA reports as
required by Section 3.4 of the QA Plan have not been prepared.

Response to Observation #1: Each HGDS Monthly Status Report, submitted
to Battelle PNL addressed QA status reports. The Project Quality Assurance
Officer contributed to the report as required.

Observation #2: It was observed the Request for Information Reports
(RFI) were signed by the Resident Construction Manager whereas ES-PQAP-03-DE-
01 requires the review and approval of the Project Director or the Lead
Mechanical Engineer for mechanical/design revisions. For structural design
revisions, review and approval by the Project Director or the Lead Structural
Engineer is required.
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Response to Observation #2: The implementing procedure utilized for
design and specification control (ES-PQAP-03-DE-01) required an unnecessary
level of control that exceeded ES-PQAP requirements and was revised (Revision
3/2/94) to accurately document the process that was utilized for the HGDS
procurement and construction management activities.

5.4 PROCESS OPERATIONS

Quality assurance for pre-operational testing and system operation was
governed by the Final Quality AssurancelP]an, Procurement and Construction
Management Tasks as amended with an Addendum for the operations phase.
Quality control requirements for the pre-operational systems tests and
operations were presented in the Final Operations Plan (February 1994).
During testing and operations, the test engineer on duty performed QA
monitoring of the field demonstration.

Prior to full-scale operation of the HGDS and heatup of the pit,
extensive pre-operational testing of the system and components was required.
Quality control activities during the pre-operations phase consisted of
equipment and system inspections, tests, evaluations, and surveys, as required
in the specifications and drawings. Appropriate certification reports and
documentation were completed for each test or inspection activity. Pre-test
activities which occurred prior to plant operation included the following:

« Component checkout and acceptance testing: each element of the
HGDS was tested and verified as functional

e Subsystem tests: each subsystem was operated and verified as

functional

o Systemization Test: the entire HGDS was operated with the Mustard
Thaw Pit off-line to verify the functionality of the system

e Fume Burner Challenge: a non-hazardous organic compound was
injected into the system to measure system destruction efficiency;
the system was operated in the same mode as the Systemization Test
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« Final Operational Test Certification of the Instrument and Control
System: Instrument technicians tested and verified proper design,
installation, and operation of instruments and controls over a
range of operating conditions

« Government Operational Readiness Evaluation (ORE): USAEC and
PMRMA representatives examined construction and installation
records to determine system readiness

e Government Pre-Operational Survey: USAEC and PMRMA
representatives surveyed the HGDS plant facility, operator and
test engineer personnel qualifications and training, and
operations and safety procedures to ensure that the project met
government standards

Quality assurance elements which received special emphasis during the
pre-operational testing and operations phase included:

Design and Specification Change Control

« QA and Project Record Control

« Control of Purchased Items and Services
» Control of Measuring and Test Equipment
» Identification and Control of Items

« Inspections

e Test Control

+ Inspection, Test, and Operating Status
« Nonconformance Control

o Corrective Action

e Surveillances
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Project-specific procedures for each of these elements were prepared and
followed.

5.5 SAMPLING AND ANALYTICAL

5.5.1 General

Quality control and quality assurance were applied to all activities
associated with collection of test data, including compilation and review of
analytical, emission, and sampling data. Regarding sampling, analysis, and
data, QA/QC was applied to the thermocouples used to monitor the concrete
temperatures, the continuous emissions monitors (CEMs), stack sampling, agent
monitors (Minicams), and chemical analysis of samples. A Final Sampling and
Analysis Plan (February 1994) was prepared and approved by USAEC and PMRMA for
conduct of data gathering activities. This document stated data quality
objectives, sampling methods and custody procedures, calibration procedures
and frequency, analytical methods, data reduction, validation and reporting
requirements, quality control procedures, precision and accuracy requirements,

and performance of audits.

An Onsite Precision and Accuracy (P&A) Test Plan and Quality Assurance
Plan for the Minicams were prepared and approved by USAEC and PMRMA. The P&A
Test established certification requirements for Minicams, and requirements for
operators to complete an operator proficiency demonstration. The QA Plan for
the Minicams addressed such issues as reference materials, certification,
operator training, calibration and challenge, sample collection and analysis,
documentation, and quality control requirements.

Specific details and results regarding performance of the QA/QC program
for the sampling and analytical data are in the following sections of this

report.

5.5.2 Field Sampling

QA/QC of sampling systems included following the EPA Sampling Method
operating procedures, which establish the calibration frequency requirements
and acceptance criteria. Standard procedures required calibration of all
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equipment immediately prior to and after field sampling. These calibrations
were done using established protocols, including EPA-approved, ASTM, and/or
National Institute of Standard and Testing (NIST)-traceable reference
equipment where applicable. Calibration frequencies, 1imits, and results are
shown in Table 5.1.

Required calibrations specified in sampling procedures were performed on
sample train equipment prior to commencement of sampling activities. If at
any time during testing, the operator had reason to believe a piece of
equipment may no longer be in calibration, a recalibration was performed to
verify accuracy. ’

Equipment which required calibration included meter boxes, thermocouples,
nozzles, and pitot tubes. Referenced calibration procedures were followed
when available, and the results were properly documented and retained in a
calibration log book. The log book was available onsite for review and is now
part of the project files. If a reference calibration technique for a
particular piece of apparatus was not available, then a state-of-the-art
technique was used. A discussion of the techniques used to calibrate the
sampling equipment is presented below.

Sampling Nozzle Calibration

Calculation of the isokinetic sampling rate requires that the cross-
sectional area of the sampling nozzle be accurately and precisely known. All
nozzles used for Methods 29/421 sampling were thoroughly cleaned, visually
inspected, measured, and calibrated.

Temperature Measuring Device Calibration

Accurate temperature measurements are required during source sampling.
Bimetallic stem thermometers and thermocouple temperature sensors were
calibrated. Each temperature sensor was calibrated at a minimum of three
points over the anticipated range of use against an NIST-traceable mercury-in-
glass thermometer. All sensors were calibrated prior to field sampling on a
semi-annual basis. The thermocouples used in the pit were calibrated before
installation and could not be recalibrated once cemented in place. Each of
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the Type K thermocouples used in the pit were calibrated with instruments
traceable to NIST. They were calibrated at four different temperatures
ranging from 40 to 350 °F. Al1l thermocouples were within plus or minus 1 °F.
Several thermocouples, along with the lead wire and junction taken at random,
were placed in an oven and taken to 700 °F. No deterioration was detected.

Dry Gas Meter Calibration.

Dry gas meters (DGMs) were used in Methods 29/421/23/5 trains to monitor
the sampling rate and to measure the sample volume. A1l dry gas meters were
calibrated (documented correction factor) prior to departure of the equipment
to the field. A post-test calibration check was performed which agreed with
pre-test calibration to within plus or minus 5 percent.

Prior to calibration, a positive pressure leak-check of the system was
performed using the procedure outlined in Section 3.3.2 of EPA Document 600/4-
77-27b. The system was placed under approximately 10 inches of water
pressure, and a gauge oil manometer was used to determine if a pressure
decrease could be detected over a 1-minute period. Any leaks detected were
eliminated before actual calibrations were performed.

After the sampling console was assembled and leak-checked, the pump was
allowed to run for 15 minutes. This aliowed the pump and DGM to warm up. The
valve was then adjusted to obtain the desired flow rate. For the pre-test
calibrations, data were collected at orifice manometer settings (delta H) of
0.5, 1.0, 1.5, 2.0, 3.0, and 4.0 inches of water pressure. Gas volumes of 5
ft3 were used for the two lower orifice settings, and volumes of 10 ft3 for
the higher settings. The individual gas meter correction factors (Y;) were
calculated for each orifice setting and averaged. This method requires that
each of the individual correction factors fall within 2 percent of the average
correction factor, or the meter must be cleaned, adjusted, and recalibrated.
For the post-test calibration, the meter was calibrated three times at the
average orifice setting and vacuum used during the actual test.
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Analytical Balance Calibration

Analytical balances were calibrated over the expected range of use with
standard weights (NIST Class S). For field balances, the measured values must
agree within + 0.1 g. For laboratory analytical balances, the tolerance is ¢
0.1 mg. The balances were calibrated prior to the field measurement program.

Preventive Maintenance

In addition to required calibrations, preventive maintenance was used to
minimize the downtime of crucial sampling equipment due to component failure.

Prior to the field testing, all sampling systems were assembled and
checked for proper operation. At this time, any worn or inoperative
components were identified and replaced. In addition, an adequate inventory
of spare parts was maintained to minimize equipment downtime. This inventory
emphasized those parts (and supplies) which:

* Are subject to frequent failure,
« Have limited useful lifetimes, or
e Cannot be obtained in a timely manner should failure occur.

Examples of available spare parts and supplies are summarized in Table
5.2. Also, the Field Sampling Manager was responsible for maintaining contact
to support unforeseen requirements and to expedite shipment of materials to
the field site. Major replacement items such as meter boxes and probes were

kept ready at the sampling location.

5.5.3 Laboratory Analysis

5.5.3.1 Sampling for Trace Elements

Determination of the trace elements was done using inductively coupled
plasma atomic emission spectrometry (ICP-AES), for chromium, cadmium, and
nickel. Atomic absorption spectrometry was used for arsenic and with cold
vapor/silver amalgamate for mercury.
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TABLE 5.2 LIST OF SPARE PARTS FOR FIELD SAMPLING

Train Glassware Tubing

Pump Thermometers

Dry Gas Meter Various fittings

Probe sheaths Thermocouple readouts

Heat tape Pressure gauges/regulators
Variac Probe liners
Thermocouples Pitot tubes

Rotameters Reagents

Extension cords

The ICP-AES and atomic absorption instruments were calibrated before
each analysis of sample batches. The calibration procedure described here
applied to both ICP-AES and atomic absorption techniques.

Calibration consisted of analyzing standards (Baker Instra-Analyzer from
J. T. Baker) of known metal concentrations prepared at three different
concentration levels, and performing a linear regression calculation.
Calibration standards were prepared using an acid matrix that was as close as
possible to the actual samples. After calibration of the instrument, an
initial calibration verification (ICV) standard was analyzed to verify that

 the instrument was calibrated. The ICV standard consisted of a reference

material with known elemental concentration. A blank (distilled, deionized
water) and a continuing calibration verification (CCV) standard (prepared by
J. T. Baker Chemicals) was run at a minimum frequency of 10 percent while
analyzing the samples. A percent recovery for the CCV standard of 100 + 25
percent was considered adequate to continue with the analysis. A1l recoveries
were within this 1imit. The last sample to be analyzed was a CCV standard and
a blank to test for instrument drift.
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5.5.3.2 Sampling for Volatile Organic Compounds

Volatile organic compounds in Summa cans were analyzed using gas
chromatography/mass spectrometry (GC/MS) techniques. A multi-component
mixture containing the 41 screening compounds were used to calibrate the
analytical instrumentation for this analysis. The calibration mixture was
derived in a high pressure cylinder (1,000 psig) at a nominal concentration of
200 ppb (each species). The cylinder was cross-referenced to several NIST
standards. However, for most of the 41 components, primary standards are not
available from NIST. For these compounds, the cylinder contents were
referenced against standards generated by static dilution in a 17.3 m3
Teflon®-Tined environmental chamber.

The calibration cylinder was used in conjunction with a gas-phase
dilution system to generate low ppb level mixtures. Humidified zero air
(Aadco, Inc.) served as the diluent gas. The dilution system was equipped
with mass flow controllers which were calibrated with a soap film bubble meter
(referenced to NIST). The cylinder and the dilution system were used to
generate a multi-point calibration curve that covered the expected
concentration range of the target compounds (0 to 200 ppb). After
establishing linear behavior of the instrument over the above concentration
range, a single point calibration was used prior to sample analysis each day
to track the performance of the GC/MS system. A 10 percent control limit was
used for daily calibration checks of the GC/MS.

5.5.3.3 Sampling for Acid Gases

The determination of hydrogen chloride (as C17) was performed by ion
chromatography. Samples were injected using either manual injection or an
autosampler. After calibrating the instrument with a minimum of three
standards (J. T. Baker) prior to sample analysis, an instrument calibration
verification (ICV) standard (J. T. Baker) was analyzed; CCV was also analyzed
at a minimum frequency of 10 percent during sample analysis. A percent
recovery within 100 + 20 percent for the ICV and CCV standards was required.
If the ICV and CCV analysis results fell outside these limits, the remedial
action was reanalysis, repreparation and reanalysis, or recalibration and
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reanalysis. Samples yielding analysis results that are greater than 25
percent above the highest standard were diluted to fall within the limits of
the calibration curve.

5.5.3.4 Sampling for Chemical Agent (Gaseous)

Single point calibrations (challenges) were performed at the beginning
of each sampling day and after every 4 hours of continuous operation.
Calibration standards were available for mustard concentrations to provide a
challenge of 1 TWA (0.003 mg/m3). Once each day, the Minicams underwent a
complete calibration using five different concentrations. During pre-
operational QA reviews, a problem with the Minicam flowmeters was found. The
flowmeters used on the Minicams to measure the gas flow rate to the Minicams
had expired calibrations due to delays in the project. The flowmeters were
returned for calibration after the field demonstration and found to be within
acceptable 1imits. They were all less than 1 percent from calibration, well
within performance specifications. They were not returned before the test due
to a long turnaround time for calibration.

5.5.3.5 Sampling for Gaseous Emissions

Continuous gas emissions were monitored at the outlet of the fume
burner. The emissions monitored were oxygen, carbon monoxide, carbon dioxide,
sulfur dioxide, and nitrogen oxides. Hydrocarbons were also monitored at the
inlet to the fume burner. Quality assurance was maintained through routine
calibration of the instruments.

Gas samples were pulled from the appropriate location through sampling
lines to the continuous gas monitors. The gases were filtered and condensates
were removed using liquid traps. The sampling pump moved the gases through
the monitoring system. The analyzers provided a 0-1 VDC signal to the data
acquisition system.

The gas flow rate to each gas analyzer was controlled by a small gas
rotameter. The flow rate varies by analyzer, but was approximately 0.5 liter
per minute.
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The gas analyzers were calibrated twice daily. The zero was checked
using high purity nitrogen. The span was checked by using a span gas mixture
of $0,, 0,, CO, CO,, NO,, and methane in nitrogen. The zero and span gas were
connected to the sampling system by a valving arrangement so each analyzer
could be calibrated. The calibration was done in the morning and evening each
day, and Togged in the laboratory notebook. The monitors were off-line during

calibration.

The daily zeroing and spanning of the analyzers comprises the quality
assurance, along with inspection of the sampling system for leaks.

Records of calibration, maintenance, and sampling system changes were
documented with waterproof ink in the laboratory notebook. The data
acquisition system recorded the output signals from the gas analyzers.

5.5.3.6 Sampling for Chemical Agent (Solids and Swipes)

The purpose of collecting concrete core samples and subfloor soil
samples and swipes from surfaces in the pit was to detect the presence of the
agent distilled mustard (HD) and its breakdown products. Nine concrete cores
were obtained, six from the floor of the pit, one from each side wall of the
pit, and one background sample obtained from the floor of the southernmost
thaw room, which was once used for offices. Swipes samples were taken from
tank, floor, and wall surfaces. In addition, two duplicate core samples were
drilled next to other samples. Subfloor soil samples were collected from the
bottom of each hole drilled in the concrete.

5.5.4 Sample Chain-of-Custody

A1l samples taken in the pit and generated from emissions monitoring
were taken according to the Sampling and Analysis Plan. The swipe samples
used analytical-grade hexane on sterile gauze. Several process blanks were
taken during the swipe sampling process and submitted for analysis. The swipe
blanks were gauze pads wet with hexane and placed into the sample bottle
without contacting any surface in the pit. The swipe samples were placed into
certified clean glass jars, labeled with a sample 1abel, and taped shut with
Teflon® tape followed by electrical tape. The samples were listed on a
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Chain-of-Custody (COC) form and placed in a cooler that was sealed with
tamper-proof tape. Similar procedures were done with all the other samples
generated from the field demonstration test.

5.6 DATA REDUCTION, VALIDATION, AND REPORTING

Data validation consists of verification of calculation methodology;
consistency of raw, reduced, and summarized data tables; comparison to
expected results; and consistency of results among multiple measurements at
the same location.

Field sampling data was validated initially by the Field Manager based
on his judgement of the representativeness of the sample, maintenance and
cleanliness of sampling equipment, and adherence to sample collection
procedures defined in the Sampling and Analysis Plan. The field manager also
validated the data on a daily basis based on: (1) process conditions during
sampling or testing, (2) adherence to the acceptance criteria given in the
Sampling and Analysis Plan, and (3) acceptable performance evaluation and
technical system audit results conducted by project staff.

When the data set was completed, the Field Manager performed an overall
review of the data. This review considered (1) the above criteria, and (2)
the consistency and reasonableness based on a knowledge of the site
characteristics and the specific location of individual samples. The review
also included an evaluation of the data in terms of the quality assurance
objectives outlined in the Sampling and Analysis Plan. The quality control
criteria for data validation included data consistency, duplicate samples,
solvent blanks, solvent with spikes, tests for outliers, and transmittal
errors.
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6.0 RESULTS AND DISCUSSION

6.1 SAMPLING AND ANALYSIS RESULTS

Several types of samples were taken in the mustard pit before and after
the field demonstration, to verify the effectiveness of the Hot Gas process.
These include concrete core samples in the floor and ventilation tunnel (west
of the pit), soil samples beneath the floor, paint and wipe samples from the
tanks, and samples of liquid in the sump. Figure 6.1 shows the location of
the baseline and post-operation samples taken in the mustard pit. The post-
operation samples were located within 12 inches of the baseline samples to
provide an accurate comparison.

It is noted that the soil beneath the mustard pit was not included in
the target area for decontamination in the field demonstration of the HGDS.
However, since the soil near the concrete was subjected to heat from the
process, sampling and analysis was performed on the soil to evaluate the
effects of the Hot Gas process.

No mustard agent was detected in the concrete, soils or tank surfaces
after the field demonstration, while the original baseline samples indicated a
substantial amount present. Even though the baseline samples were taken five
years prior to this field test, the persistence of the contamination is
evident from the time of last active H operations (1974) in the Building 537
pit to the time of sampling (1989). A comparison of results of the baseline
and post-operation analytical testing for mustard agent and its primary
byproducts (oxathiane and dithiane) is presented in Table 6.1. This
information indicates that the Hot Gas process was effective in fully
decontaminating the target from mustard agent. It is noted that by-products
remained in low concentrations after the field demonstration.

Sample Collection

A period of four days was allowed after shutdown for the pit to cool
before the samples were taken. This permitted the mustard pit to return to
near-ambient temperatures, as required for intrusive concrete and soil boring

022-1:\723542\39.D0C 6-1




lllllll-ll"lll"l'
suoL1ed07 bul|dwes au0) 19 a4nbL 4

suoheso] Sundumg $jeso) !E@

yuoRvse] Jujdureg 9ies00 UoRIUOWS(] PRSI ADH UsN

..llll! GV.MN

x

P Vopseie @

.82

0191

Y

L7 L L7777

ANVL
ONITTOH N
QUYISAN

1sva

4L JL

ST NN IXT™

WN

BN N U N . U N W N . Y

[T1]

ANYL
O34 OVA

«01

6—Zl



MM TS/TYSETLITTO

"W3/8H 17 ST SUBIYIEX() PUE SUEIII JO 'JOJN 'W8/3t G0 ST AH JO [9A9'] UONEIYNUEN) Wawimy = "JON

"(8861 Tudy 1) weidord DO/VO VINVHLYSA Suisn (QH 3/3r 6,°1) ymar] Smpodsy paynie) mojed = TYOG

"(1s31 6861) (W3/3d 6600 aueryip ‘w3, 61°0 = suBlyEXQ pUE (JH) W] UopBpUEND) mofed = TOH
"sjdwres jo wopoq,doy 10 wonoq/s[ppruu/do 0y puodsariod o) ‘yeadde siequnu sjdyjnw a1ogm |

"6861 Ul powiojsod SISA[EUY

"0001:1 painjip s[dueg ,

TONW > TONW> TOW | 10g9/104 | T109/109 TIO9/ T804 1oNp UONE[USA 1Y
00'C 00°'1 TONW 79°0 0S°'0 T304 1onp UOEIUSA 9je10U0D
r4&0)
/6€°0/TON> | 91°/SE€°0/ TON > TON 9b°0 104 6L°€ jue) Iseq JO pus qUON 9je10U0D
$8°L/OP°1/69°0 | 16°1/61°0/1°0 TONW 8¢ 6'€ T4O9 Jue) 159 JO YUON oS
0€/€1/109 | 11/4°L/109 Sp/81/104 JUE} 1S9 JO YUON 83915000
(30ye) pijos
TONW> ZTON> TONW *19¥ 104 +¥08T dumg | (e30joq) pinbiy
8LYITTYI6TS | OL'O/ET1/1'1 TON € €1° 96 duuns jo 3seg Jios
TON> TON> TOW | 0Z2I/T'S | €6°1v°1/€9°0 £¢/v 1/ T9049 duns jo isey 93210000
TON> TON > TONW 104 104 104 Jue) Jseg pus YUON adip
TONW> TONW> TONW 43 104 104 U8} IS PUS YUON odim
TON> TONW> TONW SE°9 91°C L8 Jue WNnoeA yureg
8/5d 8/3d 8,8 §/8d 3/8d 3/8d
auenIq auenpexQ ad | swemnqg | suernpexQ aH uoneI0] Jrdureg jo ad4 ],
PPV *310J0g

LSHL SADH YA.LAV ANV TIOJd4d SISA'TVNY 1°9 H1dVL




sample collection. Swipe samples from the surfaces within the mustard pit
were also collected for analysis.

Concrete and soil samples were retrieved using a 2 inch core and were
placed in stainless steel sleeves, labeled, and tagged with chain-of-custody
(COC) labels. Swipe samples were collected in certified clean amber glass
wide-mouth jars, and were labeled and tagged with COC labels. The samples
were then transported in a COC tagged insulated container to Building 1710
(TVA Operations Center) for temporary storage for 20 days in a refrigeration

unit at 4 °C. The samples were transported by the analytical staff to the RMA

Analytical Agent Laboratory (AAL) for unpacking, inventory, photographic
recording, extraction, and analysis. COC reports for each sample were

maintained throughout the sampling, transportation, unpacking, and analysis
phases.

Sample Extraction and Analysis

A11 samples collected underwent extraction procedures in the RMA AAL. The
discussion of the sample extractions and subsequent analyses is divided into
the following three sections: 1) Swipe Sample Extraction and Analysis, 2)

Concrete Core Sample Extraction and Analysis, and 3) Soil Sample Extraction
and Analysis.

Swipe Sample Analysis

Swipe samples were unpacked and inventoried in the RMA AAL. Each swipe
sample consisted of one 2" x 2" section of 12-ply medical gauze completely
submerged in a 10 mL solution of analytical-grade hexane. Each swipe sample
was treated in the same manner, during both sampling and analysis. Sample
Jars were vortexed for a period of 30 seconds, followed by a 5 minute
"settling" period. Three 1 mL aliquots were then transferred into three 1.2
mL amber glass gas chromatograph vials and sealed with Teflon septa caps. The
first of the three vials was used for HD analysis by Gas Chromatograph (GC),

the second for HD by-product analysis, and the third retained as an archive
sample.

A1l swipe samples were analyzed for HD by Gas Chromatograph-Flame
Photometric Detector (GC-FPD) on a Hewlett-Packard® 5890 Series II GC.
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Prior to analysis of the swipe samples, the GC was calibrated with
standards in a solution of analytical-grade hexane at the following
concentrations: 0.5 pg/mL, 1.0 ug/mL, 2.5 ug/mL, 5.0 ug/mL, and 10.0 ug/mL.

Calibration standards were formulated using the following procedure. A
1.0 mL solution of 5.14 mg/mL HD Chemical Agent Surety Analytical Reference
Material (CASARM) Stock solution was obtained from the RMA AAL Exempt Dilute
Solution (XDS) custodian prior to the formulation of each calibration solution
lot. A total of 10 mL of each calibration standard concentration 1ot was

formulated at a time.

Samples were analyzed on the GC in the following sequence: Calibration
Curve, Solvent Blank, Spiked Blank, Sample 1, Sample 2, Sample 3, Sample 4,
Calibration Standard, Samples 5, 6, 7, 8, etc.

6.1.1 Swipe Sample HD Analysis Results

The samples analyzed for the presence of HD were all less than (below)
the Minimum Quantitation Level (MQL) (0.5 pg/gram). The HD by-products were
detected at levels within the calibration range (0.1 pg/gram to 7.0 ug/gram)
or they were not detected above the MQL (0.1 pg/gram for Oxathiane and
Dithiane). Data from the swipe sample analyses is presented in Table 6.2.

Swipe Sample HD Byproduct Analysis

A11 swipe samples were analyzed for HD by-products by GC-FPD (sulfur
mode) on the Hewlet-Packard® 5890 Series II GC. The samples were analyzed as
described above for the swipe sample HD analysis.

Prior to the analysis, the GC was calibrated with standards suspended in
a solution of analytical grade Hexane. The calibration standards were
prepared from a 1.0 mL aliquot of 10.09 mg/L stock HD by-product solution.

A1l calibration standards were formulated using the following process:

A 1.0 mL solution of 5.14mg/mL HD CASARM Stock solution was obtained from the
RMA AAL Exempt Dilute Solution custodian prior to the formulation of each
calibration solution Tot. A total of 10 mL of each calibration standard
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concentration lot were formulated at one time. The calibration stock
solutions were created using the following dilution formulas:

0.5 ug/mL = 1.0 pul (5.14 mg/mL) into 10.0 mL Hexane
1.0 pg/mL = 1.9 ul (5.14 mg/mL) into 10.0 mL Hexane

2.5 ug/mL = 4.9 ul (5.14 mg/ml) into 10.0 mL Hexane
5.0 ug/mL = 9.7 uL (5.14 mg/mL) into 10.0 mL Hexane

10.0 pug/mL = 19.5 ul (5.14 mg/mlL) into 10.0 mL Hexane

Prior to analysis of the HD by-product samples, the GC was first
calibrated with standards suspended in a solution of analytical grade Hexane.
The calibration standards were prepared from a 1.0 mL aliquot of 10.09 mg/L
stock HD by-product solution provided by the technical staff of the RMA AAL.

The calibration solutions were prepared as follows:

0.5 ug/mt = 250 ul (10.09 mg/L) into 5.0 mL Hexane
1.0 pg/mL = 500 uL (10.09 mg/L) into 5.0 mL Hexane
2.5 pg/mL = 1250 uL (10.09 mg/L) into 5.0 mL Hexane
5.0 ug/mL = 500 uL (10.09 mg/L) into 500 uL Hexane
7.0 ug/mL = 700 uL (10.09 mg/L) into 300 uL Hexane

Samples were analyzed on the GC in the following sequence: 5 Point
Ca]ibration Curve, Solvent Blank, Sample 1, Sample 2, Samp]g 3, Sample 4,
Calibration Standard, Samples'5, 6, 7, 8 on ascending in numerical order.

The results of the swipe sample analysis was within acceptable ranges,

and no problems were encountered during the analysis. No detectable levels of

HD by-product contamination were found in any swipe sample. Table 6.2
presents the analytical results for the swipe sample HD by-product analysis.

6.1.2 Concrete Core Sample HD Extraction

Concrete core samples were unpacked and inventoried in the RMA AAL. A1l
sample sleeves were intact with COC seals in place. Each sleeve was opened at
the top, and the contents were emptied onto a plastic-backed absorbant pad.
Observations of the contents were noted in the Laboratory Record Notebook
(LRB) Number 46882 (pp. 46882-91 to 46882-95). Concrete cores were segregated
into three distinct layers, labeled "I", "II", and "III", which correspond to
the "Top", "Middle", and "Bottom" of the core section respectively. A
description of each concrete sample is presented in Table 6.3.

The time duration between when the samples were collected and when these
samples were analyzed was 20 days. A1l samples analyzed which contained the
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77-15

80-19

80-21

80-23

80-28

81-1

81-6

81-11

82-2

82-4

82-6

82-9

82-12

82-14

TABLE 6.3 CONCRETE CORE OBSERVATIONS

Each layer (section) consisted of a 6 inch piece of concrete core,
beige in color. The bottom core piece was somewhat moist.

(I) 6 inch piece of concrete core, beige in color, containing
particles of red rock. (II) - outside layers of sample are light
brown. (III) - outside of sample is beige containing particles of
red rock, inside of sample is black in color and moist in
consistency.

(I) Many small pieces of concrete, beige in color, containing
particles of red rock. (II) Small pieces of concrete, beige in
color, containing particles of red rock. (III) Small pieces of
concrete, beige in color, containing particles of red rock.

(I) - 3 inch piece of concrete, beige on the outside, beige and
containing red rock on the inside. (II) - 3 inch piece of
concrete, beige outside, beige and containing black rocks on the
inside. (III) - 3 inch piece of concrete, beige outside, moist
and light brown inside.

(I) - 1-3 inch piece of beige concrete. (II) - Several black
colored rocks. (III) 1-3 inch piece of beige concrete.

(I),(II), (III) - A1l three samples were a 3 inch piece of
concrete with red rocks embedded.

(I) - 6 inch piece of concrete containing red rock. (IT) - A
white 6 inch piece of concrete containing some colored rock.
(ITI) - 3 inch piece of concrete dark beige in color.

(1) - 6 inch piece of concrete containing small colored rocks.
(II) - Blackish concrete material. (III) - 6 inch piece of
concrete containing a few colored rocks.

(I), (II), (III) - This core sample consisted of a 12 inch piece.
The sample was broken into 3 pieces. Samples were beige in color
and contained rocks.

(I) - 3 inch piece of concrete, beige in color. (II) - 3 inch
piece of concrete beige in color, containing colored rocks.

Samples taken from 2-8 inch pieces of concrete containing colored
rocks.

Sample I, II, and III taken from one 8 inch piece of concrete and
oae 6 inch piece of concrete. Core samples contained sand in
them.

Treated painted end of sample as top. Beige in color and
containing rocks. Not labeled as to top and bottom of sample.

Three 3 inch pieces of concrete containing colored rock. Samples
also contained black rock.
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"amber/yellow" contaminant were submitted for analysis via GC/MS to determine
the identity of this contaminant and since the contaminant interfered with GC
analysis. This procedure was followed for all sample matrices.

Approximately 12.0 grams of core material was removed from each layer by
a chisel and hammer. The samples were crushed by a custom-made pulverizing
unit constructed of stainless steel.

A 10.0 mL solution of Analytical Grade Chloroform (B&J Brand procured in
Denver) was added to each 10.0 gram layer sample. The mixture was agitated by
vortex for a period of 30 seconds and then allowed to settle for a period of
15 minutes. A 300 uL aliquot was collected by syringe from each sample
solution. The syringe was then fitted with a 0.45um filter paper (ALLTECH Lot
No. GO77031) in a syringe adaptor. Then a 1.0 mL of the solution in the
syringe was transferred into three 1.2 mL Amber GC vials. As noted above, one
vial was used for HD analysis, one vial for HD By-Product analysis and one
vial was stored as an archive sample. This was performed for each layer of

each sample point.

Approximately thirty percent of the extracted samples appeared to have
an amber/yellow color, despite the fact that all extractions were made under
identical conditions. The amber/yellow color was similar to the color of the
HD soil sample extracts. The middle layer of each colored sample was
submitted for mass spectral analysis, to identify the source of the
amber/yellow color and to search for other possible target analytes. The
rationale not to analyze every layer from each sample was predicated upon the
amount of time required to perform the analyses and operator availability.
The source was found to be long chain hydrocarbon contamination, and was the
same as in the soil samples.

Concrete Core Sample HD Analysis

Concrete core samples were analyzed utilizing the same methods as
previously described for swipe samples. Calibration standards used in the
analysis of the concrete core samples were prepared the same as for HD
analysis of the swipe samples, with the exception that they used an analytical
grade of chloroform instead of hexane. Chloroform standards were produced in
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an identical fashion to hexane standards with the exception of using the
chloroform solvent instead of the hexane solvent. The GC was calibrated using
the same concentrations and sequence as described for swipe sample HD
analysis.

A11 samples which exhibited the amber/yellow color following extraction
were analyzed by mass spectral instrumentation.

The analysis of the concrete core samples by either GC-FPD or by mass
spectral analysis proceeded without difficulty. The samples indicated no
detectable HD contamination. Estimated values for the GC/MS analyses were
less than 4.0 ug/gram for HD and 10.0 ug/gram for all HD by-products. Data
for HD analysis of the concrete core samples is presented in Table 6.4. Mass
spectral analysis is capable of accurately quantifying HD concentrations >4
ug/gm. Below this threshold, RMA analytical staff estimated the
concentration values.

Concrete Core Sample HD By-Product Analysis

The concrete core samples were analyzed for HD byproducts in the same
manner as previously indicated. All calibration standards were prepared with
chloroform. The sample run sequence is identical to the one described above.
Several concrete core samples contained varying quantities of oxathiane and
dithiane (both HD breakdown components) when analyzed by either GC-FPD or by
mass spectral analysis. Mass spectral analysis is capable of accurately
quantifying concentrations of target compounds when in concentrations greater
than 10 pug/gram. Below this threshold, the RMA Analytical staff estimated
the concentration values. Laboratory results are presented in Table 6.4.

Soil Core Sample HD Extraction

The number of stainless steel sleeves noted on the COC inventory
documentation matched the number of sleeves which were unpacked. Each sleeve
was opened at the end of the sleeve marked "Top" and the contents were emptied
onto a plastic backed absorbent pad. A description of each soil sample and
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recorded weights is presented in Table 6.5. The color and conditions of the
samples are noted in the Laboratory Notebook (LRB) Number 46882 (pp. 46882-84
to 46882-89). Unlike the concrete core samples, distinctive layers were not
observed in the samples. In order to facilitate sample identification, each
soil sample was divided into three layers, 6 inches in length. These were the
Top, Middle, and Bottom layers similar to those used for the concrete core
samples. A 10.0 gram (t0.1 gram) sample was removed from each layer and
transferred into a tared 4 dram vial. Each layer was extracted by adding 10.0
mL of analytical-grade chloroform to the vial and agitating for 30 seconds.
The sample was allowed to settle for 15 minutes. A 3 mL aliquot was then
collected by syringe from each sample solution. The syringe was then fitted
with 0.45um filter paper (ALLTECH Lot No. GO77031) in a syringe adaptor. A
1.0 mL of the solution in the syringe was then transferred into a three 1.2 mL
Amber GC vials. As noted above, one vial was used for HD analysis, one vial
for HD by-Product analysis and one vial was stored as an archive sample. This
was performed for each layer of each sample point.

During the soil core sample extraction process, approximately 50% of the
samples appeared to have a amber/yellow color. The remaining extracts
appeared as clear solutions.

TABLE 6.5 SOIL CORE OBSERVATIONS

80-2 Soil appears wet and sandy. Very packed in coliection vessel. Soil
appears drier at the top of the sample than at the bottom of the sample.
Light brown in color.

80-5 Soil darker in color than sample 80-2. Soil appears soft. Bottom layer
of sample drier than top layer. Sample appears sandy. Medium brown in
color.

80-8 Very sandy, dry on top layer. Dark brown in appearance. Middle of
sample is lighter than top of sample. Bottom of sample is very wet,
dense, and has a clay-like consistency.

80-10 Top of sample very wet, light in color. Middle of sample was not as
wet, and color was lighter than top layer of sample. Bottom layer of
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80-12

80-14

80-16

81-18

81-22

81-28

82-20

82-21

82-22

TABLE 6.5 SOIL CORE OBSERVATIONS (Cont’d)

sample was much lighter than the first two layers, and had a very hard,

dry consistency.

Top layer of sample was very wet and dark brown in color. The middle
layer was similar to the top layer in appearance and color. Bottom
layer of sample was sandy and light in color.

Sample consists of a sump material. Very dry, dark black in color.

Sample is hard.

Sample had a sandy consistency and was full of large rocks. Sample was

wet throughout.

Sample labeled as "drill material". Sample was very wet and slimy.
Sample was reddish brown in color.

Sample labeled as "ground concrete". Sample appeared moist and sandy.
Sample was blackish in color.

Sample labeled as "sump material". Sample was dry with a black color.

Top layer of sample was wet and slimy, and was reddish-brown in
appearance. The middle layer of the sample was drier than the top
layer, but similar in color. The bottom layer of the sample was drier
than the other two layers, slightly damp, and similar in color to the
other two layers.

Top layer of sample very wet and slimy. Top layer was blackish brown in

color. Water was noted to be standing in the sample. Middle layer of
sample was drier and lighter in color than the top layer. Bottom layer
of sample was wetter than middle layer but not as wet as top layer.
This layer was brownish in color.

Sample not labeled as to top and bottom. Core sample was very dry,
sandy, and brown.
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Soil Core HD Sample Analysis

Samples in the first set were initially analyzed by GC-FPD. An
interferant was present which masked the critical HD "gate" and prevented
accurate sample analysis. Samples with the amber/yellow color contained the
interferant in question. These samples were segregated and only the clear
samples were analyzed for HD. Mass spectral analysis indicated high levels of
long chain hydrocarbons were present in only the amber/yellow samples. Again,
only the middle layer of the amber/yellow samples was submitted to mass
spectral analysis due to time constraints and operator availability.

The long chain hydrocarbon contamination which was detected contained
sulfur compounds which eluted at approximately the same time as the HD "gate"
and thereby resulted in the "masking" of this critical gate. Additionally,
the technical staff noted a high degree of "carry over" between samples
containing the amber/yellow contaminant which supported their decision to
submit these samples for further analysis via GC/MS. Although it is not
documented in the report, several of the chemists at RMA indicated that this
was a "common" contaminant due to the fact that diesel fuel was used in the
past as a decontaminant for HD spills.

Soil core samples were analyzed at the same instrument conditions as
previously described. Calibration standards used for soil core analysis were
prepared the same as in the HD analysis of the swipe samples, except that
standards used an analytical grade of chloroform instead of hexane.

The analysis of the soil core samples by GC-FPD and mass spectral
analysis proceeded smoothly, after the segregation of amber/yellow sample
extracts. The samples indicated no detectable HD contamination. The results
of the soil core sample HD analyses are presented in Table 6.6.

Soil Core Sample HD By-Product Analysis

The soil core samples were analyzed for HD by-products the same as
described for by-products in the concrete cores. All calibration standards
were prepared in the same manner as noted before in this report with the
exception that they were prepared using analytical grade chloroform instead of
hexane.
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Several soil core samples contained varying quantities of oxathiane and
dithiane (both are HD breakdown components) when analyzed by either GC-FPD or
mass spectral analysis. Mass spectral analysis is capable of accurately
quantifying concentrations of target compounds only in concentrations greater
than 10 ug/gm. Below this threshold, the RMA analytical staff estimated the
concentration values. HD by-product results are summarized in Table 6.6.

6.2 EMISSIONS RESULTS

6.2.1 Stack Monitoring

Stack monitoring was conducted as an indicator of total system
performance.

A tabulation of the data from Method 5 and Modified Method 5 emission
sampling performed during the field demonstration is presented in Tables 6.7
through 6.9. No detectable HD contamination was observed in the stack
emissions. The particulate, acid gases, metals, and organics concentrations
in the stack discharge were extremely low. During pre-operational testing
with the pit off-line, a background level for stack emissions was established
for comparison with the pit on-line. For the entire HGDS operation from pre-
operational testing through cooldown, organics were detected in the 4 ppm
range. This indicates that the organics detected in the stack gases originate
from the HGDS system itself (unburned hydrocarbons in fuel gas) and not from
the pit. The same is true for particulates and metals, which were detected in
relatively constant low levels from pre-operations through cooldown,
indicating that these were background levels (presumably picked up in the
combustion air and in-leakage). The one constituent which showed an increase
from background during heatup was HC1, which results from the volatilization
of mustard and its destruction in the fume burner to HC1, as expected.

The summa can samples also showed very low levels of organics. The most
prevalent was methylene chloride, which originated from the solvent used to
prepare the XAD-2 sorbent cartridge.
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Continuous Emission Monitoring (CEM) Results

The amount of emissions monitoring data taken during the field
demonstration is voluminous. Consequently, the raw data cannot be presented
in this report and graphical summaries of monitoring results are included
instead. The raw data is available on electronic media for review.

The results of the CEM are shown in Figures 6.2 through 6.7. The SO,
emissions from the startup through completion are presented in Figure 6.2.
The highest SO, readings occurred 2 to 3 days after heat was introduced to the
pit. Readings dropped to zero before the cooldown period started on March 18.
Some large drops in SO, readings noted on Figure 6.2 are from CEM system
leaks, or from switching from the process sampling point to the stack sampling
point, which dropped the reading by a factor of about 4. The SO, emissions
provided a good indication of the quantity of mustard and by-products
destroyed by the HGDS. At a flow rate of approximately 500 scfm from the fume
burner and a SO, concentration of 200 ppm at the stack, this amounts to 1
pound per hour of SO, at the stack. This is equivalent to 2.6 pounds of HD
destroyed per hour by the HGDS.

The NO, emissions during the field demonstration are shown in Figure
6.3. The readings were relatively constant ranging from 50 to 60 ppm. The
NO, emissions are generated from the high temperatures in the main and fume
burners. System changes had little effect on overall NO, emissions.

Figure 6.4 shows the hydrocarbon (HC) emissions from the pit to the fume
burner, from a probe Tocated at the inlet to the fume burner. The HC curve is
similar to the SO, curve in that the HC emissions peaked about two days after
heat-up. After startup, the reading dropped slowly to the 15th day, when the
probe plugged and readings dropped to zero. The high peak on the 18th day is
from cleaning the plug with acetone. The readings continued at zero during
cooldown.
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The HC monitor was a safety device to monitor the process so that
hydrocarbons in the burner exhaust did not reach a Tower explosion limit in
the pit during heatup. The Tower explosion limit for methane (3.4 percent) is
well above the 10,000 ppm (1 percent) operating range of the HC monitor. The
HC levels did not approach 25 percent of the lower explosion limit.

The carbon monoxide (CO) readings during the field demonstration are
presented in Figure 6.5, and were usually below 10 ppm. There was a large
peak late on the 8th day due to a leak in the water cooled probe. It was
discovered that water with ethylene glycol was leaking from the probe into the
sampling system. The low CO readings indicate good combustion in the fume

burner.

Figure 6.6 shows the carbon dioxide (CO,) readings during the field
demonstration, which were normally around 4 to 5 percent. Drops in the
readings noted on Figure 6.6 were from sampling line leaks and switching of

sampling points.

The oxygen (0,) readings during the field demonstration are presented in
Figure.6.7. The 0, readings were approximately 13 percent at the exit of the
fume burner. Peaks approaching 21 percent occurred due to sampling line leaks
or cleaning of the cold traps used to remove water from the sampling lines.
Other peaks are due to switching the sampling location.

A solid material accumulated in the sampling probes at the fume burner
inlet and outlet. The material was a hard red substance that plugged the
inlets to the sampling lines. The material also collected in the heated
filters of the sampling system.

Samples of the material were collected and semi-quantitatively analyzed.
There was concern that the material could contain arsenic, which is a possible
indicator of the presence of Lewisite.

Solid residue from the two gas sampling probes were submitted for metals
analysis by inductively coupled plasma atomic emission spectrometry (ICP-AES).
A small amount of each sample (0.05 g) was weighed into a test-tube together
with one mL of concentrated nitric acid. This mixture was agitated in an
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ultrasonic bath for about 5 minutes to extract any metals soluble in nitric
acid. After extraction, the sample was brought to a volume of 10 mL with the
addition of distilled deionized water.

Each solution was analyzed by ICP-AES by performing a spectral scan with
the simultaneous multi-channel spectrometer of each solution, to determine if
A solution of known concentration was also profiled to
Semi-quantitative analysis was performed

metals were present.
provide a standard for comparison.
by comparing the net intensity for a metal in the sample with the intensity

measured in the multi-element standard, and adjusted for the dilution factor

from the sample extraction step.

Eight elements were determined to be present and are listed in Table
6.10.

TABLE 6.10

CONCENTRATION OF METALS IN SOLID RESIDUE FROM SAMPLING PROBE

Fume Burner Inlet Fume Burner Outlet

ELEMENT Sample Sample

(19/9) (ng/9)
Hg <0.5 "1
Cr 5 10
In 0.5 40
Pb 3 3
Ni 30 7
Mn 5 1
Fe 35 30
Cu 2 70

There was no arsenic found in the samples. The majority of the content
One explanation for the material may be
Dust generated from the

was copper, iron, nickel, and zinc.
from the paint on the tanks and equipment in the pit.

022-1:1723542\39.D0C 6-32

} G N N N W WmE N EN BN E B e IIII. R N =N EE EE Es



pit during the demonstration was collected in the sampling system. If any
moisture or other condensables collected with the dust, then the red material
would build up and appear as a solid. The red material had the same color as

the paint used in the pit.

6.2.2 Minicams Results

The raw data generated by the six on-line Minicams during the field
demonstration was quite extensive. The data includes challenge and
calibration data along with the process stream readings. There were some
Minicams readings on the inlet to the fume burner that indicated the presence
of HD. When HD was detected DAAMS samples were taken for verification. No
detectable levels of HD contamination were noted in any DAAMS tube sample.
The Station 4 Minicam at the inlet to the fume burner, was prone to false
alarm which was attributed to volatilization of Tong-chain hydrocarbon
contamination, as verified by analysis of the DAAMS tubes. In addition the
by-products of HD, dithiane and oxathiane, are detected by the Minicams GC
column just before and after the HD agent window on the Minicams. When the
by-products are at a high concentration, a high peak is generated and results
in the tail of the peak covering the agent window (masking). This results in
the Minicams generating a false positive for HD.

During the course of the field demonstration, individual Minicams
periodically went into the alarm mode. Standard procedure dictated that the
alarming unit be investigated to determine the cause of the alarm. When a
Minicams unit went into the alarm mode the technician would inject a 1.0 TWA
calibration solution directly into the sample inlet portal. This operation
was performed in order to determine if the individual Minicams was still
operating within the calibration range. In those instances where the
instrument was not in calibration the technician re-calibrated the instrument
to return the instrument to the proper calibration setting and thereby
silencing the alarm. In the those instances where the instrument was
determined to be within calibration tolerances, the technician would then
collect a pair of DAAMS (TENEX solid sorbent) tubes for analysis in the RMA
Analytical laboratory. In all instances, the collected tubes confirmed that
no HD contamination (greater than 0.5 TWA-0.0015 mg/m3) was present.
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The vast majority of these alarm events were due to some type of
instrument error which either self-corrected or required a slight adjustment
by the operator. However, there were instances in which the Minicams alarmed
and indicated greater than 1.0 TWA readings for the presence of HD. The
standard procedure was for the operator to investigate the unit and to attempt
to determine the source of the alarm. If the unit did not self-correct or the
operator could not determine the source of the alarm, a pair of DAAMS tubes
was used to collect an air sample. These tubes were analyzed at the RMA AAL
by RMA personnel. In each instance, the DAAMS tubes revealed that there was
no detectable HD contamination present in the sample.

6.3 PROCESS OPERATIONAL RESULTS

6.3.1 General

The field demonstration was successful in meeting its functional
requirements for complete volatilization and destruction of the mustard agent
in the pit, and destruction of the mustard in the pit exhaust gas. The design
criteria for heat soak of concrete in the mustard pit (350 °F for 24 hours)
was met. During operation, the fume burner was successfully operated within
expected tolerances of the design criteria at 2,000 °F for 2 seconds, except
that the residence time was not achieved over the entire operation due to
false flow measurement readings (as explained later).

As with the emissions data, the process data taken during the field
demonstration is too voluminous for this report. Consequently, graphic
summaries of process results are presented instead of raw data. The raw data
is available on electronic media for review.

The operational results are presented below using the design criteria
and functional requirements as a yardstick for success. More detail regarding
the operational results of process equipment operation is presented below.
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6.3.2 Mustard Pit Heatup

The primary design criteria of the HGDS was to heat all areas of the
mustard pit walls and floor to 350 °F for a 24-hour period. The functional
requirement was to volatilize or break down all chemical agent in the concrete
structure and steel tanks. There were 117 thermocouples in the pit walls and
floors. The thermocouples on the outer skin of the concrete (at the soil
interface) were used to determine that the temperature and time criteria were
met. After a 14 day heatup period, all thermocouples reached or exceeded the
temperature requirement of 350 °F on March 17, 1994, and were held above this
temperature for 24 hours. The temperature profiles of the thermocouples are
presented in Figure 6.8, where the thermocouples are grouped and averaged
according to the following zones:

« Inner thermocouples on the inside skin of the pit walls and floor

» Middle thermocouples in the middle of the concrete in the walls
and floor

e Outer thermocouples on the outside skin of the pit walls and floor
at the soil interface

e Soil thermocouples in the soil outside the pit

After immediately heating up to approximately 140 °F upon startup, the
inner thermocouples (average) increased at a rate of 70 °F per day until March
8. From March 8 until the start of the cooldown period on March 18, the inner
thermocouples increased at a lower rate of 26 °F per day to a maximum of 710
°F.

As expected, the inside thermocouples heated up faster than the other
sets, and the outer thermocouples were the last to reach temperature. As
such, the outer thermocouples were of greater interest during operation, and
the profile of the outer zone average is shown in Figure 6.9 in larger scale.
The outer thermocouples (average) heated up at a rate of 95 °F per day on
March 4 and 5. The rate slowed to 23.5 °F per day from March 6 to March 18,
when a maximum of 495 °F was attained before cooldown commenced. It is noted
that the average temperature of the outer thermocouples far exceeds the 350 °F
minimum, because most of the outer thermocouples continued to rise well beyond
the 350 °F while the final (coldest) thermocouple was still heating up.
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Figure 6.10 presents the temperature profiles for heatup and cooldown of
two outer thermocouples which are the first (hottest) and last (coldest) outer
thermocouples to reach temperature criteria. For comparison, temperature
profiles of thermocouples on the inner floor and in the soil outside the pit
are presented in Figure 6.11.

Pit temperature design criteria were fully met, and analytical results
of the concrete core samples indicate that the functional requirement to
volatilize or destroy the agent was met.

Main Burner

The main burner output was sufficient to meet the heat input objectives
of the field demonstration. The heat output of the main burner during
operations in terms of temperature is presented in Figure 6.12. The main
burner flows during the field demonstration consisting of combustion air and
natural gas are presented in Figures 6.13 and 6.14 respectively.

Recirculation System

The main burner and récircu]ation system were designed to deliver 10,000
pounds per hour of hot air to the pit. This is based on the mass and energy
balance, which allocates the proper amount of energy delivery to the pit to
achieve the required heating;' Unfortunately, the flow element in the
recirculating system failed, and no data was available to confirm the heat
input from the recirculating system. However, since the pit heatup time of 14
days corresponds closely to the calculated heatup time of 11.5 days, the heat
input from the main burner and recirculation system met the objectives of the
field demonstration.

Primary Containment

The design criterion of -0.50 inches of water gauge (WG) was set to
ensure that vapors from the mustard pit were pulled through the fume burner
treatment system. The negative pressure over time in primary containment
during the field demonstration is shown in Figure 6.15. During operation, the
pressure criterion was never achieved, but the data shows that the operating
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pressure was always negative, and more negative than the secondary
containment. Consequently, any flow of leakage was inward from the secondary
containment to the primary containment. The functional requirement for
negative pressure in primary containment was met, since the primary
containment was always more negative than secondary, and flow from the primary
containment was successfully delivered to the fume burner.

The temperature profile inside primary containment for the field
demonstration is presented in Figure 6.16. The maximum temperature inside the
primary containment was approximately 750 °F, as expected. The three tanks
inside the pit were subjected to this temperature during the field
demonstration, and far exceeded the minimum heat soak requirement of 350 °F
for 24 hours.

The structural performance of the primary containment structure under
the pressure and temperature conditions of the field demonstration appeared
satisfactory and no damage was noted.

Fume Burner

The primary criteria for operation of the fume burner was to maintain a
temperature of 2,000 °F + 200 °F at a residence time of 2 seconds in the fume
burner chamber. The functional requirement of the fume burner was to
completely destroy all mustard agent in the process exhaust gas.

The fume burner was operated within the pre-set tolerances (t 200 °F) of
the design temperature of 2,000 °F for the duration of the field
demonstration, and was consistently operated at a temperature near 1,900 °F.

A profile of the fume burner temperature during the field demonstration is
presented in Figure 6.17.

It should be noted that the continuous flow element at the fume burner
inlet had previously been damaged during installation. The unit was repaired
and re-calibrated at the factory, and re-installed in the ductwork on March 9,
six days after startup. In the interim period, a pitot tube was installed in
the fume burner inlet to measure flows.
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March 9 is a key date for operation of the fume burner system, because
the pitot tube readings were correct before March 9, while the continuous flow
readings read erroneously lTow after March 9. At the time, the continuous flow
element readings were not questioned because the pitot tube was thought to
have experienced plugging problems. The false readings affect all areas of
fume burner performance, and many areas of system performance. The false flow
readings led operators to believe that the system was operated in the range of
1.6 seconds to 3 seconds residence time. The system actually was operated at
a lower residence time.

A graph of the actual residence time for the process gas in the fume
burner chamber is presented in Figure 6.18. The actual residence times during
the field demonstration varied between 0.75 and 2.5 seconds. The fume burner
results have been examined during two operating periods, prior to March 9
(pitot tube readings) and after March 9 (continuous flow element readings).
Based on the pitot tube readings (before March 9), the fume burner was
operated at a residence time between 1.5 and 2.5 seconds. During this time,
the fume burner demonstrated the capability of meeting the residence time
criterion during operation. From agent monitors in the stack, mustard agent
in the exhaust gas which passed through the fume burner was destroyed,
indicating that the fume burner successfully met its performance objectives
while operating within an acceptable range for residence time and temperature.

The residence times after March 9 were typically near 1.5 seconds and
varied between 0.75 and 2 seconds. These were generally lower than the 2
second criteria for residence time, and not identified as such until after the
field demonstration was complete. During cooldown, flows were increased
through the pit to promote cooling, with the side effect of lower residence
time in the fume burner.

The flows entering the fume burner include combustion air, natural gas,
and the pit exhaust. The instrument data for these flow inputs are presented
in Figure 6.19. The instrument data shown in Figure 6.19 for pit exhaust flow
was later found to be incorrect. After completion of the HGDS, an examination
of the flow rate data indicated problems with the accuracy of the flow
measurement device. The continuous flow measurement device on the inlet to
the fume burner shows rates near the design rates from the mass balance.
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However, the flow of natural gas which is required to heat the process gas to
2,000 °F and the flow to the stack were much higher than expected. A detailed
investigation into the mass and energy balance of the system was undertaken
using operating data to determine why the flow rate discrepancies exist. A
calculation of the mass and energy into and out of the system determined the
actual flowrate at the fume burner inlet. A mass and energy balance of the
fume burner and the stack was conducted, using independent data from the stack
monitoring system. The mass and energy calculation determined that the
instrument flow rate reading at the fume burner was about 20 percent of the
actual rate. This affected the fume burner residence time, the fume burner
temperature, and other aspects of the system performance. A number of other
conclusions were reached from analysis of the mass and energy balance:

» The energy balance shows that the fume burner provided more than

the design capacity for heating. The problems encountered

maintaining the design temperature in the fume burner were caused
by much higher flow rates to the fume burner than expected.

« A higher flow rate in the fume burner required higher flows of
cooling air in the mixing chamber, which was double the design
amount to maintain cooling in the mixing chamber discharge. This.
additional flow required the exhaust fans to operate at a higher
flow rate than planned.

« The residence time calculated after operation was lower than that
recorded by the process control system based upon the flows
measured by the flow instrument at the fume burner inlet.

After March 9 with the continuous flow monitor in place, some problems
were encountered maintaining the fume burner at 2,000 °F and driving the
temperature beyond 2,000 °F. The false low reading on the continuous flow
device at the fume burner inlet affected the fume burner’s capacity for
heating, which is dependent on the quantity of process flow that must be
heated. Prior to March 9, a pitot tube was utilized to measure the fume
burner inlet flow, and the temperature criterion was met with greater ease.

Although design criteria for the fume burner were not completely met
during the field demonstration, the agent monitoring results show that the
functional requirement for the field demonstration was met, since no agent was
detected in the exhaust gas. These results indicate that the design criteria
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were sufficiently conservative to meet functional requirements, and to
overcome equipment failures and unforeseen circumstances during operation.

The pressure measured at the fume burner is presented in Figure 6.20.
This data indicates that the negative pressure at the fume burner was
maintained throughout the field demonstration, except for some instantaneous
excursions into the positive pressure range. These were apparently the result
of adjustments in the mixing chamber cooling inlet, which created brief
excursions and were corrected immediately.

Mixing Chamber

The temperature of the mixing chamber discharge is shown in Figure 6.21.
This data indicates that the mixing chamber was operated for much of the HGDS
well beyond its design criterion of 575 °F. The mixing chamber was
consistently operated in the neighborhood of 800 °F to 900 °F, as a result of
the balance which was maintained during operation between cooling air inlet
flow in the mixing chamber, and negative pressure in the primary containment
and secondary containment. It is noted that negative pressure is reduced when
the cooling air valve is opened wider. The temperature of the mixing chamber
outlet was permitted to creep higher than expected, in order to maintain
negative system pressures. The temperatures that were reached (800 °F- 900
°F) approach the maximum 1imit for the materials of construction (carbon
steel) of the discharge system. Most of the problems associated with the
mixing chamber temperature are attributable to the faulty flow instrument at
the fume burner inlet, and unseasonably warm ambient temperatures.

Radiator

The radiator was designed to reduce the temperature of the fume
burner/mixing chamber discharge from 575 °F to 120 °F, to protect the carbon
filter media from excess temperature when the system was in the Backup Mode.
The radiator was used during initial heatup of the system when the fume burner
was ramping up, during a brief excursion during operation when the fume burner
dipped below temperature criteria, and during final cooldown, when the. system
was switched to the Backup Mode. The duty of the radiator during the field
demonstration is presented in Figure 6.22. During all three occasions when
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the radiator was placed on-line, the design temperature criterion for
operation was exceeded. The reason for this excursion was the higher-than-
expected temperatures from the mixing chamber, which were required to maintain
negative pressure. More detail is presented on Figure 6.23, which show
results of a performance test at design criteria, followed by operation at a
higher temperature. This data indicates that the radiator met its performance
objectives in the test and reduced the temperature of the process gas from

575 °F to around 70 °F. When the inlet temperature hit 800 °F, the radiator
cooled the gas to around 180 °F.

Carbon Filter

The carbon filter served the dual purpose as full-time treatment of the
secondary containment ventilation air, and as the prime treatment unit in the
Backup Mode. The design criterion for inlet to the carbon filter was set at
120 °F, due to temperature limitations of the carbon filter media. This value
was calculated based on an outside ambient temperature of 40 °F during winter
operation. When the ambient temperature during the field demonstration
exceeded 70 °F, the temperature inside the secondary containment was higher
than design criterion, and the inlet to the carbon filter peaked near 140 °F.
In addition, several excursions to 140 °F were incurred in the Backup Mode as
described above, noting that some cooling is gained in the ductwork from the
radiator to the carbon filter. A temperature profile of the carbon filter
inlet is presented in Figure 6.24.

The granulated carbon media loses removal efficiency above 130 °F, but
is not subject to damage until approximately 600 °F. The carbon filter
manufacturer was closely consulted during the period when the inlet
temperature exceeded 130 °F, and indicated that no damage or serious loss of
efficiency would be incurred at 140 °F. No breakthrough of the carbon filter
was detected at the midway monitoring point or damage to the media was found
during the field demonstration.

The amount of flow through the carbon filter during the field
demonstration is presented in Figure 6.25. Although the design criteria for
temperature to the carbon filter was exceeded, the functional ‘requirement of
preventing contaminant breakthrough of the carbon unit was achieved.
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Secondary Containment

The functional requirement for the secondary containment area was to
provide an enclosure to prevent the escape of volatilized contaminants from
the pit and surrounding area to the atmosphere. Environmental protection and
worker health and safety were the primary drivers for this requirement. A
negative air pressure inside the secondary containment created in-leakage to
the process system (carbon filter), rather than outward to the environment.
The design criterion was set at -0.25 inches WG of negative pressure in
secondary containment to ensure that potential leaks were pulled inward, and
ventilation air from secondary containment was treated in the carbon filter.

The pressure inside secondary containment during the field demonstration
is presented in Figure 6.26. A negative pressure near -0.1 inches WG was
maintained during heatup. During cooldown, the pressure was maintained at a
less negative amount (near -0.05 inches WG), to facilitate timely cooling of
the pit. The porous nature of the cinder block building made -0.25 inches of
WG an unattainable goal, despite efforts to seal the building and adjust the
system operation to meet this set point. '

The temperature inside the secondary containment is presented in Figure
6.27. The temperature peaked at 160 °F, and exceeded the expected design
criterion, mostly due to unseasonably warm ambient temperatures during
operations. The design criterion for temperature in secondary containment was
120 °F, with a maximum of 130 °F to protect the carbon filter media from
damage or loss of efficiency. The functional requirement for negative
pressure was met throughout the field demonstration, since the system was
operated under negative pressure at all times, and there was no evidence of
release from secondary containment. No damage to the secondary containment
wall was observed after the field demonstration.

Minicams monitored the ambient air on the east and west sides of the
secondary containment and in the control trailer. No confirmed release of
mustard agent was detected in any of the Minicams.
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Induced Draft (ID) Fans

The flow rate through the induced draft fans and the exhaust system is
presented in Figure 6.28. The north and south fan flow rates are shown in
greater detail in Figures 6.29 and 6.30 respectively. Higher flow rates than
expected in the design were experienced due to efforts to maintain negative
pressure, and the false low instrument reading for pit gas flowing to the fume
burner. Because the cinder block walls of the secondary containment were more
porous than anticipated, higher air flows were required to maintain negative
pressure in both secondary and primary containments. At times, flows were as
much as 40 percent higher than the original design requirement to meet system
requirements.

After initial startup, the ID fans produced 4,800 SCFM total exhaust
flow, or 41 percent over the design value of 3,400 SCFM. Just prior to heat
soak, the flows dropped to 4,150 SCFM as concrete temperatures began to
approach 350 °F.

The most taxing flow condition for the ID fans occurred in the Backup
Mode when the process exhaust was completely diverted through the radiator and
carbon filter. This can be observed during the late cooldown phase, when the
Backup Mode was on-line.

Structural Inteqrity

A functional requirement of the HGDS was to avoid structural damage to
Building 537 by properly managing the heat flow.

To protect the building structure from damage, the maximum temperature
gradient in any section of concrete wall or floor was not to exceed 200 °F per
foot of concrete thickness. Thermocouple data shows that the temperature
gradient criterion of 200 °F per foot of concrete was met for all structural
loading bearing areas of the pit. However, during operation this criteria was
relaxed for non-load bearing walls, to facilitate timely performance of the
field demonstration.

During operation, the temperature gradient in the west side of the pit
next to the ventilation tunnel approached the maximum gradient, and inhibited

heat input to the entire pit. This was caused by the increased heat transfer
022-1:1723542\39.D0C 6-63
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through the west wall due to the open space behind the wall. The decision was
made to allow a higher temperature gradient on the west side of the pit,
providing the gradient was below 200 °F per foot on the east load-bearing
wall. Using this approach, the field demonstration was completed with no
known structural damage. A visual inspection of the condition of parts of the
pit structure was undertaken during the core sampling operation. Inspection
was possible only in locations where core samples were taken, where the steel
plenum was removed. The steel plenum has been removed in sampling locations
only, but not for the entire pit. This partial inspection revealed no damage
to the pit structure or concrete. During decommissioning of the Hot Gas
system, a complete structural inspection of the pit is recommended.

System Performance Summary

The overall operational performance of the system is rated as very good,
since the functional requirements for the project were met. The fact that the
design criteria were not met in all cases is of secondary importance, since
the field demonstration met its functional objectives. This indicates that
the design criteria were sufficiently conservative to overcome unknown
problems and conditions encountered in a rigorous test of an innovative
technology.
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7.0 COST ANALYSIS/COST COMPARISON

7.1 GENERAL

The cost for the field demonstration of the HGDS, from design through
operation, was $5.9 million. An adjusted cost, which subtracts costs incurred
due to project delays, was $5.3 million, and is considered the real cost of
the project. A summary and discussion of the project cost and a cost
comparison to the demolish and incinerate alternative are presented below.

7.2 COST REPORT

Cost information from all participating organizations was utilized to
determine the final project cost for the field demonstration. Costs incurred
for pre-design planning, design, procurement, construction and operation of
the HGDS are included. The final cost of $5.9 million is categorized by phase
of work as follows.

Cost Breakdown by Project Phase

Planning, Design, and Report Costs: $1,211,300
Construction and Procurement Labor Costs: $1,633,400
Material and Equipment Costs: $1,837,200
Operations, Operations Planning/Management: $1,196,600

Total Cost for the Field Demonstration $5,878,500

or ($5.9 million)

A line item breakdown of costs for process equipment and materials is
presented in Table 7.1.

It should be noted that two unplanned delays inflated the overall
project cost. Both delays were not attributable to this project, and were
beyond the control of the project team. The first was a 9 month funding delay
which resulted from diversion of funding during Operation Desert Storm. The

7-1
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second was a delay requested by Program Manager Rocky Mountain Arsenal due to
public concern regarding another, unrelated project at the Arsenal. This
second delay was particularly untimely and expensive, since it occurred during
construction, and involved complete demobilization and remobilization of the
construction contractor and management. Extra cost was incurred for labor
force piece-meal work, stand-by time, extra construction management and
equipment rentals. Combined, the cost impact of the delays has been estimated
to be $600,000. When taken into consideration, this amount would reduce the
overall project cost to $5.3 million.

7.3 COST DISCUSSION

It should be noted that other factors tended to inflate the HGDS cost,
in addition to the two unplanned delays.

As a research and development project for an unproven innovative
technology, extra costs were incurred during all phases of the work, when
compared to a more common treatment facility. Planning and design costs for
the HGDS were higher than for common technologies due to the additional
planning and design required on R&D for a new technology.

More than the usual number of meetings, coordination, and approvals were
required. As an R&D project, the system was highly instrumented and monitored
to report on project results, much more so than a normal production plant.
Safety systems were more substantial in the HGDS to prepare for unforeseen
events. These factors contributed to significant extra cost.

Many lessons learned on this R&D effort could be avoided on the next
project. The cost of repairs, troubleshooting and maintenance attributable to
the R&D effort is estimated to be $350,000. For example, ID fan repairs and
maintenance contributed to a project delay of seven weeks. During this time,
all labor forces remained mobilized.

Other site-specific considerations drove the project cost higher, and
may not be encountered on future projects.
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The project was a retrofit to an existing facility in close space
quarters. A large number of field changes (engineering and construction) were
required to field-fit purchased equipment, which was larger than originally
expected. Also, the target site was surrounded by contaminated ground,
equipment and structures. This caused special design and construction of
large containment areas and safety systems.

The HGDS equipment is reusable and can be relocated, which reduces the
long-term capital cost on a single project. When used at multiple sites, the
cost of process equipment and salvageable materials is spread over several
projects. |

Future projects should benefit from the operational and technical
experience gained on the HGDS project. This will contribute to cost savings
in the future. Also, future projects targeting contaminants which are less
toxic than chemical agent may realize cost savings when compared to this
effort.

7.4 COST COMPARISON

To provide an economic evaluation of the relative cost of the HGDS, a
cost comparison was undertaken. The cost incurred on the HGDS was compared to
the estimated cost of the available alternative technology (demolish and
incinerate). The intent is to provide a realistic comparison of the Hot Gas
technology to alternative technologies. The "demolish and incinerate”
technology is currently the only alternative technology.

The concept design for the "demolish and incinerate" technology to
decontaminate the mustard pit at Building 537 was developed. A detailed cost
estimate based on this concept design was prepared and the estimated cost is
$10.4 million.

The concept design for the "demolish and incinerate" alternative is
based on criteria currently established by the U.S. Army for decontamination
of structures. Demolition of agent contaminated structures must be performed
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under controlled ventilation according to Army regulation (DA Reg and
Pam 385-61).

In order for decontaminated materials to be released from government
control, thermal treatment (incineration) at a uniform temperature of 1,000 °F
for 15 minutes is required. Materials exposed to such conditions are
described as having attained "5X" rating status and are defined as suitable
for unrestricted use (DA Reg and Pam 385-61). These requirements established
the design criteria for the preliminary design of the process and equipment
for the "demolish and incinerate" technology. To complete the technology and
provide disposal of rubble from the structure, landfilling was added to the
option.

A summary of the concept design of the "demolish, incinerate, and
landfill" (DIL) technology is presented as follows.

Demolition of the mustard pit was performed within a secondary
containment surrounding the area for environmental protection, and OSHA Level
A and Level B Personal Protective Equipment (PPE) was used by workers for
personal protection (as required). A continuous rotary kiln incinerator was
selected with capability of 1,000 °F temperature for 15 minutes residence
time. The demolition and process equipment are under negative pressure and a
fume burner would destroy contaminants in the off-gas at 2,000 °F for 2
seconds residence time.

After the rubble is tested and verified as clean, it is landfilled in a
standard landfill located onsite at Rocky Mountain Arsenal. No stockpiling of
rubble was permitted. The Tandfill was assumed to be 3 miles from Building
537. More details of the DIL option is presented in Table 7.2, Basis of Cost
Estimate.

A line item breakdown of materials and equipment costs for the DIL
alternative is presented in Table 7.3. Work crew craft makeup and unit costs
for work crews used in the estimate -are presented in Table 7.4. For purpose
of the DIL estimate, five crews were required. The crews were divided into
teams required for different activities. Crew 1 consists of a Health and

7-13
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TABLE 7.2
BASIS OF COST ESTIMATE FOR THE
"DEMOLISH, INCINERATE, AND LANDFILL" OPTION

Treatment Technology consists of demolition, incineration, and
landfilling (DIL).

Performed on the Mustard Thaw Pit at Building 537, Rocky Mountain
Arsenal

Planning and Design costs are assumed to be the same as the Field
Demonstration of the Hot Gas Decontamination System for estimating
purposes.

Same construction and labor teams as the HGDS are used. For
estimating purposes, crews were divided into teams for each
operation or stage.

Level A and Level B PPE will be required for demolition. Full-
time ventilation will be in place. Continuous air monitoring will
be conducted.

Some clearing and removal will take place as with the HGDS.

Round-the-clock demelition and incineration may be required during
certain stages due to operation or contamination requirements.

Rotary kiln incinerator was chosen over a batch-type incinerator
due to H&S handling concerns, and limitations during heatup and
cooldown.

Residence times for materials treated will meet 5X criteria (1,000
°F for 15 minutes). A fume burner (afterburner) will destroy off-
gasses for 2 seconds at 2,000 °F.

Treated materials will be Tandfilled on RMA property. No
stockpiling of material will be permitted.

Same redundancies and negative pressure will be applied to DIL
system as in the HGDS.

7-14
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MATERIAL AND EQUIPMENT LINE ITEM BREAKDOWN COSTS FOR THE DIL ESTIMATE

SECONDARY CONTAINMENT

Sealing of 537 Work Area
Drywall and Studs
Hypalon Fabric
Sil-Temp Fabric
Steel Plate
Plywood Sheeting

Installation of Entry

Damper Installation

VENTILATION SYSTEM

For Secondary Containment
Structure
Fan

Near Loading Area
Structure
Fan

CONCRETE CRUSHING AREA

Unit
Pad
Guards and Chute

INCINERATION UNIT

Main Unit
Technical Support
System Piping (NG)
Unistrut Material
Backup Burners (2)
Backup ID Fan

ADDITIONAL SYSTEM COMPONENTS

Concrete Pad
Backup System
Mixing Chamber
Radiator + Base
Carbon Unit
Gas Trains (3)
System Piping
. Piping

022-1:\723542\29.00C

TABLE 7.3

$3,500
$2,300
$900
$50
$300
$6,000
$400

$400
$6,500

$400
$6,500

$40,000
$1,000
$500

$1,650,000
$10,000
$1,500
$100
$10,000
$15,000

$2,800
$52,000
$59,100
$61,000
$62,000

$37,500
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TABLE 7.3 (Cont’d)

ADDITIONAL SYSTEM COMPONENTS (Cont’d)
System Piping (cont’d)

Exp. Joints $14,500
Flanges and Couplings $800
Lumber and Posts $250
Pipe Supports $3,500
Unistrut $100
Misc. Pipe and Fittings $300
Stack $10,100
Compressors (2) $5,500
MCC $40,400
UPS $28,000
Generators (2) $35,000
(Needed for duration of operation)
Fuel for Generators $25,000
Fuel Storage Tank $2,200
Electrical Bulks $8,500
Natural Gas $13,300
Site and Area Lighting $5,000
Misc. Site Materials and Equip.
PA System $850
Electrical Conductor $1,700
C/ S Plate $300
12 GA. Plate ' ' $600
Aluminum Heat Tape $2,200
Safety Equipment (General) $800

INSTRUMENTATION AND CONTROLS

Control Trailer $2,700

Control System
IBM computer $9,500
Backup computer $5,000
AB Software $7,500
AB Interface Card and Cable $1,200
AB Technical Support $7,000
Epson Printer (2) $2,200
Computer Interface Cable $200
Control Valves $60,000
Solenoid Valves $400
Positioner $1,300

Instrumentation
Temperature Sensors $8,300
Temperature Sensors $8,300
Gas Pressure Regulators $900

7-16
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TABLE 7.3 (Cont’d)
INSTRUMENTATION AND CONTROLS (Cont’d)

Instrumentation (Cont’d)

Pressure Switches $3,300
PTs and DPTs $18,000
Mass Flow Meters $34,600
PLC and I/0 Cabinets $98,300
Instrumentation Valves $7,700
Pressure Switch $100
Misc. Electrical $1,500
Radio Rentals $200
Pager Rentals $100
Flow Meter $4,400
Flow Meter Calibration $4,000
Hose and Materials $1,500
Safety Switch $2,400

DAILY DECONTAMINATION

Decon 1line for Personnel $400
Decon area for equipment $600
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TABLE 7.4 CREW LABOR AND EQUIPMENT COSTS FOR DIL PROJECT
Work weeks are defined as 12 hours a day/7 days a week.

Crew 1

Health and Safety Officer
Level B (1/2 Time)
Level C (1/2 Time)
(3) Minicam Units
(2) Ventilators
0DCs

Contractor Foreman
Level B (1/2 Time)
Level C (1/2 Time)
0DCs

Crew 2
(2) Operators
STung Level C
(2) Forklifts
(5) Laborers
Slung Level C
(2) Scissor Manlifts
(2) Welders
Welding Rig
Crane

Crew 3

(2) Level B - Primary
Level B equipment
(2) Backhoes (w/hammers)
Cutting torches
Fork 1ift

(1) Level B - Backup
Level B equipment

(2) Level C - Decon
Level C equipment

Crew 4
(2) Level C - Primary
Level C equipment
(1) Level C - Backup
Level C equipment
(2) Level D - Decon
Level D equipment

Crew 5
(4) Operators
(2) Dump Truck
(2) Blackhoes

022-1:\723542\29.00C

Unit Cost: $720/day
Unit Cost: $100/day
Unit Cost: $35/day
Unit Cost: No Cost
Unit Cost: $10/day
Unit Cost: $10/day
Unit Cost: $720/day
Unit Cost: $100/day
Unit Cost: $35/day
Unit Cost: $10/day
Crew 1 Total Unit Cost: $1,740/day

Unit Cost: $1,440/day

Unit Cost: $5/day

Unit Cost: $170/day

Unit Cost: $3,600/day

Unit Cost: $15/day

Unit Cost: $70/day

Unit Cost: $1,440/day

Unit Cost: No Cost

Unit Cost: No Cost

Crew 2 Total Unit Cost: $6,740/day

Unit Cost: $1,440/day

Unit Cost: $400/day

Unit Cost: $300/day

Unit Cost: No Cost

Unit Cost: $85/day

Unit Cost: $720/day

Unit Cost: $200/day

Unit Cost: $1,440/day

Unit Cost: $150/day

Crew 3 Total Unit Cost: $4,735/day

Unit Cost: $1,440/day

Unit Cost: $150/day

Unit Cost: $720/day

Unit Cost: $75/day

Unit Cost: $1,440/day

Unit Cost: $10/day

Crew 4 Total Unit Cost: $3,835/day

Unit Cost: $2,880/day

Unit Cost: $225/day

Unit Cost: $250/day

Crew 5 Total Unit Cost: $3,355/day
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DEMOLITION, INCINERATION, ANO L.

ANOFILL OPTION

I

]

I

1

VA |

| TVA i

I TVA 1§

| TVA

[ MatVEquip | [Small Tool! Crow 1 - H&S Officer_snd Foreman Crew 2 - Genarsl Labor Crow 3 - Lavel B Activities Crow 4 - Level C
ACTIVITY Quration Tatsl Cost Conmuym, Duration | Bitting Rate Coet Duration_| Bifling Rate Cost Duretion_|_Bifing Rate Cost Duration | Biting Rt
(days) (1% of labor} {days} {por day} (days) _por dey) daye) | (per day) (days) Apor dsy
MOBILIZATION 7 ) 1740 0 ? 6740 47180 0 4735 [ [}
SITE PREPARATION
Clew and Grub
Glove Boxoes 4 270 2 1740 3480 4 8740 26960 1 4735 [1] 2
Elacvical Conduit 10 674 [ 1740 8700 10 6740 67400 [ 4735 (1] 9
Old pit et 14 844 10 1740 17400 14 6740 94380 ) 4735 0 4
Light Decontsmination 2 135 1 1740 1740 2 6740 13480 [ 4735 [ 0
Outer yard wrou 4 270 2 1740 3480 4 8740 28960 (1 4735 1) 1]
SECONDARY CONTAINMENT
Seafing of 537 Work Ares 14 7050 844 7 1740 12180 14 6740 84300 0 4735 [] 2
tratellation of Entry Doors 3 6000 202 1.5 1740 2010 3 0740 20220 0 4735 0 []
Damper Iratalation 1 400 a7 1 1740 1740 1 6740 0740 [ 4735 [+ 1]
VENTILATION SYSTEM
For Secondary Contelnment
Stuctwe 2 400 135 1 1740 1740 2 0740 13480 ] 4735 0 [1]
Fan 3 6500 202 1.5 1740 2010 3 8740 20220] 0 4735 0 0
New Losding Ares
Stuctre 2 400 135 1 1740 1740 2 0740 13460 0 4735 ] )
Fan 3 6500 202 1.5 1740 2610 3 6740 20220 o 4735 [} 0
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hazardous condition. Health and safety risks and disadvantages inherent to
the DIL alternative are difficult to quantify and estimate. Cost impacts due
to additional work required to overcome safety risks are attributable to the

following factors:

The loss of productivity due to workers suited in Personnel
Protective Equipment

The extra care for demolition operations in the close quarters
Protection of the building structure during demolition

Protection against atmospheric release

The cost of these items is difficult to quantify, and justify the
inclusion of a 10 percent contingency in the estimate.

In comparison, the HGDS adjusted cost ($5.3 million) is approximately
half of the estimated $10.4 million cost for the only approved alternative,
the DIL option. From this analysis, it is concluded that the HGDS remediation
method is more economical. In addition, the Hot Gas technology is projected
to be a safer operation, and.does not require.the amount of non-standard
construction methods as the DIL option.
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8.0 LESSONS LEARNED AND RECOMMENDATIONS

8.1  GENERAL

The Hot Gas technology should be considered for decontamination and
decommissioning projects where chemical agent or volatile organics are the
contaminants of concern. Before widespread application of the Hot Gas
technology, additional field demonstrations may be advisable. These would be
helpful to fine tune and advance the Hot Gas technology, taking advantage of
the lessons learned at Rocky Mountain Arsenal. Also, bench tests, pilot tests
and field demonstrations are required for future Hot Gas projects which are
directed at contaminants other than mustard agent, such as nerve agent,
pesticides, herbicides, or solvents.

The existence of primary breakdown products of mustard agent (oxathiane
and dithiane) in the process equipment, stack exhaust, and inside and outside
of secondary containment was noted during operation and shutdown of the HGDS.
The effectiveness of the HGDS heat soak.(350 °F for 24 hours) and fume burner
destruction (2,000 °F for 2 seconds) when applied to these byproducts was not
part of the scope of this project. The health effects of these substances are
not well known or documented. However, their presence and potential hazard
cannot be overlooked in the future. Oxathiane and dithiane concentrations
were reduced but not eliminated in both the mustard pit and in the exhaust
gases. Future projects may require the total destruction of both mustard
agent and byproducts. The suitability and applicability of the Hot Gas
process for destruction of these byproducts should be examined.

More detailed study of toxicological and health effects of mustard by-
products, including oxathiane, dithiane, and other unnamed substances, should
be undertaken. The presence of these materials around the site and in the
process gas was a constant source of concern during operation.
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8.2 PROCESS EQUIPMENT

8.2.1 General

Specific recommendations regarding the process and future projects are

as follows.

Existing process equipment from the HGDS at Rocky Mountain Arsenal was
designed and specified for standard lifetime and reliability, rather than
short lifetime or temporary service. Consequently, the HGDS equipment can be
reused on future projects.

The HGDS and process equipment were designed around operation during
winter conditions for the purpose of safety containment of mustard in the
vicinity of the field demonstration. This criterion was extended to the
system and unit process equipment which were specified with a maximum ambient
operating temperature of 70 °F. This limitation was approached on numerous
occasions during the field demonstration in March 1994, which was an unusually
warm month. Specifications for unit process equipment and systems opergtions
should allow for year-round operation of the HGDS. Each piece of equipment
should be specified to meet performance standards beyond those expected in
normal operation, including flow and temperature. Establishment of design
criteria which are temperature restrictive does not serve the purpose of
operational flexibility. While winter operation for safety containment is
ideal, it is not practical to assume that average weather will occur. The
cost of an 8-month time delay over the spring, summer, and fall months (if the
project runs late) does not warrant the restrictions placed on the design due
to temperature limitations.

The design of the Hot Gas system and process components must emphasize
startup and cooldown conditions as primary performance criteria, in addition
to normal process operation. Startup and cooldown present an entirely
different set of operating conditions for required flow rates, temperatures,
pressures, instrument ranges, and system demands. The system and components
must be capable of withstanding the wide range of operating conditions present
during these phases.
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Cold (startup) operating conditions should be particularly emphasized in
the design criteria for equipment. This allows for increased operating
flexibility and ease of component checkout and system startup.

System design should maximize capabilities for cooldown of the target
area after the heat soak is complete. Accommodations for injection of large
amounts of ambient air should be made to accelerate cooling, to promote
operational flexibility, and to reduce operations cost. Provision should be
made for cooling air to be drawn into the system without being drawn through
the main burner. For example, the recirculation system could be fitted with
an inlet nozzle for outside air injection into the pit. During cooldown,
increased flow through the pit would promote increased cooling effectiveness
and decreased cooldown time and cost.

Future designs should retain the level of redundancy of the field
demonstration of the HGDS for operational and safety reasons.

On future projects, a Hot Gas system can be designed to process
combustible materials as we]] as decontaminating non-combustible materials, as
long as structural integrity of the structure is not jeopardized.

8.2.2 Fume Burner

Fume burner operating criteria (temperature and residence time) should
be set in terms of minimums and maximums, to permit realistic performance
objectives for operators to achieve. Establishment of precise operational
criteria is unreasonable when numerous variables affect performance. An
operating range for temperature and residence time is the only practical
approach to performance objectives.

In order to keep the fume burner at its design criteria target, the HGDS
system became limited in terms of flow throughput by the capacity of the fume
burner to treat exhaust. At times during heatup and particularly during
cooldown, it was desirable to increase the system throughput, but this was not
possible due to the fume burner sizing. During cooldown, increased flow
through the pit would have increased cooling effectiveness and decreased
cooldown time. It is recommended that a large factor of safety be used when
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sizing the fume burner on future projects, to allow operators more freedom to
increase flow through the fume burner.

It was determined that the Backup Mode had significantly more capacity
for cooldown capability than the Normal Mode, since the carbon unit could
process more throughput than the fume burner without loss of effectiveness.

The backup treatment system (carbon filter and radiator) may provide a
suitable alternative to the fume burner unit, if thermal exhaust treatment
technologies are not desirable on future projects.

8.2.3 Mixing Chamber

Auxiliary ambient cooling air (in addition to secondary containment air)
injected into the mixing chamber strongly affected all aspects of the HGDS
process. Restricted by temperature limitations of the fabric isolation joints
at the ID fans, control and balancing of the fume burner operating criteria,
exhaust temperature, and system pressure was difficult. Auxiliary ambient air
was increased to cool the exhaust gasses, which caused less negative pressure
in the containment area and process. Adjustments in the negative pressures in
primary and secondary containment ultimately affected the control of exhaust

gas temperatures.
8.2.4 Radiator

Specifications for future radiator procurements should require standards
and pressure testing for leaks, and documentation of such testing. A
certified welding inspection conducted at the factory should be required in
the purchase specifications. Operational procedures or design features should
be implemented to dry condensate from the radiator after it is operated.

If placed in future use, the existing radiator may be fitted with a
containment system or condensate control system to control condensate leakage.
Economical repair of the existing radiator may not be feasible, because the
leaks are apparently located inside of the radiator structure.
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8.2.5 Carbon Filter

As presently configured, the system relies on excess carbon media
capacity to offset the possibility of media exhaustion and breakthrough.
Multiple carbon filter units were considered in the concept design, but not
included due to cost. If unanticipated loading occurs, the system as
presently configured is shut down to change filter medium. Consideration
should be made to allow bypass of the carbon filter in the event that
replacement of filter medium is required. For example, the secondary
containment ventilation air can be re-routed to the fume burner during the
carbon replacement operation.

The carbon filter was used to directly treat the ventilation air from
the secondary containment. This design concept was theoretically sound based
on winter ambient conditions. However, in practice, above normal ambient
temperatures and heat emanating from the pit combined to drive temperatures in
secondary containment beyond acceptable levels. A simple process revision
would have mitigated this situation and increased system flexibility. The
ventilation air from secondary containment shoutd have been routed through the
radiator to cool it to acceptable levels for the carbon filter.

8.2.6 Recirculation Fan

The recirculation fan (or any fans on the process train) should not have
operational limits for minimum temperatures, as is the case with the 400 °F
minimum for the recirculation fan. This restricts the capability to cold test
the fan during component checkout, and inhibits operational flexibility during
heatup and cooldown. A greater operating range is desirable.

If the existing recirculation fan is re-used on another project, the
noise problem must be investigated and the fan repaired.

8.2.7 Induced Draft Fans

Due to the inherent variability of an open system, certain flow rates
and pressures varied from the design values during operation. It is advisable
to oversize the ID fans to provide additional operating flexibility.
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It is necessary to have control dampers that are effective at very low
flow rates. If such control dampers cannot be provided, high performance
butterfly valves with straightening vanes could be an acceptable design
approach. Equipping the fans with adjustable frequency drives may serve the
same purpose and promote more flexible operation and easier system control.

The temperature limitation of the materials of construction at the ID
fans and fabric expansion joints was a limiting condition for operation of the
HGDS. As the control system is currently configured, a temperature gauge
located at mid-height on the stack was used to monitor the temperature at the
fans. This temperature was physically read on the operator’s hourly rounds.
The height of the gauge on the stack created a low accuracy reading
(especially in darkness). Considering the critical nature of this data, a
contindous temperature monitor at the fan discharge is warranted.

8.2.8 Instrumentation

Process Instrumentation

-Future‘projects should be fitted with direct reading instruments, such
as thermometers and pitot tubes, for all critical remote reading instruments
to allow calibration/comparison of information in the case of questionable
data, and for backup in the event of failure of remote reading instruments.
Use of reliable and proven instrumentation that can be field-calibrated and
checked during operation is recommended. Additional direct measurement of
pressure and temperature at several process locations would be helpful.
Examples of desirable locations would be the fume burner inlet, mixing chamber
discharge, the inlets of the ID fans, and the stack discharge.

For future Hot Gas projects, the effects of heat and vibration on the
performance and durability of process instruments should be emphasized in the
design. The wide variation of operational requirements for winter ambient
temperatures (including cold starts), and processing exhaust gasses at
temperatures ranging from 100 °F to 2,000 °F is very demanding. The projected
system lifetime of future projects could influence the choice of equipment.
Sensitive instruments should not be located anywhere in the vicinity of the
main burner discharge even when apparently upstream in the recirculation loop.
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Conduction of heat along the duct in this area will cause the temperature of
the duct to far exceed the process gas temperature, and potentially damage the
instruments.

As an alternative to the mass flow meters used, it is advisable to use
more durable instruments, such as a multi-hole Pitot type device (Annubar).
The signal from this device can be converted to mass flow by the PLC using
temperature and pressure signals from the same location. Also, flow meters
should be capable of field calibration, to allow for adjustment to minor
changes in the system.

Precise measurement of clearance of sensing elements within system
piping should be undertaken and field-verified before installation.
Instrument technicians should exercise the utmost care and sensitivity during
installation of instruments. Any increased resistance during installation
should be cause for concern and caution.

A1l sources of inlet air into the HGDS and structure should be closely
controlled and measured. For.example, the gravity damper in the secondary

. containment should have a motorized control damper and flow measurement

device. Also, the secondary containment ventilation air pipe should be fitted
with a control valve.

A remotely operated control valve on the cold bypass test duct would
allow additional flexibility during startup. The objective is to first ramp
up the fume burner operating temperature, and then bring the pit on-line. A
control valve with remote operation would replace the spectacle blind in the
hot gas inlet manifold for automatic operation. -

In order to simulate air in-leakage to the system, test bypass ducts on
future projects should be provided with nozzles to the atmosphere, which are
fitted with valves to throttle or close the nozzle.

The temperature of the fume burner was monitored by two thermocouples
placed into the fume burner chamber. The thermocouples were placed into metal
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wells in the chamber. The wells were in direct sight of the flames which
would radiate heat to these wells. The wells would also conduct heat away and
radiate heat to the surrounding walls. These major factors impact the
accuracy of the temperature reading of the fume burner. The true gas
temperature can be determined by one of three approaches:

» Corrections to the temperature readings can be done by adjusting
for the errors using equations,

» Using a system which reduces the errors to a small percentage, or

« Using a suction pyrometer.

The suction pyrometer measures the gas temperature under known
conditions. The suction pyrometer shields the thermocouple from radiation and
pulls a sample of the gas stream across the thermocouple at sufficient
velocity to reduce errors. This provides an accurate reading of the gas
temperature. For future operations, a suction pyrometer should be used in
situations where accurate high gas temperature (greater than 1,600 °F)
readings are needed. For control, thermocouples in wells can continue to be

used.

Cabinets for storage and organization of loose equipment, instruments
and spare parts are also advisable on future projects.

Monitoring Instrumentation

Ambient work area agent monitoring with remote indication and alarms
should be provided for all areas close to the target area which are subject to
frequent inspections or habitation by workers.

Monitoring devices, such as Minicams, should be calibrated to monitor
and measure the primary decomposition products of mustard agent (oxathiane and
dithiane). Plant operators should be able to confirm and quantify the
presence of both mustard agent and the primary decomposition products. DAAMS
tube samples, or other sampling methods, can be used to provide quality
control of the monitoring devices.
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Testing and calibration of monitoring instruments should include the
complete sampling and instrument system. The complete data collection system
should be challenged for accuracy prior to startup. The monitoring instrument
should not be isolated off-line for calibration, so that problems in the
sampling lines and system (such as blockage or pressure backflow) do not go
undetected.

The Minicams should be placed on-line such that calibration checks can
be conducted without disrupting the normal operation of the Minicam. For
example, challenging operations should not isolate the sampling system from
any physical operating conditions at the time of challenge.

In the future, the Minicam dilution boxes should be modified so that the
injection port for challenge material is upstream of the dilution box and
before the dilution air is mixed with the sample in the dilution box. This
will allow the dilution box operation to be checked during operation.

A quantifiable means of determining the amount of mustard agent that was
volatilized should be provided. Monitoring of SO,, HC1, Oxathiane, or
Dithiane may be indicators of the levels of mustard agent volatilized during
decontamination operations.

A suction pyrometer should be used for critical gas temperature
measurements where radiant and conductive heat transfer factors impact the
accuracy of a thermocouple (e.g., in the fume burner). Inaccurate temperature
measurements can affect computer calculations such as residence time,
temperature gradients and trends, and impact the design system performance.

Data Acquisition System

In the future it would be helpful to alarm the DAS for data stoppages.
Also a modem would be advisable, so that data could be transmitted from the
fie]d_to an office for analysis on another PC.

The DAS should be equipped with audible alarms when problems occur.
Several times, problems were overlooked due to thé screen-saving function of
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Windows®. A continual beep instead of one beep and a brief message would be
helpful in calling attention to the problem.

8.2.9 Mechanical

The spiral-wound pipe used for process ductwork was found to have
excessive pin-holes, poor quality welds, and was out-of-round. The use of
standard pipe is advisable on future projects.

8.2.10 Electrical

The Motor Control Center control circuits for the motor starter should
be powered from the UPS in future operations. This prevents the starters from
dropping out during power transfer switch operation. This change was
incorporated during the initial testing phase and before system operation.

8.3  OPERATIONS

Operating procedures which are prepared prior to system startup cannot
anticipate all possible operating scenarios. Operating procedures should be
prepared to provide flexibility during operation. Supplementary operating
procedures should be used to amend or revise operating procedures when
appropriate.

A target temperature to be achieved in the structure to permit shutdown
of the HGDS must be a realistic standard. The use of ambient temperature in
the target structure as the criterion for the shutdown of the HGDS is
unrealistic. The time and expense of full system operation to meet this
criterion is prohibitive. Temperature standards for shutdown of the HGDS on
future projects should be set so that they are achievable in a reasonable
amount of time. A criterion based on the limit for human exposure to burns
(commonly used at 100 °F) is reasonable.

The intentionally slow heatup rate of the pit was a direct result of the
structural load-bearing nature of the east pit wall. A faster heatup period
is technically feasible, if structural integrity or damage is not an issue.

If future sites for Hot Gas technology are selected where the target area is
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not load-bearing, or damage to the concrete is not an issue, much faster
heatup .can be achieved to reduce operations time and cost.

In addition, areas with high soil moisture content or high water table
will experience considerably longer heatup operations time and higher energy
cost to overcome the heat of vaporization of the moisture.

8.3.1 Sampling and Analysis

Concrete Core Samples

An approach to check the total residual mustard breakdown products (as
sulfur) in concrete core samples, would be to take a known amount of the
crushed concrete and place it in a tube furnace. A sweep gas could be passed
over the concrete during heat up to about 2,400 °F to collect the sulfur
released during heat-up. The gas stream could be bubbled through a hydrogen
peroxide solution to collect all sulfur released from the concrete. The
analysis of the solution for sulfur would provide an indication of the
residual sulfur contained in the concrete. This type of test would provide an
indication of the total sulfur content before and after a test. This test
assumes that all the sulfur originated from mustard. The same type of test
could be done for phosphorus compounds.

Placement of Sampling Lines

In future operations the sampling lines need to be further away from
heat for extended service life and ease of replacement. The placement should
be out of the traffic flow but convenient for operation.

Wet Chemistry Methods

Where possible, it would be desirable to have a quick wet chemistry
and/or colorimetric method to perform analysis for various compounds instead
of waiting for lab results or turn-around. This is a wish list type item that
may not be practical for many applications but would provide a quick
indication of results or what is going on during a test. The accuracy may not
be precise but it will provide an indication.
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Portable Computer with Modem

A portable computer with a modem would allow the transfer of data back
from the test site to an office for analysis. Another option would be to
equip the data acquisition system with data transfer capabilities.

8.4  STRUCTURAL

A complete structural inspection of the building before and after future
field demonstrations of the Hot Gas process would provide critical information
on the potential reuse of facilities. In the case of Building 537 at Rocky
Mountain Arsenal, a post-test structural inspection and laboratory analysis
would be useful to determine if any structural damage occurred. This
information would be invaluable for future projects to determine future
allowable maximum temperatures, maximum temperature gradients for cross-
sections, and maximum heatup rates.

The possibility of structural damage due to foundation settlement should
_be anticipated. The evaporation of ground water from below the foundation
will accelerate consolidation of the soils, and may promote structural damage:
Soil consolidation due to thermal heating may be a significant design factor.
Detailed geotechnical and structural analysis of the surrounding soils and
structure is advisable for future projects. The services of a geotechnical
engineer to investigate the possibility of soil consolidation may be required.
The geotechnical engineer could also assist the structural engineer by
designing new foundations if required. The structural engineer should
anticipate and calculate any areas where excessive movements or thermal
expansion may occur during the decontamination process.

The risk of fire or heat damage to the structure should be investigated
in the early portions of the design phase. Each process area (such as primary
containments or secondary containment) may require special attention. Older
structures are at the greatest risk for damage.
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8.4.1 Primary Containment

The walls of the mustard pit were not true and straight when
constructed, and undulate along their length. During construction, each
plenum support structure was custom-fit to the area where placed. This was a
costly, time-consuming, and unexpected occurrence. Field surveys inside the
mustard pit were not conducted during the design phase due to safety
considerations. A transit survey prior to the design wouid have reduced the
impact  of these field changes.

On future projects, there is potential for combination of the primary
containment and plenum into a single structure, if the geometrics of the
target area permit. A flat horizontal floor surface is one example of a
structure which the primary containment could serve a dual function as plenum.

8.4.2 Secondary Containment

The porous cinder block and cracks, penetrations, doors, and openings in
the building walls created breaches in secondary containment, which were

" tedious and costly to seal. These were sealed during construction with grout,

concrete block, and high temperature tape. Heatup of the building caused
further cracking in the walls, increasing in-leakage during heatup. These
cracks and leaks caused negative pressure in secondary containment to be less
negative than desired.

Another method for sealing should be considered, such as more extensive
use of membrane fabric. This may be quicker, cheaper, and more effective. A
light membrane material or plastic film should be considered for sealing
secondary tontainment, for ease of construction.

Both temperature control of the fume burner and pressure control of
secondary containment were adversely affected by the high porosity of the
building walls, and an unexpected amount of air leakage into secondary
containment.

Future projects should not use primary containment walls to also act as
secondary containment walls. A small portion of the east wall of the Building
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537 was utilized as both primary and secondary wall. Minor cracking during
the operation of the field demonstration reduced the effectiveness of this
wall to provide secondary containment. The secondary containment could have
been constructed to enclose this area at the eastern edge of Building 537, in
the corridor between the buildings. This area was the source of constant
agent monitoring and safety concern, due to visible off-gases of heat and
steam from the ground at the edge of the building. Capture of off-gases and
routing through the secondary containment and carbon filter treatment system
would have reduced the safety concern of workers entering this area.

When ambient temperatures are above 70 °F, secondary containment will
require supplemental cooling in order to meet the operational requirements of
the carbon filter. Ventilation air from secondary containment to the carbon
filter approached or exceeded the maximum design temperature of 130 °F for the
carbon media on many occasions during the HGDS test. However, additional
cooling air passing through secondary containment must not result in a lower
negative pressure in secondary containment. Consequently, larger ID fans or a
better-sealed secondary containment system may be required to maintain
negative design pressures. '

The use of visual monitoring and lighting equipment within the
containment areas would allow for inspection of the integrity of the load-
bearing walls and secondary containment.

8.5 CIVIL DESIGN

Antiquated drawings for government facilities should not be assumed to
reflect as-built conditions. It is reasonable to say that as-built
construction conditions and building modifications over the years may not have
beén documented. The accuracy of antiquated plans should be confirmed through
the use of field measurements, physical observation, surveys and photographs.
A transit survey is recommended to verify existing conditions (including
exclusion zones) before the outset of design. The transit survey, site walk,
and historical use review should be conducted before construction drawings are
produced. Survey benchmarks should be established at an early stage in the
site investigation. The site contamination assessment should identify
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contaminated areas and contaminants outside of the target area, for the
placement of process equipment and support facilities, and location of
containment structures.

For future field demonstrations or full-scale pilot tests, a site that
is not subject to widespread contamination is more appropriate to document the
effectiveness of a process. The difficulties in controlling and treating
contamination outside the test area at this site were formidable. The input
heat cannot necessarily be controlled at the edge of the target contaminated
areas, and accommodation must be made for fugitive emissions outside the
target area. During operation of the HGDS, the levels of contamination in the
secondary containment and outside the building were a safety concern, and were
a distraction from the test objective. This was particularly the case during
cooldown, when high levels of contaminant byproducts were detected.

The negative pressure feature of the system was intended to contain and
draw inward those contaminants at the edge or just outside the target area.
This occurrence may tend to bias results, when contaminants (unquantified,
unplanned, and possibly unknown) from outside the target area are drawn into
the test area and system. This bias may particularly occur during cooldown,
when contaminants may be drawn inward into the target area and condense there.
However, this phenomenon was not quantified or observed during this field
demonstration. Ideally for field demonstrations, the site and system design
should ensure that the test area is isolated from outside sources of
contamination.

8.6  PROCUREMENT

For procurement under the Federal Acquisition Regulation requirements
for Tow bid, a very high level of bid evaluation and acceptance should be
exercised. During the procurement process for this project, low bid vendors
furnished bids which met design criteria on paper. It was difficult if not
impossible to foresee field and performance problems at this stage. Some
higher level of bid requirements, such as references for identical equipment
or shop drawings submitted with the bid, may have alleviated, some of these
problems. Vendor'qua1ifications and experience should be carefully screened
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to ensure that they are experienced with the particular size and type of
equipment required. Less qualified vendors should be eliminated. Several
references for similar equipment should be required from vendors and
references should be checked. Fail-safe engineering should be implemented
whenever possible.

A qualified representative of the owner should witness critical
performance tests for process equipment at the factory, inspect equipment, and
review and accept test and inspection documentation. Receipt of shop drawings
and factory inspection reports for process equipment should be mandatory
before equipment is accepted at the job site. Procurement documentation
(performance test reports and inspection reports) must be closely monitored
for timeliness and reviewed for conformance to the specifications. Job site
personnel should not have to accept "as-is" equipment.

Critical process systems and safety systems on hazardous projects should
be purchésed as sole source when appropriate, using quality and demonstrated
experience as vendor selection criteria.

Strict adherence to the low bid procurement rules invites safety risk,
and ultimately is more expensive when the cost of repairs and delays is
factored into the overall project expense. Research and development (R&D)
projects for hazardous applications can be negatively impacted by the effects
of poor quality purchases which can result from the low bid procurement
process. Future uses of innovative technologies can be adversely affected by
biasing of results in R&D projects.

If space for process equipment is constrained, envelope and footprint
restrictions must be clearly stated in the procurement documents, and strictly
adhered to during vendor selection. Non-conforming bids should be disallowed
for this reason alone.

Extra caution should be exercised during procurement of rental
equipment, especially for critical systems. The combination of low bid
procurement policy and use of rental equipment increases the potential for
poor quality used equipment. The cost of schedule delays, idle personnel,  and
repair and maintenance of used rental equipment during testing and startup can
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outweigh the cost savings of the low bid. This was experienced with the
rental Uninterruptible Power Supply (used) and Instrument Air Supply (new),
which caused numerous delays and contractor repair problems.
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9.0 CONCLUSIONS/APPLICABILITY

9.1 CONCLUSIONS

The Field Demonstration of the Hot Gas Decontamination System
successfully proved that the Hot Gas technology is capable of decontaminating
concrete and steel structures which have been operationally contaminated by
mustard agent. The field demonstration met the functional requirements for
complete volatization and destruction of the mustard agent in the concrete
pit, and destruction of the mustard agent in the process exhaust gas.

The Hot Gas process can be effectively applied to operationally
contaminated structures in a manner that protects worker and public health and
safety, and promotes environmental protection. The secondary containment,
primary containment, and negative pressure system proved effective in
controlling volatilized off-gases from the process.

The cost of the field demonstration of the HGDS, from design through

* operation, was $5.9 million. An adjusted cost, which subtracts costs incurred

due to project delays, was $5.3 million, and is considered the real cost of
the project. A cost comparison to the only currently approved alternative
technology (demolish and incinerate) indicated that the cost of the Hot Gas
process is approximately half of the estimated $10.4 million cost of this
alternative. In addition, the Hot Gas technology is projected to be a safer
operation, and does not require the amount of non-standard construction
methods as the alternate technology.

Core sample data shows that the design criteria for heat soak of
concrete in the mustard pit (350 °F for 24 hours) was sufficient to volatilize
and destroy mustard agent impregnated in the concrete. Also, levels of
mustard by-products (oxathiane and dithiane) were reduced in the concrete.

During operation, the fume burner criteria of 2,000 °F for 2 seconds was
sufficient to destroy mustard agent in the process exhaust. Several
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excursions below the 2-second residence time during operation indicate that a
lower residence time may be sufficient to destroy the agent.

The number and location of thermocouples in the pit successfully
provided real-time monitoring of the pit temperature at all times during the
field demonstration. The control of heat input and distribution to the pit
was satisfactory using the real-time data output from the thermocouples. The

thermocouples proved to be durable and reliable.

The backup treatment system (carbon filter and radiator) provided
effective treatment units for removing mustard contaminants from the process
gas and secondary containment ventilation air.

The process redundancies designed into the HGDS were sufficient to
support a safe and successful project. The process control and monitoring
system provided adequate controls, automatic operations and safety response,
with alarms to safely and efficiently operate the HGDS.

The HGDS is very flexible to operate, with a great number of process
variables which are subject to control. Temperatures, flow rates, residence
times, and equipment can be adjusted to meet the requirements of the process
and contaminant. Heat-soak temperatures and exposure times can be readily

controlled.

An advantage of the Hot Gas technology is that the process equipment and
instrumentation used is generally off-the-shelf equipment that can be supplied
by numerous vendors. No special equipment or design limitations inhibit the
applicability of this technology. Some improvements to the specific details
of process equipment and instrumentation can be implemented on future

projects.

The controlled heatup, operation and cooldown of the HGDS diminished the
potential for damage to the structural integrity of Building 537. No
structural damage to the pit or building has been observed (after partial
~ inspection), other than superficial cracking which was anticipated. From a
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structural perspective, a building that has undergone the Hot Gas process has
potential for reuse or release from government control.

9.2 APPLICABILITY

The Hot Gas Decontamination System has been proven effective to
decontaminate concrete and steel structures contaminated with mustard agent.
Similar systems were demonstrated at Cornhusker, Nebraska and Hawthorne,
Nevada, by USATHAMA (now USAEC) to decontaminate structures contaminated with

explosives.

In addition to mustard agent and explosives, the Hot Gas technology has
potential for use in decontaminating structures contaminated with a wide range
of substances, including other types of chemical warfare agent (GB and VX),
solvents, pesticides, herbicides, and other types of volatile organic
substances. Additional bench-scale and pilot tests, and field demonstrations
on these substances are required to determine the design criteria and
effectiveness of the process in each case.

Hot Gas technology is effective as a decontamination technique on a wide
variety of target media. It is applicable to decontamination of concrete and
steel structures, process equipment and piping, and soil, and can be utilized
in a production decontamination capacity. At a large post, a central
decontamination facility using Hot Gas technology may be feasible to treat
contaminated equipment, parts, and piping from multiple sites.

Each potential application of the technology should undergo an
evaluation of the engineering feasibility and process constraints before it is
used. The process is appropriate any time that cost and safety are primary

criteria for the project.

A great advantage of the Hot Gas technology is that contact with the
contaminant during construction and operation is minimized. The health and
safety benefits of this advantage alone broaden the applicability of this
technology. When new standards for decontamination ("5A" versus "5X") are
finalized by the Army, the Hot Gas technology is potentially the basis of
achieving those standards.
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